

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                                        | Tehsil    | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-----------------------------------------------------------------------|-----------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1   | SOP TO HAJI ARSALA KHAN KOROONA BAHLOLY BALA U/C HISSARA CHARSADDA    | Charsadda | Charsadda | 609424            | 71%                                | 100%              |                    | 11/30/2017                         | Oct-2017                  |
| 2   | SOP TO MEHMOOD ABAD TAMBOO LAK KOROONA CHARSADDA                      | Charsadda | Charsadda | 902563            | 71%                                | 100%              |                    | 2/28/2018                          | Dec-2017                  |
| 3   | SOP TO LAL RAHMAN KOROONA ETC CHARSADDA                               | Charsadda | Charsadda | 828488            | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 4   | SOP TO UMERZAI ODEGRAM PRANG GHAR CHARSADDA                           | Charsadda | Charsadda | 792159            | 70%                                | 100%              |                    | 1/31/2018                          | Dec-2017                  |
| 5   | SOP TO ZAHIR ABAD KHANMAI DHERI SIKANDAR AHMAD ABAD KHANMAI CHARSADDA | Charsadda | Charsadda | 943840            | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 6   | SOP TO TURANGZAI MARCHAKY KOROONA ETC CHARSADDA                       | Charsadda | Charsadda | 1628771           | 80%                                | 100%              |                    | 11/30/2017                         | Dec-2017                  |
| 7   | SOP TO TARNAB NR:HUJRA MANZOOR KHAN MOH:PIRAN CHARSADDA               | Charsadda | Charsadda | 727649            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 8   | SOP TO GOHAR ABAD BABRA SHAH MARKET DOLAT PURA CHARSADDA              | Shabqadar | Charsadda | 1256828           | 80%                                | 100%              |                    | 2/28/2018                          | Dec-2017                  |
| 9   | SOP TO TARIQ ABAD UTMANZAI SHEIKH ABAD UMERZAI DEPO KOROONA CHARSADDA | Charsadda | Charsadda | 1029821           | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 10  | SOP TO JRANDA ARAT KALY ISLAMABAD KOROONA AGRA MIANA CHARSADDA        | Charsadda | Charsadda | 861026            | 74%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 11  | SOP TO SHABARA MOTHABAR KOROONA ETC CHARSADDA                         | Charsadda | Charsadda | 1439156           | 80%                                | 100%              |                    | 11/30/2017                         | Oct-2017                  |
| 12  | SOP TO SHAHEEDA BAZAR MIANGANO KOROONA NR:RABNAWAZ KHASTA KHAIL CHD   | Charsadda | Charsadda | 612408            | 71%                                | 100%              |                    | 11/30/2017                         | Nov-2017                  |
| 13  | SOP TO MIR KALY KARAK JAN KOROONA RAJJAR-II CHARSADDA                 | Charsadda | Charsadda | 967292            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 14  | SOP TO DHERI HAJI TEHSEEN-U-LLAH ZARIN ABAD ETC CHARSADDA             | Charsadda | Charsadda | 816417            | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 15  | SOP TO ABU SAEED KHAIL TARNAB MIAN KALY MC-II CHARSADDA               | Charsadda | Charsadda | 874110            | 70%                                | 100%              |                    | 2/28/2018                          | Dec-2017                  |
| 16  | SOP TO VILL:MANI KHAILA HAMZA-U-LLAH KHAN KOROONA CHARSADDA           | Charsadda | Charsadda | 508383            | 80%                                | 100%              |                    | 2/28/2018                          | Dec-2017                  |
| 17  | SOP TO NR:HAKEEM HAZRAT ALI U/C UMERZAI ATIF-U-LLAH CHARSADDA         | Charsadda | Charsadda | 505839            | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 18  | SOP TO KHAN SAID BACHA HUJRA KILI PIRAN U/C UTMANZAI CHARSADDA        | Charsadda | Charsadda | 993390            | 80%                                | 100%              |                    | 2/28/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                                                | Tehsil    | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-------------------------------------------------------------------------------|-----------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 19  | SOP TO VILL:UTMANZAI MOH:LIAQAT CHARSAJDA                                     | Charsajda | Charsajda | 492613            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 20  | SOP TO JAMIA FAROOQIA MASJID ABU BAKKAR U/C GHUNDA KARKANA (GUL MUHAMMAD) CHD | Charsajda | Charsajda | 503967            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 21  | SOP TO U/C AGRA KHAISTA KHAIL (MIAN MASOOD SHAH) CHARSAJDA                    | Charsajda | Charsajda | 535349            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 22  | SOP TO VILL:SHAKAR DAND NR:HAFIZ PIR U/C SHEIKHO SARDHERI CHARSAJDA           | Charsajda | Charsajda | 504552            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 23  | SOP TO VILL:ABBAS KALY U/C SHEIKHO (IRFAN) CHARSAJDA                          | Charsajda | Charsajda | 678597            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 24  | SOP TO BAKHTIAR ABAD DAUD JAN NR:PAPER MILLS COLONY YASEEN ZAI (A.RAHMAN) CHD | Charsajda | Charsajda | 621246            | 71%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 25  | SOP TO DARUL ULOOM TURANGZO BABA JEE PIR ZUBAIR CHARSAJDA                     | Charsajda | Charsajda | 520713            | 70%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 26  | SOP TO NAJAM ABAD U/C MERA PRANG (IHSAN USTAD) CHARSAJDA                      | Charsajda | Charsajda | 507792            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 27  | SOP TO JAMRA KOROONA U/C DARGAI (IMDAD-U-LLAH) CHARSAJDA                      | Charsajda | Charsajda | 560902            | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 28  | SOP TO VILL:MALANGI KOROONA MALANG ABAD U/C DOSEHRA (SANA-U-LLAH) CHARSAJDA   | Shabqadar | Charsajda | 657957            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 29  | SOP TO VILL:PRANG NR:GIRLS COLLEGE U/C MC-II MC-I QULFI KALY ETC CHARSAJDA    | Charsajda | Charsajda | 1087828           | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 30  | SOP TO NR:BAKHTIAR ABAD MILL AREA KHIAR ABAD POLICE LINE ETC CHARSAJDA        | Charsajda | Charsajda | 1017942           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 31  | SOP TO PIR SARTAJ ETC U/C MERA PRANG (COL:ZAKIR CHARSAJDA                     | Charsajda | Charsajda | 600996            | 80%                                | 100%              |                    | 2/28/2018                          | Dec-2017                  |
| 32  | SOP TO KODAY KALY U/C AGRA ETC SAEED KOROONA CHARSAJDA                        | Charsajda | Charsajda | 929144            | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 33  | SOP TO VILL:GUL ABAD SARDARYAB U/C AGRA SHABARA CHARSAJDA                     | Shabqadar | Charsajda | 993134            | 80%                                | 100%              |                    | 11/30/2017                         | Oct-2017                  |
| 34  | SOP TO PRANG YASEEN ZAI U/C MC-II (NOOR-UL-AMIN) CHARSAJDA                    | Charsajda | Charsajda | 1074388           | 75%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 35  | SOP TO PRANG MUSAFAR KHAIL U/C MC-III (MUHAMMAD ISRAR) CHARSAJDA              | Charsajda | Charsajda | 926641            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 36  | SOP TO TURLANDI KALY U/C DHERI ZARDAD (CHAN BACHA) MOH:SHALMAN ABAD CHARSAJDA | Charsajda | Charsajda | 852210            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                                                | Tehsil    | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-------------------------------------------------------------------------------|-----------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 37  | SOP TO UMARZAI HAJI ABAD (IHTISHAM S.ZIA-U-LLAH) CHARSADDA                    | Charsadda | Charsadda | 835678            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 38  | SOP TO MOH:U/C NISATTA MADNI (MOLANA JAN WALI RIZWAN) CHARSADDA               | Charsadda | Charsadda | 663468            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 39  | SOP TO NISATTA TOOR KHAIL U/C NISATTA (IRFAN ABID QARI) CHARSADDA             | Charsadda | Charsadda | 630287            | 80%                                | 100%              |                    | 2/28/2018                          | Oct-2017                  |
| 40  | SOP TO FAQIR ABAD U/C YASEEN ZAI (BASHIR ETC) CHARSADDA                       | Charsadda | Charsadda | 750669            | 80%                                | 100%              |                    | 2/28/2018                          | Oct-2017                  |
| 41  | SOP TO HISARA YASEEN ZAI MULYANO KOROONA (NOSHERAWAN) CHARSADDA               | Charsadda | Charsadda | 883926            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 42  | SOP TO HISARA DHERI U/C HISARA YASEEN ZAI (ZIA-UR-RAHMAN ETC) CHARSADDA       | Charsadda | Charsadda | 1086855           | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 43  | SOP TO BEHLOLA AMEER ABAD BANDA U/C BEHLOLA (MOLANA ABDUL HAQ) SHAKH NO.6 CHD | Charsadda | Charsadda | 805388            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 44  | SOP TO MIANA SHAKH NO.6 U/C BEHLOLA (MOLANA AITBAR ETC) CHARSADDA             | Charsadda | Charsadda | 849893            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 45  | SOP TO IJARA KALY SHAKH NO.6 U/C BEHLOLA (AITBAR GHANI ETC) CHARSADDA         | Charsadda | Charsadda | 1031614           | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 46  | SOP TO SARWAR ABAD NR:CHITRAL KOROONA U/C GHUNDA KARKANA (ABDUL BASIT) CHD    | Charsadda | Charsadda | 645149            | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 47  | SOP TO IWAZ KILI U/C TURANGZAI HALIM ABAD UTMANZAI (GUL KHAN) CHARSADDA       | Charsadda | Charsadda | 822506            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 48  | SOP TO HALIM ABAD U/C TURANGZAI (JAMAL ETC) CHARSADDA                         | Charsadda | Charsadda | 1068597           | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 49  | SOP TO KAKAR MOH:U/C TURANGZAI (MOLANA SADIQ-UR-RAHMAN) CHARSADDA             | Charsadda | Charsadda | 703200            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 50  | SOP TO PIRAN MOH:U/C TURANGZAI (HAFIZ TAHIR ETC) CHARSADDA                    | Charsadda | Charsadda | 987558            | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 51  | SOP TO U/C TURANGZAI MERA UTMANZAI GUL TANG ETC CHARSADDA                     | Charsadda | Charsadda | 598479            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 52  | SOP TO INAM-U-LLAH DAR-UL-ULOOM ISLAMIA DHERI SIKANDAR KHAN (AYAZ) CHD        | Charsadda | Charsadda | 808549            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 53  | SOP TO SHAD KALY DHERI ZARDAD ABID JAN U/C RAJJAR-2 CHARSADDA                 | Charsadda | Charsadda | 847223            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 54  | SOP TO SHAGAI SHAKH NO.6 U/C BEHLOLA (ILAHY JAN) CHARSADDA                    | Charsadda | Charsadda | 533176            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                                                  | Tehsil    | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|---------------------------------------------------------------------------------|-----------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 55  | SOP TO KHAZANA DHERI U/C TARNAB (MOLANA FAZLI MOLA ETC) CHARSADDA               | Charsadda | Charsadda | 1120653           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 56  | SOP TO DOLAT PURA MOH:SHIEKHAN U/C DOLAT PURA (KARIM) CHARSADDA                 | Shabqadar | Charsadda | 777857            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 57  | SOP TO VILL:MAKANANO KALY U/C ZIAM (HAJI WAJID) CHARSADDA                       | Tangi     | Charsadda | 507390            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 58  | SOP TO MOHMAND NARAY (NIHAR HAJI ETC) CHARSADDA                                 | Charsadda | Charsadda | 575140            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 59  | SOP TO VILL:DUB PURDAL KHAN WALI MOH:HAJI ABAD CHARSADDA                        | Charsadda | Charsadda | 518776            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 60  | SOP TO JAMIA RASHEEDIA TURANGZAI ETC (AMEER KHAN) CHARSADDA                     | Charsadda | Charsadda | 689289            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 61  | SOP TO U/C MC-IV DARGAI (FAZLI SUBHAN ETC) CHARSADDA                            | Charsadda | Charsadda | 754061            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 62  | SOP TO MARKAZ KOROONA VILL:ALLAH ABAD SARDARYAB (MUHAMMAD IBRAHIM) NSR ROAD CHD | Charsadda | Charsadda | 598803            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 63  | SOP TO VILL:GHARIB ABAD U/C MERA PRANG (IMRAN ETC) CHARSADDA                    | Charsadda | Charsadda | 361135            | 70%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 64  | SOP TO N/ABADI VILLEG DARGAI MARDAN                                             | Mardan    | Mardan    | 1732743           | 80%                                | 100%              |                    | 2/28/2018                          | Dec-2017                  |
| 65  | SOP TO N/ABADI BIJLIGHAR MARDAN                                                 | Mardan    | Mardan    | 2567497           | 80%                                | 100%              |                    | 1/31/2018                          | Dec-2017                  |
| 66  | SOP TO R/ABADI BIJLIGHAR MARDAN                                                 | Mardan    | Mardan    | 2126178           | 80%                                | 100%              |                    | 2/28/2018                          | Dec-2017                  |
| 67  | SOP TO ROORIYA MARDAN                                                           | Mardan    | Mardan    | 2125139           | 80%                                | 100%              |                    | 12/31/2017                         | Dec-2017                  |
| 68  | SOP TO NEW ABADI ROORIYA MARDAN                                                 | Mardan    | Mardan    | 1923190           | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 69  | SOP TO NEW ABADI BAGHIRAM MARDAN                                                | Mardan    | Mardan    | 2397952           | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 70  | SOP TO R/ABADI MANGA MARDAN                                                     | Mardan    | Mardan    | 2065934           | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 71  | SOP TO N/ABADI MANGA MARDAN                                                     | Mardan    | Mardan    | 1965611           | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 72  | SOP TO MAN VILLEG BUGHDADA MARDAN                                               | Mardan    | Mardan    | 1880557           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                    | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|---------------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 73  | SOP TO OLD ROAD BUGHDADA MARDAN                   | Mardan | Mardan   | 1584220           | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 74  | SOP TO CHAK HOTI MARDAN                           | Mardan | Mardan   | 1850802           | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 75  | SOP TO DIFFERENT LOCATION CHAK HOTI MARDAN        | Mardan | Mardan   | 2214154           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 76  | SOP TO N/ABADI MOHIB BANDA MARDAN                 | Mardan | Mardan   | 1854745           | 80%                                | 100%              |                    | 2/28/2018                          | Dec-2017                  |
| 77  | SOP TO DIFFERENT LOCATION MOHIB BANDA MARDAN      | Mardan | Mardan   | 2167263           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 78  | SOP TO N/ABADI VILLEG MARYAR MARDAN               | Mardan | Mardan   | 2146415           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 79  | SOP TO DIFFERENT LOCATION AT VILLEG MARYAR MARDAN | Mardan | Mardan   | 2008669           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 80  | SOP TO N/ABADI SHAMAT PUR MARDAN                  | Mardan | Mardan   | 1924941           | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 81  | SOP TO BANDA JAT OF SHAMAT PUR MARDAN             | Mardan | Mardan   | 1931244           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 82  | SOP TO N/ABADI KHADARE MARDAN                     | Mardan | Mardan   | 2108594           | 80%                                | 66%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 83  | SOP TO N/ABADI KHADARE P-II MARDAN                | Mardan | Mardan   | 2006219           | 80%                                | 75%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 84  | SOP TO NEW ABADI GUMBAT MARDAN                    | Mardan | Mardan   | 1800323           | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 85  | SOP TO NEW ABADI GUMBAT MARA LAR MARDAN           | Mardan | Mardan   | 2083632           | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 86  | SOP TO DIFFERENT LOCATION AT CITY MARDAN          | Mardan | Mardan   | 5301978           | 73%                                | 100%              |                    | 2/28/2018                          | Feb-2018                  |
| 87  | SOP TO NOOR MAN KHEL BAGH COLONY MARDAN           | Mardan | Mardan   | 1352407           | 80%                                | 100%              |                    | 1/31/2018                          | Dec-2017                  |
| 88  | SOP TO SIKANDAR PAR HOTI MARDAN                   | Mardan | Mardan   | 1258665           | 80%                                | 100%              |                    | 12/31/2017                         | Dec-2017                  |
| 89  | SOP TO MOHIB ROAD PAR HOTI MARDAN                 | Mardan | Mardan   | 1616994           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 90  | SOP TO SAWABI ROAD PAR HOTI MARDAN                | Mardan | Mardan   | 1258101           | 80%                                | 100%              |                    | 1/31/2018                          | Jan-2018                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                   | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 91  | SOP TO FARM KOROONA PAR HOTI MARDAN              | Mardan | Mardan   | 827396            | 80%                                | 100%              |                    | 1/31/2018                          | Jan-2018                  |
| 92  | SOP TO MANDORI SIKADARI ROAD POORDAN ABAD MARDAN | Mardan | Mardan   | 842087            | 80%                                | 100%              |                    | 12/31/2017                         | Dec-2017                  |
| 93  | SOP TO DIFFERENT LOCATION PK-30 MARDAN           | Mardan | Mardan   | 1694699           | 80%                                | 100%              |                    | 1/31/2018                          | Jan-2018                  |
| 94  | SOP TO NEW ABADI HOTI MARDAN                     | Mardan | Mardan   | 1676340           | 80%                                | 100%              |                    | 1/31/2018                          | Jan-2018                  |
| 95  | SOP TO PAR HOTI NEAR KARPANI MARDAN              | Mardan | Mardan   | 1696209           | 80%                                | 100%              |                    | 12/31/2017                         | Feb-2018                  |
| 96  | SOP TO NEW ABADI GUL BAGH MARDAN                 | Mardan | Mardan   | 1650969           | 80%                                | 70%               | UP TO 31/12/2017   | 12/31/2017                         |                           |
| 97  | SOP TO VILL:KACHA LAR GULI BAGH MARDAN           | Mardan | Mardan   | 1662096           | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 98  | SOP TO GUL BAGH MARDAN                           | Mardan | Mardan   | 1778676           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 99  | SOP TO BARI CHAM MARDAN                          | Mardan | Mardan   | 1169768           | 80%                                | 100%              |                    | 12/31/2017                         | Nov-2017                  |
| 100 | SOP TO GALA DHER KHATTKO ROAD MARDAN             | Mardan | Mardan   | 1503293           | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 101 | SOP TO L/ABADI GALA DHER MARDAN                  | Mardan | Mardan   | 1732773           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 102 | SOP TO BARI CHAM MAYAR ROAD MARDAN               | Mardan | Mardan   | 1169455           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 103 | SOP TO NEW ABADI & R/ABADI GHALA DHER MARDAN     | Mardan | Mardan   | 1644869           | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 104 | SOP TO OLD VILLAGE BARI CHAM MARDAN              | Mardan | Mardan   | 1760544           | 80%                                | 100%              |                    | 12/31/2017                         | Nov-2017                  |
| 105 | SOP TO VILL:BIKAD GANJ MARDAN                    | Mardan | Mardan   | 1797529           | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 106 | SOP TO N/ABADI BIKAD GANJ MARDAN                 | Mardan | Mardan   | 1689512           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 107 | SOP TO N/ABADI MUHABAT ABAD MARDAN               | Mardan | Mardan   | 1696001           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 108 | SOP TO SHERPOOR AREA MUHABAT ABAD MARDAN         | Mardan | Mardan   | 1876501           | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                  | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-------------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 109 | SOP TO MAHO DHERI AREA MUHABAT ABAD MARDAN      | Mardan | Mardan   | 1668428           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 110 | SOP TO N/ABADI MUHABAT ABAD AREA MARDAN         | Mardan | Mardan   | 1868697           | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 111 | SOP TO N/ABADI KHAZANA DHERI MARDAN             | Mardan | Mardan   | 1751164           | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 112 | SOP TO L/ABADI KHAZANA DHERI MARDAN             | Mardan | Mardan   | 1578011           | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 113 | SOP TO N/ABADI MARDAN KHAASS MARDAN             | Mardan | Mardan   | 1811969           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 114 | SOP TO N/ABADI KHAASS KOROONA MARDAN            | Mardan | Mardan   | 1704319           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 115 | SOP TO OLD KHAASS KOROONA MARDAN                | Mardan | Mardan   | 1425633           | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 116 | SOP TO N/ABADI CHAMTAR MARDAN                   | Mardan | Mardan   | 2244836           | 80%                                | 100%              |                    | 2/28/2018                          | Feb-2018                  |
| 117 | SOP TO L/ABADI OLD VILLEGE CHAMTAR MARDAN       | Mardan | Mardan   | 1584202           | 80%                                | 100%              |                    | 2/28/2018                          | Feb-2018                  |
| 118 | SOP TO MAIN VILLEGE DAGAI MARDAN                | Mardan | Mardan   | 783857            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 119 | SOP TO DAGAI SULTAN KHEL U/C DAGAI SWABI        | Razzar | Swabi    | 629907            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 120 | SOP TO DANDOQA U/C DAGAI SWABI                  | Razzar | Swabi    | 979197            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 121 | SOP TO MOHIB BANDA U/C DAGAI SWABI              | Razzar | Swabi    | 831021            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 122 | SOP TO U/C TARAKAI SWABI                        | Razzar | Swabi    | 512015            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 123 | SOP TO MANAGAI TARAKAI U/C TARAKAI SWABI        | Razzar | Swabi    | 530641            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 124 | SOP TO MANSOORI PULL U/C TARAKAI SWABI          | Razzar | Swabi    | 647020            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 125 | SOP TO SHAHEEDA DHERI QADEEME U/C TARAKAI SWABI | Razzar | Swabi    | 956379            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 126 | SOP TO MANAGAI LAR U/C TARAKAI SWABI            | Razzar | Swabi    | 532141            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-----------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 127 | SOP TO KALUDHER U/C TOORLANDI SWABI           | Razzar | Swabi    | 574377            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 128 | SOP TO JANGLO PULL U/C TOORLANDI SWABI        | Razzar | Swabi    | 600596            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 129 | SOP TO NEAR GHS U/C TOORLANDI SWABI           | Razzar | Swabi    | 563933            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 130 | SOP TO QAMARGAI U/C TOORLANDI SWABI           | Razzar | Swabi    | 839360            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 131 | SOP TO QAMARGAI-II U/C TOORLANDI SWABI        | Razzar | Swabi    | 658146            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 132 | SOP TO QADAME LAR U/C TOORLANDI SWABI         | Razzar | Swabi    | 534195            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 133 | SOP TO DAGAI ROAD U/C TOORLANDI SWABI         | Razzar | Swabi    | 609952            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 134 | SOP TO CANAL ROAD U/C TOORLANDI SWABI         | Razzar | Swabi    | 561709            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 135 | SOP TO NEAR UNION COUNCIL U/C TOORLANDI SWABI | Razzar | Swabi    | 1039983           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 136 | SOP TO BANGZARA U/C KSK SWABI                 | Razzar | Swabi    | 790603            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 137 | SOP TO SAMAR ABAD U/C KSK SWABI               | Razzar | Swabi    | 532141            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 138 | SOP TO SIRAJ PURA U/C KSK SWABI               | Razzar | Swabi    | 866084            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 139 | SOP TO U/C SHEKH JANA SWABI                   | Razzar | Swabi    | 1150214           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 140 | SOP TO GHAREEB ABAD U/C ASOTA SHARIF SWABI    | Razzar | Swabi    | 518753            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 141 | SOP TO SHERA GHUND LAR U/C ASOTA SHARIF SWABI | Razzar | Swabi    | 974368            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 142 | SOP TO GANGO DHER U/C ASOTA SHARIF SWABI      | Razzar | Swabi    | 932677            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 143 | SOP TO SPEEN KANNE U/C ASOTA SHARIF SWABI     | Razzar | Swabi    | 713826            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 144 | SOP TO CHAK KHALEEL U/C ASOTA SHARIF SWABI    | Razzar | Swabi    | 919923            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |



## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                         | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 145 | SOP TO KULALO SHAWA U/C SHAWA SWABI                    | Razzar | Swabi    | 672550            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 146 | SOP TO MOH:UMER ZAI U/C SHAWA SWABI                    | Razzar | Swabi    | 775971            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 147 | SOP TO MADA KHELA U/C SHAWA SWABI                      | Razzar | Swabi    | 1147256           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 148 | SOP TO KALA PARMULI U/C PARMULI SWABI                  | Razzar | Swabi    | 653963            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 149 | SOP TO JARGA HALL U/C PARMULI SWABI                    | Razzar | Swabi    | 537137            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 150 | SOP TO VILL:NARANJAI U/C NARANJAI SWABI                | Razzar | Swabi    | 743482            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 151 | SOP TO VILL:U/C MANIRI PAYAN SWABI                     | Swabi  | Swabi    | 511622            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 152 | SOP TO LUQMAN DHER U/C MANIRI PAYAN SWABI              | Swabi  | Swabi    | 686122            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 153 | SOP TO SALEEM KHAN AURANG ABAD U/C MANIRI PAYAN SWABI  | Swabi  | Swabi    | 510753            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 154 | SOP TO GOHATI WAND U/C MANIRI BALA SWABI               | Swabi  | Swabi    | 647673            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 155 | SOP TO SHALKHE BANDA MANIRI GAAR U/C MANIRI BALA SWABI | Swabi  | Swabi    | 642288            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 156 | SOP TO VILL:SALEEM KHAN SWABI                          | Swabi  | Swabi    | 528645            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 157 | SOP TO PALO DHAND KALE SALEEM KHAN PALO DHAND SWABI    | Swabi  | Swabi    | 890046            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 158 | SOP TO SHAGAI MIR DAD KALE MANIRI PAYAN SWABI          | Swabi  | Swabi    | 595120            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 159 | SOP TO GHAREEB ABAD SWABI                              | Swabi  | Swabi    | 599340            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 160 | SOP TO SAPROONA SWABI                                  | Swabi  | Swabi    | 933926            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 161 | SOP TO CHARBAGH CHANODA SAPROONA SWABI                 | Swabi  | Swabi    | 756392            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 162 | SOP TO MANIRI PAYAN SWABI                              | Swabi  | Swabi    | 959588            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                   | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 163 | SOP TO GUJARANO KALE U/C SIKANDARY SWABI         | Swabi  | Swabi    | 670936            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 164 | SOP TO SHER ALI KALE MANIRI WAND SWABI           | Swabi  | Swabi    | 537137            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 165 | SOP TO TOWNSHIP LARA SWABI                       | Swabi  | Swabi    | 502392            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 166 | SOP TO U/C YAR HUSSAIN SWABI                     | Swabi  | Swabi    | 539837            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 167 | SOP TO TERWATOO U/C YAR HUSSAIN SWABI            | Swabi  | Swabi    | 643482            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 168 | SOP TO GUL ABAD U/C YAR HUSSAIN SWABI            | Swabi  | Swabi    | 633269            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 169 | SOP TO JANGO U/C YAR HUSSAIN SWABI               | Swabi  | Swabi    | 694830            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 170 | SOP TO BABA KHEL U/C YAR HUSSAIN SWABI           | Swabi  | Swabi    | 566218            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 171 | SOP TO KALU KHAN LAR U/C YAR HUSSAIN SWABI       | Swabi  | Swabi    | 518625            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 172 | SOP TO BAJA PULL LAR U/C YAQOOBI SWABI           | Swabi  | Swabi    | 545461            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 173 | SOP TO YAQOOBI SARD CHEENA LAR U/C YAQOOBI SWABI | Swabi  | Swabi    | 533568            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 174 | SOP TO NAZAR BANDA U/C YAQOOBI SWABI             | Swabi  | Swabi    | 571916            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 175 | SOP TO SERAI U/C SOODHER SWABI                   | Razzar | Swabi    | 651109            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 176 | SOP TO DOST MUHAMMAD KOTE U/C SOODHER SWABI      | Razzar | Swabi    | 620102            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 177 | SOP TO CHAR BANDA U/C SOODHER SWABI              | Razzar | Swabi    | 546481            | 80%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 178 | SOP TO JAGANATH PULL U/C SOODHER SWABI           | Razzar | Swabi    | 614391            | 80%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 179 | SOP TO VILL:SARD CHEENA U/C SARD CHEENA SWABI    | Swabi  | Swabi    | 667636            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 180 | SOP TO VILL:ROKHANE U/C SARD CHEENA SWABI        | Swabi  | Swabi    | 874770            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                            | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-----------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 181 | SOP TO VILL:MANAN KHEL U/C KALU KHAN SWABI                | Swabi   | Swabi    | 542898            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 182 | SOP TO VILL:PARRA U/C KALU KHAN SWABI                     | Swabi   | Swabi    | 523577            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 183 | SOP TO VILL:SHER GHUND LUDA KHEL U/C KALU KHAN SWABI      | Swabi   | Swabi    | 785628            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 184 | SOP TO VILL:ADEENA PEESHA WAND U/C ADEENA SWABI           | Razzar  | Swabi    | 979276            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 185 | SOP TO VILL:ADEENA ADDA U/C ADEENA SWABI                  | Razzar  | Swabi    | 671050            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 186 | SOP TO VILL:JANGO ADEENA PULL U/C ADEENA SWABI            | Razzar  | Swabi    | 837393            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 187 | SOP TO VILL:GOHAR ABAD NAZAR U/C ISMAILA SWABI            | Razzar  | Swabi    | 715827            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 188 | SOP TO VILL:BAGHEECHA MADRASSA AISHA U/C ISMAILA SWABI    | Razzar  | Swabi    | 1039212           | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 189 | SOP TO VILL:DHOBİYAN NAZAR KHORO CHOWK U/C DHOBİYAN SWABI | Swabi   | Swabi    | 884944            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 190 | SOP TO VILL:SHAH MAQSOOD NO-3 U/C SHAH MAQSOOD HARIPUR    | Haripur | Haripur  | 648797            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 191 | SOP TO MOH:CHOI U/C SHAH MAQSOOD HARIPUR                  | Haripur | Haripur  | 561508            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 192 | SOP TO VILL:MAIRA NO-2 U/C SHAH MAQSOOD HARIPUR           | Haripur | Haripur  | 594333            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 193 | SOP TO VILL:MOHRA MAIRA U/C SHAH MAQSOOD HARIPUR          | Haripur | Haripur  | 622822            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 194 | SOP TO VILL:GOKA U/C SHAH MAQSOOD HARIPUR                 | Haripur | Haripur  | 620589            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 195 | SOP TO VILL:U/C SHAH MAQSOOD NO-2 HARIPUR                 | Haripur | Haripur  | 736519            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 196 | SOP TO VILL:U/C SHAH MAQSOOD HARIPUR                      | Haripur | Haripur  | 689612            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 197 | SOP TO KAL ABAD TOWN SHIP HARIPUR                         | Haripur | Haripur  | 1553225           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 198 | SOP TO VILL:VIJIAN MASOOM ABAD U/C BAREELA HARIPUR        | Haripur | Haripur  | 645372            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                         | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 199 | SOP TO MOH:AKORI MADRASSA U/C BAREELA HARIPUR          | Haripur | Haripur  | 607982            | 18%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 200 | SOP TO VILL:BANDI MUNEEM U/C BAREELA HARIPUR           | Haripur | Haripur  | 677299            | 38%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 201 | SOP TO VILL:U/C BAREELA HARIPUR                        | Haripur | Haripur  | 680780            | 18%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 202 | SOP TO VILL:CHAK MUNEEM U/C BAREELA HARIPUR            | Haripur | Haripur  | 622832            | 15%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 203 | SOP TO VILL:MOHAT SECTOR U/C KHAIR BARA GHAZI HARIPUR  | Ghazi   | Haripur  | 533144            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 204 | SOP TO VILL:U/C KHAIR BARA GHAZI HARIPUR               | Ghazi   | Haripur  | 637672            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 205 | SOP TO VILL:GHARA U/C KHAIR BARA GHAZI HARIPUR         | Ghazi   | Haripur  | 680780            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 206 | SOP TO MOH:THALA PIPLIALA U/C KHAIR BARA GHAZI HARIPUR | Ghazi   | Haripur  | 681235            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 207 | SOP TO VILL:CHAMYARI NO-4 U/C KHAIR BARA GHAZI HARIPUR | Ghazi   | Haripur  | 639974            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 208 | SOP TO VILL:CHAMYARI NO-3 U/C KHAIR BARA GHAZI HARIPUR | Ghazi   | Haripur  | 697808            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 209 | SOP TO VILL:CHAMYARI NO-2 U/C KHAIR BARA GHAZI HARIPUR | Ghazi   | Haripur  | 680770            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 210 | SOP TO VILL:CHMAYARI U/C KHAIR BARA GHAZI HARIPUR      | Ghazi   | Haripur  | 762392            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 211 | SOP TO VILL:PIPLALA PERA KAS U/C KHAIR BARA HARIPUR    | Ghazi   | Haripur  | 763785            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 212 | SOP TO VILL:JABBRI BUDHAR U/C JABBRI HARIPUR           | Haripur | Haripur  | 558355            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 213 | SOP TO VILL:DAR KOT U/C JABBRI HARIPUR                 | Haripur | Haripur  | 659034            | 25%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 214 | SOP TO VILL:NALLA U/C JABBRI HARIPUR                   | Haripur | Haripur  | 680780            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 215 | SOP TO VILL:CHOI NO-4 U/C NAJAF PUR KHAN PUR HARIPUR   | Haripur | Haripur  | 684205            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 216 | SOP TO CHOI NO-3 U/C NAJAF PUR KHAN PUR HARIPUR        | Haripur | Haripur  | 607860            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                               | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 217 | SOP TO VILL:LANDI CHOI U/C NAJAF PUR KHAN PUR HARIPUR        | Haripur | Haripur  | 595524            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 218 | SOP TO VILL:CHOI NO-2 U/C NAJAF PUR KHAN PUR HARIPUR         | Haripur | Haripur  | 579492            | 20%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 219 | SOP TO VILL:CHOI U/C NAJAF PUR KHAN PUR HARIPUR              | Haripur | Haripur  | 812612            | 58%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 220 | SOP TO VIL:MOH:SHAMS ABAD U/C PANIAR HARIPUR                 | Haripur | Haripur  | 538686            | 20%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 221 | SOP TO VILL:U/C PANIAR HARIPUR                               | Haripur | Haripur  | 725020            | 14%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 222 | SOP TO VILL:SHINGLE ROAD KANGAR COLONY U/C PANIAR HARIPUR    | Haripur | Haripur  | 676093            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 223 | SOP TO MOH:MADRASSA ABD-U-LLAH BIM MASOOD U/C PANIAR HARIPUR | Haripur | Haripur  | 667062            | 15%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 224 | SOP TO VILL:PAHARO U/C PANIAR HARIPUR                        | Haripur | Haripur  | 765817            | 16%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 225 | SOP TO VILL:TO-DO U/C PANIAR HARIPUR                         | Haripur | Haripur  | 793504            | 17%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 226 | SOP TO VILL:GENIAR U/C PANIAR HARIPUR                        | Haripur | Haripur  | 684186            | 12%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 227 | SOP TO VILL:KANGRA U/C PANIAR HARIPUR                        | Haripur | Haripur  | 780657            | 33%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 228 | SOP TO VILL:ABD-U-LLAH PUR U/C PANIAR HARIPUR                | Haripur | Haripur  | 769242            | 36%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 229 | SOP TO VILL:KANGRA COLONY U/C PANIAR HARIPUR                 | Haripur | Haripur  | 693028            | 34%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 230 | SOP TO VILL:MOH:EIDGAH U/C JUNCIBI HARIPUR                   | Haripur | Haripur  | 937283            | 50%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 231 | SOP TO VILL:MOH:YOUNAS ABAD U/C JANIBI HARIPUR               | Haripur | Haripur  | 898905            | 51%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 232 | SOP TO VILL:MOH:AFZAL ABAD U/C JANUBI HARIPUR                | Haripur | Haripur  | 894772            | 51%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 233 | SOP TO VILL:TALI KOT MAIRA U/C KOTHERA GHAZI HARIPUR         | Ghazi   | Haripur  | 739001            | 80%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 234 | SOP TO VILL:JAMRA NO-3 U/C KOTHERA GHAZI HARIPUR             | Ghazi   | Haripur  | 650240            | 74%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                           | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|----------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 235 | SOP TO VILL:TALIKOT NAJI KOHLA U/C KOTHERA GHAZI HARIPUR | Ghazi   | Haripur  | 576203            | 21%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 236 | SOP TO VILL:TALI KOT U/C KOTHERA GHAZI HARIPUR           | Ghazi   | Haripur  | 693037            | 80%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 237 | SOP TO VILL:GAWARI NO-3 U/C KOTHERA GHAZI HARIPUR        | Ghazi   | Haripur  | 701378            | 80%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 238 | SOP TO VILL:MOH THAREHITTI NO-3 KOTHERA GHAZI HARIPUR    | Ghazi   | Haripur  | 611416            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 239 | SOP TO VILL:THEREHATTI NO-2 KOTHERA GHAZI HARIPUR        | Ghazi   | Haripur  | 650249            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 240 | SOP TO VILL:CHAPRIAN KOTHERA GHAZI HARIPUR               | Ghazi   | Haripur  | 652222            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 241 | SOP TO VILL:JAMRA U/C KOTHERA GHAZI HARIPUR              | Ghazi   | Haripur  | 691055            | 77%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 242 | SOP TO VILL:GAWARI NO-2 U/C KOTHERA GHAZI HARIPUR        | Ghazi   | Haripur  | 624964            | 80%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 243 | SOP TO VILL:CHUTIAN KOTHERA GHAZI HARIPUR                | Ghazi   | Haripur  | 524158            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 244 | SOP TO VILL:THAREHATTI KOTHERA GHAZI HARIPUR             | Ghazi   | Haripur  | 561235            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 245 | SOP TO VILL:GAWARI KOTHERA GHAZI HARIPUR                 | Ghazi   | Haripur  | 665464            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 246 | SOP TO VILL:JEHANIAN DHERI U/C KOTHERA GHAZI HARIPUR     | Ghazi   | Haripur  | 561235            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 247 | SOP TO VILL:U/C KOTHERA GHAZI                            | Ghazi   | Haripur  | 611707            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 248 | SOP TO VILL:U/C KOTHERA GHAZI HARIPUR                    | Ghazi   | Haripur  | 478946            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 249 | SOP TO VILL:KOTHERA NO-2 U/C KOTHERA GHAZI HARIPUR       | Ghazi   | Haripur  | 548787            | 33%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 250 | SOP TO VILL:BAGH DARA U/C KOTHERA GHAZI HARIPUR          | Ghazi   | Haripur  | 670487            | 41%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 251 | SOP TO VILL:THOI KHAN PUR U/C KALENGER HARIPUR           | Haripur | Haripur  | 875099            | 46%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 252 | SOP TO VILL:KAG NO-4 U/C JATTI PIND HARIPUR              | Haripur | Haripur  | 840299            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                         | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 253 | SOP TO VILL:KAG NO-3 U/C JATTI PIND HARIPUR            | Haripur | Haripur  | 713908            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 254 | SOP TO VILL:KAG NO-2 U/C JATTI PIND HARIPUR            | Haripur | Haripur  | 684205            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 255 | SOP TO VILL:KAG U/C JATTI PIND HARIPUR                 | Haripur | Haripur  | 793468            | 42%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 256 | SOP TO VILL:SIMLAN NEGAR U/C JATTI PIND HARIPUR        | Haripur | Haripur  | 802370            | 45%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 257 | SOP TO VILL:U/C JATTI PIND HARIPUR                     | Haripur | Haripur  | 834293            | 22%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 258 | SOP TO VILL:ALLOLI JATTI PIND HARIPUR                  | Haripur | Haripur  | 867421            | 37%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 259 | SOP TO VILL:ALLOLI MOH:SHEHAR U/C JATTI PIND HARIPUR   | Haripur | Haripur  | 1114920           | 30%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 260 | SOP TO VILL:CHAPRI MAIRA ALLALI U/C JATTI PIND HARIPUR | Haripur | Haripur  | 610879            | 25%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 261 | SOP TO VILL:SRAI NIAMAT KHAN HARIPUR                   | Haripur | Haripur  | 734265            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 262 | SOP TO MOH:KATHA SRAI NIAMAT KHAN HARIPUR              | Haripur | Haripur  | 1034062           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 263 | SOP TO VILL:THALHAD SRAI NIAMAT KHAN HARIPUR           | Haripur | Haripur  | 895165            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 264 | SOP TO VILL:KANEER BEAT GALLI HARIPUR                  | Haripur | Haripur  | 949648            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 265 | SOP TO VILL:CHOI KAMAL PUR HARIPUR                     | Haripur | Haripur  | 946223            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 266 | SOP TO HATTAR (MALIK A. QAYUM NAIB NAZIM) HARIPUR      | Haripur | Haripur  | 819485            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 267 | SOP TO VILL:HATTAR NO.3 HARIPUR                        | Haripur | Haripur  | 728803            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 268 | SOP TO VILL:NAZAR ABAD NO.2 HARIPUR                    | Haripur | Haripur  | 732228            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 269 | SOP TO NAZAR ABAD HATTAR HARIPUR                       | Haripur | Haripur  | 509268            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 270 | SOP TO VILL:KAMAL PUR HATTAR HARIPUR                   | Haripur | Haripur  | 581016            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                        | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 271 | SOP TO VILL:SHADI (MALIK SAJID MEHMOOD) HARIPUR       | Haripur | Haripur  | 732228            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 272 | SOP TO VILL:SHADI U/C HATTAR HARIPUR                  | Haripur | Haripur  | 689213            | 22%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 273 | SOP TO VILL:HATTAR HARIPUR                            | Haripur | Haripur  | 581016            | 22%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 274 | SOP TO VILL:SUNGAR SRAI NIAMAT KHAN HARIPUR           | Haripur | Haripur  | 969481            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 275 | SOP TO MUMRIAL NO.5 TUFKIAN KHAN PUR HARIPUR          | Haripur | Haripur  | 915364            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 276 | SOP TO VILL:MIR PUR TOFKIAN HARIPUR                   | Haripur | Haripur  | 800704            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 277 | SOP TO VILL:NEW MUMRIAL TOFKIAN KHAN PUR HARIPUR      | Haripur | Haripur  | 861379            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 278 | SOP TO VILL:MURCHO ABAD JULLIAN HARIPUR               | Haripur | Haripur  | 972906            | 25%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 279 | SOP TO VILL:MUMRIAL NO.5 KHAN PUR HARIPUR             | Haripur | Haripur  | 673857            | 16%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 280 | SOP TO VILL:MUMRIAL NO.4 TOFKIAN KHAN PUR HARIPUR     | Haripur | Haripur  | 920797            | 16%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 281 | SOP TO VILL:NEW MUMRIAL NO.3 TOFKIAN KHAN PUR HARIPUR | Haripur | Haripur  | 778703            | 18%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 282 | SOP TO VILL:MUMRIAL NO.2 TOFKIAN KHAN PUR HARIPUR     | Haripur | Haripur  | 735653            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 283 | SOP TO MUMRIAL TOFKIAN KHAN PUR HARIPUR               | Haripur | Haripur  | 635170            | 34%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 284 | SOP TO JABA COLONY BAJEEDA CHAPPER ROAD AREA HARIPUR  | Haripur | Haripur  | 987347            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 285 | SOP TO VILL:MEELUM NO.5 HARIPUR                       | Haripur | Haripur  | 834842            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 286 | SOP TO VILL:DARWAISH NO.4 HARIPUR                     | Haripur | Haripur  | 900869            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 287 | SOP TO VILL:MAKHAN CAPPER ROAD AREA HARIPUR           | Haripur | Haripur  | 808116            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 288 | SOP TO VILL:SIKANDAR PUR HARIPUR                      | Haripur | Haripur  | 888671            | 45%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |



## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                    | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|---------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 289 | SOP TO MOH:TALEEM-UL-ISLAM MALIKYAR HARIPUR       | Haripur | Haripur  | 849873            | 44%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 290 | SOP DHERY ROAD MOH:BILAL TOWN HARIPUR             | Haripur | Haripur  | 695668            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 291 | SOP TO MOH:MAKHAN COLONY HARIPUR                  | Haripur | Haripur  | 654454            | 44%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 292 | SOP TO KOT NAJIB-U-LLAH HARIPUR                   | Haripur | Haripur  | 739979            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 293 | SOP TO MOH:AWAN ABAD KOT NAJIB-U-LLAH HARIPUR     | Haripur | Haripur  | 765149            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 294 | SOP TO VILL:CHAJIAN GALLI REHANA HARIPUR          | Haripur | Haripur  | 823768            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 295 | SOP TO VILL:KAMAL PUR REHANA HARIPUR              | Haripur | Haripur  | 935863            | 76%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 296 | SOP TO VILL:KOTA PIR KOT REHANA HARIPUR           | Haripur | Haripur  | 2349106           | 36%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 297 | SOP TO THEHIA CHAJEIAN REHANA HARIPUR             | Haripur | Haripur  | 646273            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 298 | SOP TO DOBIAN KANA KUND REHANA HARIPUR            | Haripur | Haripur  | 838755            | 29%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 299 | SOP TO VILL:DHERY CHAJIAN REHANA HARIPUR          | Haripur | Haripur  | 812635            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 300 | SOP TO VILL:DINGI MOH:NIKAH NARIAN REHANA HARIPUR | Haripur | Haripur  | 725912            | 30%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 301 | SOP TO VILL:DANA MASOORY REHANA HARIPUR           | Haripur | Haripur  | 729337            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 302 | SOP TO NASEEM TOWN SEC NO.1 HARIPUR               | Haripur | Haripur  | 768962            | 33%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 303 | SOP TO VILL: U/C DARWAISH HARIPUR                 | Haripur | Haripur  | 853730            | 28%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 304 | SOP TO VILL:MAKHAN NO.2 CAPPER ROAD AREA HARIPUR  | Haripur | Haripur  | 772387            | 33%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 305 | SOP TO MOH:MISKEEN ABAD MANKORAI HARIPUR          | Haripur | Haripur  | 1385810           | 27%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 306 | SOP TO VILL:PARALA NO.2 HARIPUR                   | Haripur | Haripur  | 1456901           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                    | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|---------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 307 | SOP TO VILL:MAJEEDA MANKARAI NO.1 HARIPUR         | Haripur | Haripur  | 685898            | 34%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 308 | SOP TO VILL:MEELUM DARWAISH HARIPUR               | Haripur | Haripur  | 815438            | 40%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 309 | SOP TO VILL:SAYED PUR U/C KALINGER HARIPUR        | Haripur | Haripur  | 725912            | 80%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 310 | SOP TO VILL:MURAD PUR U/C KALINGER HARIPUR        | Haripur | Haripur  | 1067371           | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 311 | SOP TO VILL:CHAMJAKA U/C KALINGER HARIPUR         | Haripur | Haripur  | 772387            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 312 | SOP TO VILL:PANIALI JAM U/C KALINGER HARIPUR      | Haripur | Haripur  | 823739            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 313 | SOP TO VILL:BANDA BASANT PUR U/C KALINGER HARIPUR | Haripur | Haripur  | 877064            | 80%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 314 | SOP TO VILL:NEW KHAR KOT U/C KALINGER HARIPUR     | Haripur | Haripur  | 823739            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 315 | SOP TO VILL:KHERY U/C KALINGER HARIPUR            | Haripur | Haripur  | 761284            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 316 | SOP TO VILL:GANDAF MOH:DHERY U/C KALINGER HARIPUR | Haripur | Haripur  | 948977            | 15%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 317 | SOP TO VILL:KALINGER JANOOBI U/C KALINGER HARIPUR | Haripur | Haripur  | 787538            | 21%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 318 | SOP TO VILL:GANDAF MOH:BAGH U/C KALINGER HARIPUR  | Haripur | Haripur  | 713659            | 15%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 319 | SOP TO BAIL U/C SARI KOT HARIPUR                  | Ghazi   | Haripur  | 524625            | 15%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 320 | SOP TO VILL:DOLNI REHANA HARIPUR                  | Haripur | Haripur  | 993464            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 321 | SOP TO KOT-N-ULLAH NO-2 HARIPUR                   | Haripur | Haripur  | 820751            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 322 | SOP TO ROSHAN ABAD KOT-N-ULLAH HARIPUR            | Haripur | Haripur  | 753047            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 323 | SOP TO VILL:PARALA MANKARAI NO-3 HARIPUR          | Haripur | Haripur  | 865790            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 324 | SOP TO VILL:SERIAN HARIPUR                        | Haripur | Haripur  | 807200            | 71%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                   | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 325 | SOP TO KALIS NEAR CHOUNGAI NO-3 KTS NO-2 HARIPUR | Haripur | Haripur  | 754808            | 22%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 326 | SOP TO MOH:FARID ABAD VILL:NEW JAGAL HARIPUR     | Haripur | Haripur  | 976434            | 22%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 327 | SOP TO VILL:TOFKIAN K/PUR HARIPUR                | Haripur | Haripur  | 764179            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 328 | SOP TO VILL:QAZIAN NO-3 DHEENDA HARIPUR          | Haripur | Haripur  | 736067            | 78%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 329 | SOP TO VILL:DHEENDA HARIPUR                      | Haripur | Haripur  | 745910            | 72%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 330 | SOP TO VILL:MOH:BAN HARIPUR                      | Haripur | Haripur  | 1026606           | 58%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 331 | SOP TO VILL:ISLAM PUR SERIAN HARIPUR             | Haripur | Haripur  | 767604            | 62%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 332 | SOP TO VILL:MANG SERIAN HARIPUR                  | Haripur | Haripur  | 767604            | 28%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 333 | SOP TO VILL:KHAIR ABAD (NORA) DHEENDA HARIPUR    | Haripur | Haripur  | 986820            | 65%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 334 | SOP TO MOH:AHMAD ABAD SERIAN HARIPUR             | Haripur | Haripur  | 890120            | 58%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 335 | SOP TO VILL:DAMKAR COLONY HARIPUR                | Haripur | Haripur  | 756472            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 336 | SOP TO VILL:DHENDA MOH:ILYASAI HARIPUR           | Haripur | Haripur  | 771029            | 67%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 337 | SOP TO VILL:SERIAN TARIQ MEHMOOD HARIPUR         | Haripur | Haripur  | 767604            | 67%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 338 | SOP TO VILL:BASOO MAIRA HARIPUR                  | Haripur | Haripur  | 956975            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 339 | SOP TO VILL:BHURA BANDA DHENDA HARIPUR           | Haripur | Haripur  | 756472            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 340 | SOP TO VILL:QAZIAN HARIPUR                       | Haripur | Haripur  | 897798            | 72%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 341 | SOP TO VILL:QAZIAN NO-2 DHEENDA HARIPUR          | Haripur | Haripur  | 763289            | 63%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 342 | SOP TO JAGAL NALLA COLONY HARIPUR                | Haripur | Haripur  | 912265            | 34%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                  | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 343 | SOP TO VILL:PIND JAMAL KHAN REHANA HARIPUR      | Haripur | Haripur  | 740933            | 34%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 344 | SOP TO VILL:KAMAL PUR NO-2 REHANA HARIPUR       | Haripur | Haripur  | 1796046           | 66%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 345 | SOP TO VILL:NOORDI GUL DHERY HARIPUR            | Haripur | Haripur  | 1123810           | 37%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 346 | SOP TO CHAPRA REHANA HARIPUR                    | Haripur | Haripur  | 1023792           | 36%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 347 | SOP TO VILL:PIRKOT NO-2 REHANA HARIPUR          | Haripur | Haripur  | 951891            | 66%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 348 | SOP TO VILL:KOT -N-ULLAH KHAN NO-4 HARIPUR      | Haripur | Haripur  | 734411            | 8%                                 | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 349 | SOP TO VILL:KOT-N-ULLAH NO-5 HARIPUR            | Haripur | Haripur  | 781660            | 65%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 350 | SOP TO VILL:SERIAN MAIRA HARIPUR                | Haripur | Haripur  | 968019            | 7%                                 | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 351 | SOP TO VILL:KOKA REHANA HARIPUR                 | Haripur | Haripur  | 847010            | 13%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 352 | SOP TO VILL:DHERY SIKANDAR PUR HARIPUR          | Haripur | Haripur  | 713905            | 7%                                 | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 353 | SOP TO VILL:MALIK YAR HARIPUR                   | Haripur | Haripur  | 706392            | 8%                                 | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 354 | SOP TO VILL:MOH:DAOOD ABAD SIKANDAR PUR HARIPUR | Haripur | Haripur  | 779122            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 355 | SOP TO VILL:AWAN COLONY SIKANDAR PUR HARIPUR    | Haripur | Haripur  | 756472            | 9%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 356 | SOP TO RANGEELA ROAD SIKANDAR PUR HARIPUR       | Haripur | Haripur  | 1052825           | 12%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 357 | SOP TO VILL:KOT-N-ULLAH NO-3 HARIPUR            | Haripur | Haripur  | 886636            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 358 | SOP TO VILL:KOT -N- ULLAH NO-2 HARIPUR          | Haripur | Haripur  | 734411            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 359 | SOP TO VILL:MEELUM NO-2 DARWAISH HARIPUR        | Haripur | Haripur  | 840808            | 7%                                 | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 360 | SOP TO VILL:SADIQUE ABAD KOT-N-ULLAH HARIPUR    | Haripur | Haripur  | 734411            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                          | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|---------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 361 | SOP TO VILL:KAMALA MOH:MEHFOOZ ABAD KOT-N-ULLAH HARIPUR | Haripur | Haripur  | 850281            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 362 | SOP TO VILL:SRAI GADAI KOT -N-ULLAH HARIPUR             | Haripur | Haripur  | 769825            | 7%                                 | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 363 | SOP TO SAKHI ABAD KOT-N-ULLAH HARIPUR                   | Haripur | Haripur  | 572371            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 364 | SOP TO VILL:SHINI MAIRA KOT-N-ULLAH HARIPUR             | Haripur | Haripur  | 944215            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 365 | SOP TO VILL:SHINI MAIRA NO-2 KOT-N-ULLAH HARIPUR        | Haripur | Haripur  | 851911            | 7%                                 | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 366 | SOP TO VILL:MANKARAI HARIPUR                            | Haripur | Haripur  | 974324            | 78%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 367 | SOP TO VILL:PARALA NO-4 MANKARAI HARIPUR                | Haripur | Haripur  | 767604            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 368 | SOP TO VILL:NASEEM TOWN DAEWAISH HARIPUR                | Haripur | Haripur  | 1469311           | 17%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 369 | SOP TO MOH:BANDHA HARIPUR                               | Haripur | Haripur  | 953928            | 7%                                 | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 370 | SOP TO VILL:MEELUM DARWAISH HARIPUR                     | Haripur | Haripur  | 760758            | 7%                                 | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 371 | SOP TO VILL:GANJAN KOT-N-ULLAH HARIPUR                  | Haripur | Haripur  | 829201            | 7%                                 | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 372 | SOP TO VILL:DARWAISH NO-3 HARIPUR                       | Haripur | Haripur  | 993610            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 373 | SOP TO VILL:GANJA KAMALA KOT-N-ULLAH HARIPUR            | Haripur | Haripur  | 731404            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 374 | SOP TO VILL:DOBANDI MAKHANWAL MANKARAI HARIPUR          | Haripur | Haripur  | 1566246           | 64%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 375 | SOP TO VILL:PARALA HARIPUR                              | Haripur | Haripur  | 800679            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 376 | SOP TO VILL:DARWAISH U/C DARWAISH HARIPUR               | Haripur | Haripur  | 670466            | 10%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 377 | SOP TO MOH:FEROZ PURA SHAMALI HARIPUR                   | Haripur | Haripur  | 524851            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 378 | SOP TO MOH:FEROZ PURA NO-3 SHAMALI HARIPUR              | Haripur | Haripur  | 563856            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                         | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 379 | SOP TO MOH:FEROZ PURA U/C SHAMALI HARIPUR              | Haripur | Haripur  | 524851            | 78%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 380 | SOP TO MOH:RAMZANI NO-3 SHAMALI HARIPUR                | Haripur | Haripur  | 520820            | 80%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 381 | SOP TO MOH:DARWAISH SHAMALI HARIPUR                    | Haripur | Haripur  | 567887            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 382 | SOP TO MOH:BABU U/C SHAMALI HARIPUR                    | Haripur | Haripur  | 524851            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 383 | SOP TO MOH:RAMZANI U/C SHAMALI HARIPUR                 | Haripur | Haripur  | 528276            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 384 | SOP TO VILL:MIR PUR NO-2 PANDAK U/C LADAR MANG HARIPUR | Haripur | Haripur  | 963900            | 40%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 385 | SOP TO VILL:KIHNIAN AWAN U/C LADAR MANG HARIPUR        | Haripur | Haripur  | 974812            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 386 | SOP TO VILL:NIQARCHIAN NO-2 QAZIPUR HARIPUR            | Ghazi   | Haripur  | 952811            | 73%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 387 | SOP TO VILL:NIQARCHIAN QAZIPUR HARIPUR                 | Ghazi   | Haripur  | 937601            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 388 | SOP TO VILL:MIR PUR NO-2 PANDAK HARIPUR                | Haripur | Haripur  | 1043122           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 389 | SOP TO VILL:MIR PUR PANDAK HARIPUR                     | Haripur | Haripur  | 844679            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 390 | SOP TO VILL:TALUKAR TOWN PANDAK HARIPUR                | Haripur | Haripur  | 715571            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 391 | SOP TO VILL:MIR PUR NO-3 PANDAK HARIPUR                | Haripur | Haripur  | 913200            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 392 | SOP TO VILL:THOOTHY GARHI NAR AMAZAI HARIPUR           | Haripur | Haripur  | 897990            | 45%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 393 | SOP TO VILL:CHARWAI NAR AMAZAI HARIPUR                 | Haripur | Haripur  | 974812            | 46%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 394 | SOP TO VILL:PERIA NO-2 NAR AMAZAI HARIPUR              | Haripur | Haripur  | 823703            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 395 | SOP TO VILL:KALI LAR NARA AMAZAI HARIPUR               | Haripur | Haripur  | 784092            | 33%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 396 | SOP TO VILL:THANDARI U/C NARA AMAZAI HARIPUR           | Haripur | Haripur  | 1455051           | 44%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                            | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-----------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 397 | SOP TO VILL:KUPRI NARA AMAZAI HARIPUR                     | Haripur | Haripur  | 802668            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 398 | SOP TO VILL:PARIA U/C NARA AMAZAI HARIPUR                 | Haripur | Haripur  | 1173255           | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 399 | SOP TO VILL:KAILAG NR:RAILWAY PATAK KALIAN BALA HARIPUR   | Haripur | Haripur  | 1194231           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 400 | SOP TO VILL:BURKHA U/C KOLIAN BALA HARIPUR                | Haripur | Haripur  | 810010            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 401 | SOP TO VILL:DANA FERAZ PUR NO-2 MOH:ABHAGI BARKOT HARIPUR | Haripur | Haripur  | 1039908           | 65%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 402 | SOP TO VILL:DANA FERAZ PUR BARKOT HARIPUR                 | Haripur | Haripur  | 909746            | 72%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 403 | SOP TO VILL:DANA FERAZ PUR U/C BARKOT HARIPUR             | Haripur | Haripur  | 986860            | 68%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 404 | SOP TO VILL:GARHI MARIA HARIPUR                           | Haripur | Haripur  | 958220            | 62%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 405 | SOP TO VILL:DALO PAI GHAZI HARIPUR                        | Ghazi   | Haripur  | 926767            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 406 | SOP TO VILL:GHAZI NO-4 U/C GHAZI HARIPUR                  | Ghazi   | Haripur  | 1098988           | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 407 | SOP TO VILL:ESSA KUND GHAZI HARIPUR                       | Ghazi   | Haripur  | 926767            | 22%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 408 | SOP TO VILL:MIAN DHERY QAZI PUR HARIPUR                   | Ghazi   | Haripur  | 969309            | 32%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 409 | SOP TO VILL:GHARA HIMLAT GHAZI HARIPUR                    | Ghazi   | Haripur  | 880306            | 36%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 410 | SOP TO VILL:KHALO GHAZI HARIPUR                           | Ghazi   | Haripur  | 745549            | 53%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 411 | SOP TO VILL:BARWASA NO-3 GHAZI HARIPUR                    | Ghazi   | Haripur  | 845638            | 45%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 412 | SOP TO MOH:ASLAM KHAN BARWASA GHAZI HARIPUR               | Ghazi   | Haripur  | 1098988           | 41%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 413 | SOP TO VILL:BARWASA U/C GHAZI HARIPUR                     | Ghazi   | Haripur  | 979675            | 37%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 414 | SOP TO VILL:GHAZI NO-2 U/C GHAZI HARIPUR                  | Ghazi   | Haripur  | 823703            | 35%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                           | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|----------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 415 | SOP TO MOH:MAZHAR HAYAT U/C GHAZI HARIPUR                | Ghazi   | Haripur  | 805547            | 40%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 416 | SOP TO VILL:U/C GHAZI HARIPUR                            | Ghazi   | Haripur  | 986860            | 37%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 417 | SOP TO VILL:KHATTAK ABAD NO-1 GHAZI HARIPUR              | Ghazi   | Haripur  | 946441            | 41%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 418 | SOP TO VILL:KHATTAK ABAD U/C GHAZI HARIPUR               | Ghazi   | Haripur  | 917918            | 23%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 419 | SOP TO VILL:GHARA U/C GHAZI HARIPUR                      | Ghazi   | Haripur  | 1020720           | 23%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 420 | SOP TO VILL:MAIRA CHANGI BANDI NO-25 SALEH HARIPUR       | Haripur | Haripur  | 835271            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 421 | SOP TO VILL:MAIRA SRAI SALEH HARIPUR                     | Haripur | Haripur  | 958220            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 422 | SOP TO VILL:GUL BAHAR COLONY NR:SOKA PUR 5 SALEH HARIPUR | Haripur | Haripur  | 695074            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 423 | SOP TO VILL:MOHRA DAKHALI KALAWAN SRAI SALEH HARIPUR     | Haripur | Haripur  | 706163            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 424 | SOP TO VILL:CHANGI BANDI NO-2 SRAI SALEH HARIPUR         | Haripur | Haripur  | 669110            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 425 | SOP TO VILL:CHANGI BANDI SRAI SALEH HARIPUR              | Haripur | Haripur  | 737631            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 426 | SOP TO MOH:DO-NALLA PUL CHANGI BANDI SRAI SALEH HARIPUR  | Haripur | Haripur  | 520820            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 427 | SOP TO VILL:GUL BAHAR COLONY SRAI SALEH HARIPUR          | Haripur | Haripur  | 600976            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 428 | SOP TO VILL:CHANGI BANDI SRAI SALEH HARIPUR              | Haripur | Haripur  | 524851            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 429 | SOP TO VILL:RAHMANIA TOWN HARIPUR                        | Haripur | Haripur  | 524851            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 430 | SOP TO VILL:PATAHN COLONY WASTI CENTRAL HARIPUR          | Haripur | Haripur  | 629499            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 431 | SOP TO VILL:WASTI NO-3 HARIPUR                           | Haripur | Haripur  | 524851            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 432 | SOP TO MOH:WASTI NO-2 HARIPUR                            | Haripur | Haripur  | 434748            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |



## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                          | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|---------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 433 | SOP TO VILL:BANDI MIAN PIR DAD NO-1 HARIPUR             | Haripur | Haripur  | 986860            | 22%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 434 | SOP TO VILL:SANGHAR HARIPUR                             | Haripur | Haripur  | 1016341           | 18%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 435 | SOP TO VILL:DHARAM PANI SRAI NIAMAD KHAN HARIPUR        | Haripur | Haripur  | 1067181           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 436 | SOP TO VILL:BANDI MIAN PIR DAD SRAI NIAMAT KHAN HARIPUR | Haripur | Haripur  | 681680            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 437 | SOP TO ALLOLI MOH:KOCHI DARA JATTI PIND HARIPUR         | Haripur | Haripur  | 859880            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 438 | SOP TO SARI BAIL U/C SARI KOT HARIPUR                   | Ghazi   | Haripur  | 510376            | 92%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 439 | SOP TO CHUNTRY KHURD U/C SARI KOT HARIPUR               | Ghazi   | Haripur  | 696453            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 440 | SOP TO VILL:BALAK MOH:SWABI U/C SARI KOT HARIPUR        | Ghazi   | Haripur  | 810950            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 441 | SOP TO VILL:SUNBIL U/C SARIKOT HARIPUR                  | Ghazi   | Haripur  | 728436            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 442 | SOP TO VILL:U/C SARI KOT HARIPUR                        | Ghazi   | Haripur  | 712072            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 443 | SOP TO VILL:JAMRA DINGI U/C DINGI HARIPUR               | Haripur | Haripur  | 601743            | 46%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 444 | SOP TO VILL:CHAMBA PIND U/C DINDI (JAMRA) HARIPUR       | Haripur | Haripur  | 726736            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 445 | SOP TO VILL:LADA U/C DINGI HARIPUR                      | Haripur | Haripur  | 638274            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 446 | SOP TO MOH:DARBAR VILL:U/C DINGI HARIPUR                | Haripur | Haripur  | 649399            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 447 | SOP TO VILL:DHENDAN NO.2 U/C DINGI HARIPUR              | Haripur | Haripur  | 693630            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 448 | SOP TO VILL:CHAMBA PIND U/C DINGI HARIPUR               | Haripur | Haripur  | 640286            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 449 | SOP TO VILL:MORI PIR BUX U/C DINGI HARIPUR              | Haripur | Haripur  | 645974            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 450 | SOP TO VILL:MALIK ABAD MOTIAN U/C DINGI HARIPUR         | Haripur | Haripur  | 723311            | 22%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                                     | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 451 | SOP TO VILL:LADDA JAMRA U/C DINGI HARIPUR                          | Haripur | Haripur  | 693630            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 452 | SOP TO VILL:CHAM U/C PIND KAMAL KHAN HARIPUR                       | Haripur | Haripur  | 649399            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 453 | SOP TO VILL:CHAM U/C PIND KAMAL KHAN HARIPUR                       | Haripur | Haripur  | 693630            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 454 | SOP TO VILL:NEW ABADIES CHECHIAN BOARD U/C PIND KAMAL KHAN HARIPUR | Haripur | Haripur  | 734436            | 22%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 455 | SOP TO VILL:GANGIAN U/C PIND KAMAL KHAN HARIPUR                    | Haripur | Haripur  | 645974            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 456 | SOP TO BAHT U/C BEER HARIPUR                                       | Haripur | Haripur  | 579492            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 457 | SOP TO JAMRA DAKHILI LADA U/C DINGI HARIPUR                        | Haripur | Haripur  | 649979            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 458 | SOP TO BANDI SERAN NO.2 U/C PIND KAMAL KHAN HARIPUR                | Haripur | Haripur  | 662459            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 459 | SOP TO VILL:GHELHAM U/C PIND KAMAL KHAN HARIPUR                    | Haripur | Haripur  | 520711            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 460 | SOP TO VILL:SERAN U/C PIND KAMAL KHAN HARIPUR                      | Haripur | Haripur  | 535261            | 44%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 461 | SOP TO VILL:GHELHAM U/C PIND KAMAL KHAN HARIPUR                    | Haripur | Haripur  | 533144            | 45%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 462 | SOP TO VILL:KACHI U/C BEER HARIPUR                                 | Haripur | Haripur  | 642578            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 463 | SOP TO U/C BEER HARIPUR                                            | Haripur | Haripur  | 699045            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 464 | SOP TO GORA MORI MALYA DAKHILI U/C DINGI HARIPUR                   | Haripur | Haripur  | 684205            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 465 | SOP TO MOH:MAIRA DOIAN KHUSHKI U/C PIND KAMAL KHAIL HARIPUR        | Haripur | Haripur  | 639974            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 466 | SOP TO VILL:TARAR GHARBI U/C PIND KAMAL KHAN HARIPUR               | Haripur | Haripur  | 684205            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 467 | SOP TO VILL:BANDI GERAN NO.3 U/C PIND KAMAL KHAN HARIPUR           | Haripur | Haripur  | 699045            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 468 | SOP TO MOH:BANI WALA VILL:U/C DINGI HARIPUR                        | Haripur | Haripur  | 741615            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                      | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-----------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 469 | SOP TO VILL:DHEDAN U/C DINGI HARIPUR                | Haripur | Haripur  | 741615            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 470 | SOP TO VILL:TARAR U/C PIND KHAN KHAIL HARIPUR       | Haripur | Haripur  | 507699            | 42%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 471 | SOP TO VILL:U/C PIND KAMAL KHAN HARIPUR             | Haripur | Haripur  | 620859            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 472 | SOP TO VILL:KANGRA COLONY U/C PANIAN HARIPUR        | Haripur | Haripur  | 727834            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 473 | SOP TO VILL:AWAN ABAD HARIPUR                       | Haripur | Haripur  | 687028            | 46%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 474 | SOP TO VILL:GULO BANDI HARIPUR                      | Haripur | Haripur  | 696453            | 49%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 475 | SOP TO VILL:U/C KOT NAJIB-U-LLAH HARIPUR            | Haripur | Haripur  | 690765            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 476 | SOP TO VILL:SRAI GHADARI HARIPUR                    | Haripur | Haripur  | 611416            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 477 | SOP TO VILL:BASOO MAIRA U/C DHEENDA HARIPUR         | Haripur | Haripur  | 646222            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 478 | SOP TO VILL:U/C PANIAN HARIPUR                      | Haripur | Haripur  | 655255            | 48%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 479 | SOP TO VILL:GHADWALIAN HARIPUR                      | Haripur | Haripur  | 632496            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 480 | SOP TO VILL:JEHANGIR ABAD U/C HARIPUR SOUTH HARIPUR | Haripur | Haripur  | 660183            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 481 | SOP TO VILL:BASHAR COLONT U/C CENTRAL HARIPUR       | Haripur | Haripur  | 564660            | 44%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 482 | SOP TO VILL:KAMAL PUR U/C REHANA HARIPUR            | Haripur | Haripur  | 750501            | 35%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 483 | SOP TO VILL:U/C KAG HARIPUR                         | Haripur | Haripur  | 523854            | 39%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 484 | SOP TO VILL:KOT NAJIB-U-LLAH HARIPUR                | Haripur | Haripur  | 614404            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 485 | SOP TO VILL:ALDO U/C GHAZI HARIPUR                  | Ghazi   | Haripur  | 526174            | 40%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 486 | SOP TO VILL:GHARAN U/C KUNDI HARIPUR                | Ghazi   | Haripur  | 552212            | 28%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                         | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 487 | SOP TO VILL:JEHANGIR ABAD NO.2 U/C SOUTH HARIPUR       | Haripur | Haripur  | 667081            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 488 | SOP TO VILL:IBRAR COLONY U/C SOUTH HARIPUR             | Haripur | Haripur  | 552212            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 489 | SOP TO VILL:DARA U/C KHAN PUR HARIPUR                  | Haripur | Haripur  | 520429            | 41%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 490 | SOP TO VILL:KAKOTRY U/C BAR HARIPUR                    | Haripur | Haripur  | 568085            | 44%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 491 | SOP TO VILL:FAQIR ABAD U/C DARWAISH HARIPUR            | Haripur | Haripur  | 687028            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 492 | SOP TO VILL:DOLAT SHAH U/C KTS HARIPUR                 | Haripur | Haripur  | 611416            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 493 | SOP TO VILL:U/C SERIAN HARIPUR                         | Haripur | Haripur  | 687028            | 47%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 494 | SOP TO VILL:BAGH BANDA U/C KUNDI HARIPUR               | Ghazi   | Haripur  | 612607            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 495 | SOP TO CHOUNTRY NO.3 HARIPUR                           | Haripur | Haripur  | 522531            | 40%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 496 | SOP TO MODAL CITY NR:DHEENDA ROAD HARIPUR              | Haripur | Haripur  | 859426            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 497 | SOP TO VILL:AKHOON BANDI NO.2 U/C AKHOON BANDI HARIPUR | Haripur | Haripur  | 535261            | 40%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 498 | SOP TO VILL:ELEMENTRY COLLEGE HARIPUR                  | Haripur | Haripur  | 727834            | 49%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 499 | SOP TO VILL:CHANGLI BANDI NO.3 U/C REHANA HARIPUR      | Haripur | Haripur  | 693878            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 500 | SOP TO VILL:MORI NO.2 U/C PIND HASHIM KHAN HARIPUR     | Haripur | Haripur  | 775490            | 51%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 501 | SOP TO VILL:NOOR COLONY NO.3 U/C HARIPUR SOUTH HARIPUR | Haripur | Haripur  | 693878            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 502 | SOP TO VILL:DOYAN U/C DARWAISH HARIPUR                 | Haripur | Haripur  | 655647            | 46%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 503 | SOP TO VILL:BARAI NO.4 U/C MUSLIM ABAD HARIPUR         | Haripur | Haripur  | 653072            | 45%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 504 | SOP TO VILL:NARTOPA (NAZIR HUSSAIN SHAH) HARIPUR       | Haripur | Haripur  | 679370            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                                      | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|---------------------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 505 | SOP TO VILL:KALWAN GHEBA HARIPUR                                    | Haripur | Haripur  | 670487            | 43%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 506 | SOP TO VILL:PAHLA GHALI (YAQOOB KHAN) HARIPUR                       | Haripur | Haripur  | 629672            | 30%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 507 | SOP TO VILL:GHANDIAN (AJAB KHAN) HARIPUR                            | Haripur | Haripur  | 693878            | 32%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 508 | SOP TO VILL:CHAMBA PALANDA (MATLOOB KHAN) HARIPUR                   | Haripur | Haripur  | 655647            | 30%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 509 | SOP TO VILL:BALA U/C GHAZI HARIPUR                                  | Ghazi   | Haripur  | 629672            | 28%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 510 | SOP TO VILL:BAIL U/C SARI KOT HARIPUR                               | Ghazi   | Haripur  | 655647            | 30%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 511 | SOP TO VILL:CHOUNTRY U/C SARIKOT HARIPUR                            | Ghazi   | Haripur  | 1220601           | 27%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 512 | SOP TO VILL:BAJWALA U/C BANDI SHER KHAN HARIPUR                     | Haripur | Haripur  | 550102            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 513 | SOP TO VILL:PALHA GALLI U/C BANDI SHER KHAN HARIPUR                 | Haripur | Haripur  | 553527            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 514 | SOP TO MOH:KHOD U/C SHAMALI CITY HARIPUR                            | Haripur | Haripur  | 965789            | 50%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 515 | SOP TO VILL:GANDIAR NO.3 U/C BANDI SHER KHAN HARIPUR                | Haripur | Haripur  | 553527            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 516 | SOP TO VILL:GANDIAN U/C BANDI SHER KHAN HARIPUR                     | Haripur | Haripur  | 626257            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 517 | SOP TO VILL:DORISH KHAIL U/C BANDI SHER KHAN HARIPUR                | Haripur | Haripur  | 585451            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 518 | SOP TO VILL:GANDIAN NO.2 U/C BANDI SHER KHAN HARIPUR                | Haripur | Haripur  | 626257            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 519 | SOP TO VILL:GERIAN MAIRA U/C BANDI SHER KHAN HARIPUR                | Haripur | Haripur  | 667062            | 9%                                 | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 520 | SOP TO VILL:MURAD ABAD NO.2 U/C ALI KHAN HARIPUR                    | Haripur | Haripur  | 705886            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 521 | SOP TO VILL:MURAD ABAD U/C ALI KHAN HARIPUR                         | Haripur | Haripur  | 609182            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 522 | SOP TO VILL:MOH:AWAN ABAD PIND JAMAL KHAN ROAD U/C ALI KHAN HARIPUR | Haripur | Haripur  | 776101            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                                    | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-------------------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 523 | SOP TO VILL:KAMAL KHAN U/C PIND KAMAL KHAN HARIPUR                | Haripur | Haripur  | 522050            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 524 | SOP TO VILL:CHUK SHAH MUHAMMAD (ZURIA NAEEM) U/C ALI KHAN HARIPUR | Haripur | Haripur  | 667062            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 525 | SOP TO VILL:CHUK SHAH MUHAMMAD NO.3 U/C ALI KHAN HARIPUR          | Haripur | Haripur  | 1107270           | 77%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 526 | SOP TO VILL:CHUK SHAH MUHAMMAD U/C ALI KHAN HARIPUR               | Haripur | Haripur  | 626257            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 527 | SOP TO VILL:CHUK SHAH MUHAMMAD U/C ALI KHAN HARIPUR               | Haripur | Haripur  | 579501            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 528 | SOP TO VILL:KANHAN U/C KUNDI HARIPUR                              | Ghazi   | Haripur  | 604907            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 529 | SOP TO VILL:DARA MUHAMMAD DAKHALI KUNDI U/C KUNDI HARIPUR         | Ghazi   | Haripur  | 626257            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 530 | SOP TO VILL:SHERWAL U/C KUNDI HARIPUR                             | Ghazi   | Haripur  | 553527            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 531 | SOP TO VILL:KUNDI MOH:BUKRO U/C KUNDI HARIPUR                     | Ghazi   | Haripur  | 550102            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 532 | SOP TO VILL:JALYARI U/C KUNDI HARIPUR                             | Ghazi   | Haripur  | 634588            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 533 | SOP TO VILL:KUNDI MOH:SHAGA U/C KUNDI HARIPUR                     | Ghazi   | Haripur  | 646824            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 534 | SOP TO VILL:GARHI MAIRA U/C KUNDI HARIPUR                         | Ghazi   | Haripur  | 731861            | 72%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 535 | SOP TO VILL:GARHI MAIRA U/C KUNDI HARIPUR                         | Ghazi   | Haripur  | 609173            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 536 | SOP TO VILL:DARA MOHAT U/C KUNDI HARIPUR                          | Ghazi   | Haripur  | 667062            | 76%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 537 | SOP TO VILL:U/C KUNDI HARIPUR                                     | Ghazi   | Haripur  | 670487            | 76%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 538 | SOP TO VILL:KALOO DHERY U/C KUNDI HARIPUR                         | Ghazi   | Haripur  | 609173            | 41%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 539 | SOP TO VILL:JALYARI U/C KUNDI HARIPUR                             | Ghazi   | Haripur  | 670487            | 60%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 540 | SOP TO VILL:UMER KHANA U/C KUNDI HARIPUR                          | Ghazi   | Haripur  | 560919            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                            | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-----------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 541 | SOP TO VILL:GARAMTOON NO.2 U/C MUSLIM ABAD HARIPUR        | Haripur | Haripur  | 670487            | 24%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 542 | SOP TO VILL:TARMAKI U/C MUSLIM ABAD HARIPUR               | Haripur | Haripur  | 601725            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 543 | SOP TO VILL:GARAMTOON U/C MUSLIM ABAD HARIPUR             | Haripur | Haripur  | 609173            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 544 | SOP VILL:BARWAR MOH:KONTRAN U/C MUSLIM ABAD HARIPUR       | Haripur | Haripur  | 655647            | 78%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 545 | SOP TO VILL:SOHAWA U/C MUSLIM ABAD HARIPUR                | Haripur | Haripur  | 609173            | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 546 | SOP TO VILL:DAKHILI NAROOTA U/C MUSLIM ABAD HARIPUR       | Haripur | Haripur  | 608575            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 547 | SOP TO NAROOTA U/C MUSLIM ABAD HARIPUR                    | Haripur | Haripur  | 655647            | 78%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 548 | SOP TO NARIAN MAIRA DAKHILI TEPRA U/C MUSLIM ABAD HARIPUR | Haripur | Haripur  | 731861            | 38%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 549 | SOP TO VILL:KOT JANDAN NO.2 MUSLIM ABAD HARIPUR           | Haripur | Haripur  | 728436            | 33%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 550 | SOP TO VILL:KOT JANDAN U/C MUSLIM ABAD HARIPUR            | Haripur | Haripur  | 644522            | 20%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 551 | SOP TO VILL:RANJA U/C MUSLIM ABAD HARIPUR                 | Haripur | Haripur  | 687630            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 552 | SOP TO VILL:RAJDAHNI U/C MUSLIM ABAD HARIPUR\             | Haripur | Haripur  | 609173            | 21%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 553 | SOP TO VILL:SABRA U/C MUSLIM ABAD HARIPUR                 | Haripur | Haripur  | 655647            | 18%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 554 | SOP TO VILL:BUKKA JABBI NO-2 U/C BUKKA HARIPUR            | Haripur | Haripur  | 712091            | 45%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 555 | SOP TO VILL:BUGNIAN U/C BUKKA HARIPUR                     | Haripur | Haripur  | 721675            | 7%                                 | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 556 | SOP TO VILL:NARIAN GADWALIAN U/C BUKKA HARIPUR            | Haripur | Haripur  | 804264            | 15%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 557 | SOP TO VILL:NEW PANDORI KOKLIAN NO-2 U/C BUKKA HARIPUR    | Haripur | Haripur  | 609173            | 7%                                 | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 558 | SOP TO VILL:BHERA NO-2 U/C BUKKA HARIPUR                  | Haripur | Haripur  | 612598            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                             | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|------------------------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 559 | SOP TO VILL:NEW PANDORI KOKLIAN U/C BUKKA HARIPUR          | Haripur | Haripur  | 813195            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 560 | SOP TO VILL:GADWALIAN U/C BUKKA HARIPUR                    | Haripur | Haripur  | 629682            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 561 | SOP TO VILL:BHERA U/C BUKKA HARIPUR                        | Haripur | Haripur  | 687630            | 22%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 562 | SOP TO VILL:BAKKA JABBI U/C BUKKA HARIPUR                  | Haripur | Haripur  | 685328            | 10%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 563 | SOP TO VILL:CHAPPRY DARA U/C PIND HASHAM KHAN HARIPUR      | Haripur | Haripur  | 731861            | 15%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 564 | SOP TO VILL:NATOPA MAIRA SAIDAN HARIPUR                    | Haripur | Haripur  | 729559            | 19%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 565 | SOP TO VILL:NELOUR MAIRA U/C PIND HASHAM KHAN HARIPUR      | Haripur | Haripur  | 612598            | 7%                                 | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 566 | SOP TO VILL:TEER U/C PIND HASHAM KHAN HARIPUR              | Haripur | Haripur  | 731861            | 15%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 567 | SOP TO VILL:PARHARI MOH:NEGAR U/C PIND HASHAM KHAN HARIPUR | Haripur | Haripur  | 1090369           | 19%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 568 | SOP TO VILL:CHAPRI U/C PIND HASHAM KHAN HARIPUR            | Haripur | Haripur  | 673913            | 7%                                 | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 569 | SOP TO VILL:PARHARI U/C PIND HASHAM KHAN HARIPUR           | Haripur | Haripur  | 653404            | 21%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 570 | SOP TO VILL:KARACH U/C BEER HARIPUR                        | Haripur | Haripur  | 649979            | 7%                                 | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 571 | SOP TO VILL:HILL U/C BEER HARIPUR                          | Haripur | Haripur  | 629682            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 572 | SOP TO VILL:MACHANDA U/C BEER HARIPUR                      | Haripur | Haripur  | 655647            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 573 | SOP TO VILL:DEEGRA U/C BEER HARIPUR                        | Haripur | Haripur  | 568367            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 574 | SOP TO VILL:KAKOTRAY U/C BEER HARIPUR                      | Haripur | Haripur  | 731861            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 575 | SOP TO VILL:DHERY AWAN U/C BEER HARIPUR                    | Haripur | Haripur  | 685328            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 576 | SOP TO VILL:CHANJIALA U/C BEER HARIPUR                     | Haripur | Haripur  | 583208            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |



## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                  | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-------------------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 577 | SOP TO VILL:GORAKI NO-2 U/C BEER HARIPUR        | Haripur  | Haripur  | 691055            | 13%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 578 | SOP TO VILL:GORAKI U/C BEER HARIPUR             | Haripur  | Haripur  | 588645            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 579 | SOP TO VILL:KALAY PHAR U/C BEER HARIPUR         | Haripur  | Haripur  | 491544            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 580 | SOP TO VILL:BEHKI NO-3 U/C BEER HARIPUR         | Haripur  | Haripur  | 696462            | 9%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 581 | SOP TO VILL:GHUTLI U/C BEER HARIPUR             | Haripur  | Haripur  | 973702            | 15%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 582 | SOP TO VILL:DARWAZ U/C BEER HARIPUR             | Haripur  | Haripur  | 776931            | 15%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 583 | SOP TO VILL:BEHKI NO-2 U/C BEER HARIPUR         | Haripur  | Haripur  | 578301            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 584 | SOP TO VILL:KACHI NO-2 U/C BEER HARIPUR         | Haripur  | Haripur  | 446798            | 7%                                 | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 585 | SOP TO BEHKI MOH:KOO U/C BEER HARIPUR           | Haripur  | Haripur  | 696463            | 7%                                 | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 586 | SOP TO VILL:BAHAT NO-2 U/C BEER HARIPUR         | Haripur  | Haripur  | 530478            | 7%                                 | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 587 | SOP TO VILL:KAPARTOO BATTAL MANSHERA            | Mansehra | Mansehra | 681136            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 588 | SOP TO VILL:KASS KOTLI PAYEEN MANSHERA          | Mansehra | Mansehra | 538575            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 589 | SOP TO VILL:MACHI POL MANSHERA                  | Mansehra | Mansehra | 700003            | 70%                                | 100%              |                    | 11/3/2017                          | Nov-2017                  |
| 590 | SOP TO VILL:SONDI GALI MANSHERA                 | Mansehra | Mansehra | 1257555           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 591 | SOP TO VILL:KHOORI GALI MANSHERA                | Mansehra | Mansehra | 699278            | 80%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 592 | SOP TO VILL:MOH:ABD-U-LLAH BENE MASOOD MANSHERA | Mansehra | Mansehra | 582137            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 593 | SOP TO VILL:BAJAR HILKOT MANSHERA               | Mansehra | Mansehra | 677378            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 594 | SOP TO VILL:MOH:AYOUB MANSHERA                  | Mansehra | Mansehra | 597699            | 78%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-----------------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 595 | SOP TO MOH:GULFAM MANSHERA                    | Mansehra | Mansehra | 860064            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 596 | SOP TO VILL:JOKAN MANSHERA                    | Mansehra | Mansehra | 1454375           | 56%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 597 | SOP TO VILL:KOHAN BATTAL MANSHERA             | Mansehra | Mansehra | 1408924           | 80%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 598 | SOP TO VILL:HEARH BALA MANSHERA               | Mansehra | Mansehra | 1627831           | 70%                                | 100%              |                    | 11/3/2017                          | Nov-2017                  |
| 599 | SOP TO VILL:TOUHID ABAD KOTLI PAYEEN MANSHERA | Mansehra | Mansehra | 639191            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 600 | SOP TO VILL:KHANDAQAN BONJA MANSHERA          | Balakot  | Mansehra | 1523685           | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 601 | SOP TO VILL:MANGAL GRAN MANSHERA              | Balakot  | Mansehra | 858636            | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 602 | SOP TO VILL:DEHRIAN BONJA MANSHERA            | Balakot  | Mansehra | 1523685           | 61%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 603 | SOP TO VILL:KAWALI BONJA MANSHERA             | Balakot  | Mansehra | 1326140           | 57%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 604 | SOP TO VILL:GANDA ROAD MANSHERA               | Mansehra | Mansehra | 1476383           | 70%                                | 100%              |                    | 11/3/2017                          | Nov-2017                  |
| 605 | SOP TO VILL:TARAKNAL MANSHERA                 | Mansehra | Mansehra | 623629            | 70%                                | 100%              |                    | 11/3/2017                          | Oct-2017                  |
| 606 | SOP TO VILL:KOTKALI LABAR KOT MANSHERA        | Mansehra | Mansehra | 532857            | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 607 | SOP TO VILL:NOGRAM MANSHERA                   | Mansehra | Mansehra | 995893            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 608 | SOP TO VILL:KUND DANA MANSHERA                | Mansehra | Mansehra | 805612            | 67%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 609 | SOP TO VILL:BAGRI BUN MANSHERA                | Mansehra | Mansehra | 1719445           | 59%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 610 | SOP TO VILL:KOT BALA SHUHAL MANSHERA          | Balakot  | Mansehra | 500149            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 611 | SOP TO VILL:CHATTAR PLAIN MANSHERA            | Mansehra | Mansehra | 500150            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 612 | SOP TO VILL:DHRIAN SANDA SAR MANSHERA         | Mansehra | Mansehra | 821627            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                           | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|------------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 613 | SOP TO VILL:CHOUR BANDA MANSHERA         | Balakot  | Mansehra | 668355            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 614 | SOP TO VILL:SARI TAMASHI MANAHERA        | Mansehra | Mansehra | 547888            | 80%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 615 | SOP TO MOH:CHOUDRI KARNOOL MANSHERA      | Balakot  | Mansehra | 500244            | 78%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 616 | SOP TO VILL:GHAZI KOT MANSHERA           | Mansehra | Mansehra | 500771            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 617 | SOP TO VILL:AZIZ ABAD CHATTAR MANSHERA   | Mansehra | Mansehra | 700003            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 618 | SOP TO VILL:BAST SARDARAN DOGA MANSHERA  | Balakot  | Mansehra | 534616            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 619 | SOP VILL:COLONY NOGRAM MANSHERA          | Mansehra | Mansehra | 732543            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 620 | SOP TO VILL:KATHA SWATIAN MANSHERA       | Mansehra | Mansehra | 700003            | 78%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 621 | SOP TO MOH:ALLAI WAL MANSHERA            | Mansehra | Mansehra | 790050            | 80%                                | 100%              |                    | 11/3/2017                          | Nov-2017                  |
| 622 | SOP TO VILL:JANIA TALHATA MANSHERA       | Balakot  | Mansehra | 933846            | 59%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 623 | SOP TO VILL:JAL BAILA SANDA SAR MANSHERA | Mansehra | Mansehra | 535652            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 624 | SOP TO VILL:KATHA PARAN GARLAT MANSHERA  | Balakot  | Mansehra | 597699            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 625 | SOP TO VILL:NAKKA SARWAT MANSHERA        | Balakot  | Mansehra | 854168            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 626 | SOP TO CHINAR ROAD MANSHERA              | Mansehra | Mansehra | 533581            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 627 | SOP TO VILL:PATTAN KALGAN MANSHERA       | Mansehra | Mansehra | 500771            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 628 | SOP TO VILL:M.A ROAD MANSHERA            | Mansehra | Mansehra | 500595            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 629 | SOP TO VILL:KALIAL MANSHERA              | Mansehra | Mansehra | 500595            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 630 | SOP TO VILL:SENDO GANOL MANSHERA         | Balakot  | Mansehra | 1135869           | 80%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                                 | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|----------------------------------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 631 | SOP TO VILL:DGODDIAL HAZARA UNIVERSTY MANSHERA                 | Mansehra | Mansehra | 558787            | 66%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 632 | SOP TO VILL:CHULANDRIAN MANSHERA                               | Balakot  | Mansehra | 764120            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 633 | SOP TO VILL:LANDAI BATAL MANSHERA                              | Mansehra | Mansehra | 805612            | 66%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 634 | SOP TO VILL:BILAL COLONY LABAR KOT MANSHERA                    | Mansehra | Mansehra | 740770            | 80%                                | 90%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 635 | SOP TO VILL:LONDIAN LABAR KOT MANSHERA                         | Mansehra | Mansehra | 700003            | 80%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 636 | SOP TO VILL:BAIDADI TOUHID ABAD MANSHERA                       | Mansehra | Mansehra | 500595            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 637 | SOP TO VILL:TAKIAN GARLAT MANSHERA                             | Balakot  | Mansehra | 500595            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 638 | SOP TO VILL:DAB BATTAL MANSHERA                                | Mansehra | Mansehra | 746497            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 639 | SOP TO VILL:DHARI BATAL MANSHERA                               | Mansehra | Mansehra | 613260            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 640 | SOP TO VILL:MANG KOR BANJ MANSHERA                             | Balakot  | Mansehra | 1169578           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 641 | SOP TO BASTI FATEH-U-LLAH MEHMOOD ABAD COLLAGE DORAHA MANSHERA | Mansehra | Mansehra | 1270348           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 642 | SOP TO VILL:CHINAR KOT MANSHERA                                | Mansehra | Mansehra | 572805            | 80%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 643 | SOP TO VILL:BANDA HIL KOT MANSHERA                             | Mansehra | Mansehra | 897547            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 644 | SOP TO VILL:KHALIL ABAD CHATTAR MANSHERA                       | Mansehra | Mansehra | 601667            | 80%                                | 100%              |                    | 11/3/2017                          | Mar-2018                  |
| 645 | SOP TO VILL:JEGAN SATBANI MANSHERA                             | Balakot  | Mansehra | 1655111           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 646 | SOP TO VILL:HARIALA DATA MANSHERA                              | Mansehra | Mansehra | 517295            | 65%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 647 | SOP TO VILL:SOYANA CHATTAR PLAN MANSHERA                       | Mansehra | Mansehra | 682169            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 648 | SOP TO VILL:KAI SUTBANI MANSHERA                               | Balakot  | Mansehra | 2588369           | 38%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                              | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|---------------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 649 | SOP TO VILL:GOTHA PATLANG MANSHERA          | Balakot  | Mansehra | 1347626           | 39%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 650 | SOP TO VILL:KOLIAN NALA STABANI MANSHERA    | Balakot  | Mansehra | 1218634           | 39%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 651 | SOP TO VILL:MANGLI CHAPRA MANSHERA          | Balakot  | Mansehra | 850876            | 80%                                | 100%              |                    | 1/31/2018                          | Dec-2017                  |
| 652 | SOP TO VILL:BADAR REERH MANSHERA            | Mansehra | Mansehra | 941368            | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 653 | SOP TO VILL:GALI NALA MAIRA MANSHERA        | Mansehra | Mansehra | 667530            | 71%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 654 | SOP TO VILL:DANA MESKEEN DOGA MANSHERA      | Mansehra | Mansehra | 1212945           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 655 | SOP TO VILL:DANA PHAGLA MANSHERA            | Mansehra | Mansehra | 577021            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 656 | SOP TO VILL:CHATTA BATA MOH:RAITRA MANSHERA | Mansehra | Mansehra | 538545            | 80%                                | 100%              |                    | 11/30/2017                         | Nov-2017                  |
| 657 | SOP TO VILL:GHOTTAR PAIRAN MANSHERA         | Mansehra | Mansehra | 1267315           | 68%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 658 | SOP TO VILL:SHARAL ABAD MANSHERA            | Mansehra | Mansehra | 1218634           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 659 | SOP TO VILL:POTHA BEHALI MANSHERA           | Mansehra | Mansehra | 603029            | 80%                                | 100%              |                    | 1/31/2018                          | Dec-2017                  |
| 660 | SOP TO VILL:OGRA BEHALI MANSHERA            | Mansehra | Mansehra | 538545            | 80%                                | 100%              |                    | 1/31/2018                          | Jan-2018                  |
| 661 | SOP TO VILL:NAKKA BELA HATTIAN MANSHERA     | Mansehra | Mansehra | 768701            | 80%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 662 | SOP TO VILL:TRADA MONGEN MANSHERA           | Mansehra | Mansehra | 1034500           | 80%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 663 | SOP TO MOH:GULFAM MANSHERA                  | Mansehra | Mansehra | 705017            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 664 | SOP TO MOH:ALI ABAD MANSHERA                | Mansehra | Mansehra | 521662            | 80%                                | 100%              |                    | 12/31/2017                         | Jan-2018                  |
| 665 | SOP TO VILL:CHAM DHAM KACHA MANSHERA        | Balakot  | Mansehra | 539786            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 666 | SOP TO VILL:PANGWAL CHITTA BATA MANSHERA    | Mansehra | Mansehra | 827512            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                             | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 667 | SOP TO VILL:KARI MAR MANSHERA              | Balakot  | Mansehra | 571043            | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 668 | SOP TO VILL:SAEED ABAD MANSHERA            | Mansehra | Mansehra | 533581            | 80%                                | 100%              |                    | 3/31/2018                          | Mar-2018                  |
| 669 | SOP TO VILL:DOMANA HARIALA MANSHERA        | Mansehra | Mansehra | 571043            | 80%                                | 90%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 670 | SOP TO VILL:DRAB DHODHIAL MANSHERA         | Mansehra | Mansehra | 828237            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 671 | SOP TO VILL:KARIALA JABRA MANSHERA         | Balakot  | Mansehra | 740770            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 672 | SOP TO VILL:GUNIALA RESSO MANSHERA         | Balakot  | Mansehra | 596974            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 673 | SOP TO VILL:KATHA PLAHI SUM MANSHERA       | Mansehra | Mansehra | 869004            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 674 | SOP TO VILL:ADIAN SUM MANSHERA             | Mansehra | Mansehra | 874922            | 48%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 675 | SOP TO VILL:TAACA NEAR MUMTAZ CNS MANSHERA | Mansehra | Mansehra | 731126            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 676 | SOP TO VILL:BELA DANGRI SHAHAILA MANSHERA  | Mansehra | Mansehra | 500149            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 677 | SOP TO VILL:DARA MOH:FAROOQ AZAM MANSHERA  | Mansehra | Mansehra | 949408            | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 678 | SOP TO VILL:SACHORI MANSHERA               | Mansehra | Mansehra | 1129320           | 70%                                | 100%              |                    | 11/30/2017                         | Nov-2017                  |
| 679 | SOP TO VILL:DALA KHORI BAKKI MANSHERA      | Mansehra | Mansehra | 699278            | 80%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 680 | SOP TO VILL:JAL GALI MANSHERA              | Mansehra | Mansehra | 661816            | 54%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 681 | SOP TO VILL:LAMBI PATTI SUM MANSHERA       | Mansehra | Mansehra | 500149            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 682 | SOP TO VILL:SADIQ ABAD BATAL MANSHERA      | Mansehra | Mansehra | 620324            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 683 | SOP TO VILL:MOH:AKHTAR ABAD MANSHERA       | Mansehra | Mansehra | 548418            | 80%                                | 100%              |                    | 12/31/2017                         | Mar-2018                  |
| 684 | SOP TO VILL:LOHAR BATANG MANSHERA          | Balakot  | Mansehra | 805612            | 80%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-----------------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 685 | SOP TO VILL:MANGLI BALAKOT MANSHERA           | Balakot  | Mansehra | 719323            | 80%                                | 100%              |                    | 11/30/2017                         | Dec-2017                  |
| 686 | SOP TO VILL:JABRI KALAS KHAT SHOOHAL MANSHERA | Balakot  | Mansehra | 740770            | 80%                                | 30%               | UP TO 31/12/2017   | 12/31/2017                         |                           |
| 687 | SOP TO VILL:BADWAR HASSAN ABAD MANSHERA       | Balakot  | Mansehra | 791485            | 55%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 688 | SOP TO VILL:MANO NAKKA HANGRAI MANSHERA       | Balakot  | Mansehra | 509194            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 689 | SOP TO VILL:KUND MUMCHATTI MANSHERA           | Balakot  | Mansehra | 740770            | 80%                                | 50%               | UP TO 31/12/2017   | 12/31/2017                         |                           |
| 690 | SOP TO VILL:BAN TONGLI MANSHERA               | Balakot  | Mansehra | 3380819           | 38%                                | 10%               | UP TO 31/12/2017   | 1/31/2018                          |                           |
| 691 | SOP TO VILL:DOHAR MANOOR MANSHERA             | Balakot  | Mansehra | 676653            | 65%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 692 | SOP TO VILL:SHUGRAN NALA KAWAI MANSHERA       | Balakot  | Mansehra | 506926            | 80%                                | 100%              |                    | 3/31/2018                          | Mar-2018                  |
| 693 | SOP TO VILL:KOT GALI MANSHERA                 | Balakot  | Mansehra | 1455099           | 60%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 694 | SOP TO VILL:SHAKOORA BATAL MANSHERA           | Mansehra | Mansehra | 559512            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 695 | SOP TO VILL:CHAPRI MANSHERA                   | Mansehra | Mansehra | 828237            | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 696 | SOP TO VILL:JAL GALI BALA MANSHERA            | Mansehra | Mansehra | 635885            | 80%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 697 | SOP TO VILL:CHAAR DATA MANSHERA               | Mansehra | Mansehra | 844252            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 698 | SOP TO VILL:NAKKA TANGAR MISACH MANSHERA      | Balakot  | Mansehra | 1252832           | 44%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 699 | SOP TO VILL:DARA SHUHAL MANSHERA              | Balakot  | Mansehra | 577144            | 45%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 700 | SOP TO VILL:TALHATTA PULL MANSHERA            | Balakot  | Mansehra | 500771            | 39%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 701 | SOP TO VILL:NAKKA HATI MAIRA MANSHERA         | Mansehra | Mansehra | 715564            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 702 | SOP TO VILL:NURAN TALHATA MANSHERA            | Balakot  | Mansehra | 712259            | 80%                                | 100%              |                    | 12/31/2017                         | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-----------------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 703 | SOP TO VILL:HAFIZ ABAD JABOORI MANSHERA       | Mansehra | Mansehra | 910246            | 80%                                | 70%               | UP TO 31/12/2017   | 12/31/2017                         |                           |
| 704 | SOP TO VILL:LACHI MANG MANSHERA               | Mansehra | Mansehra | 843799            | 80%                                | 100%              |                    | 11/30/2017                         | Dec-2017                  |
| 705 | SOP TO VILL:SERI MALKAN MANSHERA              | Mansehra | Mansehra | 639191            | 80%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 706 | SOP TO VILL:AHMAD ABAD BAIKAI MANSHERA        | Mansehra | Mansehra | 759533            | 80%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 707 | SOP TO VILL:SOUKAT ABAD CHATTAR MANSHERA      | Mansehra | Mansehra | 603107            | 80%                                | 100%              |                    | 11/30/2017                         | Oct-2017                  |
| 708 | SOP TO VILL:BANDA JAL GALI MANSHERA           | Mansehra | Mansehra | 1003157           | 80%                                | 90%               | UP TO 31/12/2017   | 2/28/2018                          |                           |
| 709 | SOP TO VILL:PHARLA JAMIL ABAD GARLAT MANSHERA | Balakot  | Mansehra | 804887            | 18%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 710 | SOP TO VILL:MUGHAL MOH:PATLANG MANSHERA       | Balakot  | Mansehra | 670114            | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 711 | SOP TO VILL:QADAR ABAD MANSHERA               | Balakot  | Mansehra | 597699            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 712 | SOP TO VILL:SERI KAGHAN MANSHERA              | Balakot  | Mansehra | 1090409           | 70%                                | 80%               | YES                | 11/30/2017                         |                           |
| 713 | SOP TO VILL:JHAG KAGHAN MANSHERA              | Balakot  | Mansehra | 651447            | 70%                                | 100%              |                    | 11/30/2017                         | Oct-2017                  |
| 714 | SOP TO VILL:KANDI CHATTAR MANSHERA            | Balakot  | Mansehra | 700003            | 35%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 715 | SOP TO VILL:SHARQA BATAL MANSHERA             | Balakot  | Mansehra | 1382280           | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 716 | SOP TO VILL:DEVLI BATAL MANSHERA              | Balakot  | Mansehra | 612536            | 23%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 717 | SOP TO VILL:RAHMAN ABAD CITY MANSHERA         | Mansehra | Mansehra | 623629            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 718 | SOP TO VILL:DARA LABAR KOT MANSHERA           | Mansehra | Mansehra | 500771            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 719 | SOP TO VILL:DATA MANSHERA                     | Mansehra | Mansehra | 534616            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 720 | SOP TO VILL:HAROON ABAD MANSHERA              | Mansehra | Mansehra | 635885            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |



## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                               | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|----------------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 721 | SOP TO VILL:KUND DATA MANSHERA               | Mansehra | Mansehra | 948683            | 59%                                | 70%               | UP TO 31/12/2017   | 2/28/2018                          |                           |
| 722 | SOP TO MOH:SADAT DATA MANSHERA               | Mansehra | Mansehra | 884566            | 34%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 723 | SOP TO VILL:DHANA JOSACHA GANOOOL MANSHERA   | Balakot  | Mansehra | 500771            | 24%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 724 | SOP TO VILL:SARWAR ABAD MANSHERA             | Mansehra | Mansehra | 661816            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 725 | SOP TO VILL:KAR NAKA ANDRASI KAGHAN MANSHERA | Balakot  | Mansehra | 858636            | 24%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 726 | SOP TO VILL:KENARI KALA DAKA PHAGAL MANSHERA | Balakot  | Mansehra | 612536            | 23%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 727 | SOP TO VILL:MADWANA PAIRAN MANSHERA          | Mansehra | Mansehra | 506926            | 24%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 728 | SOP TO VILL:SENDRO JUSHAL KAWAI MANSHERA     | Balakot  | Mansehra | 676653            | 21%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 729 | SOP TO VILL:GHARIB ABAD THAKRA MANSHERA      | Mansehra | Mansehra | 500771            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 730 | SOP TO VILL:HAROORI BALA MANSHERA            | Mansehra | Mansehra | 597699            | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 731 | SOP TO VILL:BAT KOI SINGAL KOT MANSHERA      | Mansehra | Mansehra | 502668            | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 732 | SOP TO VILL:BANDAIR BOGAR MANG MANSHERA      | Mansehra | Mansehra | 878227            | 80%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 733 | SOP TO VILL:KHAN BATAL MANSHERA              | Mansehra | Mansehra | 597699            | 30%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 734 | SOP TO VILL:AZIZ ABAD MOHANDRI MANSHERA      | Balakot  | Mansehra | 518020            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 735 | SOP TO VILL:KOKI SERI KHAIR ABAD MANSHERA    | Mansehra | Mansehra | 764120            | 64%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 736 | SOP TO VILL:CHOTHIAL DODIAL MANSHERA         | Mansehra | Mansehra | 661816            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 737 | SOP TO VILL:TEZO ICHRIAN MANSHERA            | Mansehra | Mansehra | 509194            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 738 | SOP TO VILL:THAKRA NEAR STADIUM MANSHERA     | Mansehra | Mansehra | 597699            | 77%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-----------------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 739 | SOP TO VILL:BAYAN HILKOT MANSHERA             | Mansehra | Mansehra | 907916            | 18%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 740 | SOP TO VILL:BAGALCHER GALI DOGA MANSHERA      | Balakot  | Mansehra | 533581            | 30%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 741 | SOP TO VILL:UPPER KASHTRA MANSHERA            | Balakot  | Mansehra | 805612            | 27%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 742 | SOP TO VILL:DHARI MALAL BANDI GARLAT MANSHERA | Balakot  | Mansehra | 764120            | 16%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 743 | SOP TO VILL:AURANG ABAD MANSHERA CITY         | Mansehra | Mansehra | 725933            | 27%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 744 | SOP TO VILL:PATHLANG BALA SATBANI MANSHERA    | Balakot  | Mansehra | 518020            | 74%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 745 | SOP TO VILL:BAREHRI DHEH MANSHERA             | Mansehra | Mansehra | 1378215           | 33%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 746 | SOP TO VILL:BAFFA DORAHA TARNAIN MANSHERA     | Mansehra | Mansehra | 500771            | 24%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 747 | SOP TO VILL:DHARMIAN MANSHERA                 | Mansehra | Mansehra | 700003            | 18%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 748 | SOP TO VILL:JABA MANSHERA                     | Mansehra | Mansehra | 760815            | 16%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 749 | SOP TO VILL:LARI KHAIT MANSHERA               | Mansehra | Mansehra | 1249257           | 25%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 750 | SOP TO VILL:GORCON DARA SHUAL MANSHERA        | Balakot  | Mansehra | 731126            | 28%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 751 | SOP TO VILL:NOGHAZI MANSHERA                  | Mansehra | Mansehra | 500771            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 752 | SOP TO VILL:KALAS MANSHERA                    | Balakot  | Mansehra | 1173846           | 23%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 753 | SOP TO VILL:PHUGARI MAIRA MANSHERA            | Mansehra | Mansehra | 1162314           | 80%                                | 100%              |                    | 11/30/2017                         | Nov-2017                  |
| 754 | SOP TO MOH:KATTA COLONY MANSHERA              | Mansehra | Mansehra | 838606            | 7%                                 | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 755 | SOP TO VILL:GUJAR ABAD SHINKIARI MANSHERA     | Mansehra | Mansehra | 612536            | 35%                                | 80%               | UP TO 31/12/2017   | 2/28/2018                          |                           |
| 756 | SOP TO VILL:CHINARA KARMANG MANSHERA          | Mansehra | Mansehra | 612536            | 33%                                | 20%               | UP TO 31/12/2017   | 2/28/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                         | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|----------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 757 | SOP TO VILL:DANA LAMRI MANSHERA        | Mansehra | Mansehra | 577144            | 80%                                | 100%              |                    | 11/30/2017                         | Dec-2017                  |
| 758 | SOP TO VILL:NARAI SANDA SAR            | Mansehra | Mansehra | 641771            | 19%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 759 | SOP TO VILL:KOT BALA MANSHERA          | Mansehra | Mansehra | 500771            | 80%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 760 | SOP TO VILL:PHAGAL MANSHERA            | Balakot  | Mansehra | 664624            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 761 | SOP TO VILL:KATHA MAIRA MANSHERA       | Mansehra | Mansehra | 1288209           | 49%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 762 | SOP TO VILL:DANA KALAS SHUHAL MANSHERA | Balakot  | Mansehra | 1737500           | 20%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 763 | SOP TO VILL:DODIAL MANSHERA            | Mansehra | Mansehra | 696479            | 18%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 764 | SOP TO VILL:SINGAL POI MANSHERA        | Balakot  | Mansehra | 919230            | 22%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 765 | SOP TO VILL:BELA BATAL MANSHERA        | Mansehra | Mansehra | 500399            | 20%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 766 | SOP TO VILL:SHAHAILIAN MANSHERA        | Mansehra | Mansehra | 500595            | 70%                                | 100%              |                    | 11/30/2017                         | Nov-2017                  |
| 767 | SOP TO VILL:UPPER JAGEER MANSHERA      | Balakot  | Mansehra | 565862            | 22%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 768 | SOP TO VILL:JANDER BANDA MANSHERA      | Mansehra | Mansehra | 500771            | 24%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 769 | SOP TO VILL:CHANGI PARTH DALA MANSHERA | Balakot  | Mansehra | 1309126           | 24%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 770 | SOP TO VILL:SUCHA MANSHERA             | Mansehra | Mansehra | 528919            | 19%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 771 | SOP TO VILL:KHAN BALA MANSHERA         | Mansehra | Mansehra | 734884            | 20%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 772 | SOP TO VILL:SERI BATORA MANSHERA       | Balakot  | Mansehra | 822870            | 15%                                | 80%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 773 | SOP TO VILL:CHAMORA GHAZI KOT MANSHERA | Mansehra | Mansehra | 845737            | 15%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 774 | SOP AT VILL: TAYA JADEED BATTAGRAM     | Batgram  | Batgram  | 517426            | 70%                                | 100%              |                    | 11/30/2017                         | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                             | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available  | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|---------------------|------------------------------------|---------------------------|
| 775 | SOP TO DHARIAN BATTAGRAM                   | Batgram | Batgram  | 501864            | 70%                                | 100%              |                     | 11/30/2017                         | Nov-2017                  |
| 776 | SOP TO BANIAN C/O DR HASHIM BATTAGRAM      | Batgram | Batgram  | 868202            | 70%                                | 100%              |                     | 11/30/2017                         | Oct-2017                  |
| 777 | SOP TO MAIRA BANDIGO BATTAGRAM             | Batgram | Batgram  | 539963            | 70%                                | 100%              |                     | 11/30/2017                         | Nov-2017                  |
| 778 | SOP TO KHARAI NO. 2 BATTAGRAM              | Batgram | Batgram  | 726517            | 80%                                | 100%              |                     | 10/31/2017                         | Oct-2017                  |
| 779 | SOP TO KHARAI BAZAR BATTAGRAM              | Batgram | Batgram  | 722893            | 80%                                | 100%              |                     | 10/31/2017                         | Nov-2017                  |
| 780 | SOP TO SADIN MAIRA BATTAGRAM               | Batgram | Batgram  | 504834            | 70%                                | 100%              |                     | 11/30/2017                         | Oct-2017                  |
| 781 | SOP TO QABORA BATTAGRAM                    | Batgram | Batgram  | 723547            | 80%                                | 100%              |                     | 12/31/2017                         | Nov-2017                  |
| 782 | SOP TO VILL: GESOL BAZARGAI BATTAGRAM      | Batgram | Batgram  | 563266            | 80%                                | 100%              |                     | 12/31/2017                         | Oct-2017                  |
| 783 | SOP TO GIJKOT NILISHANG BATTAGRAM          | Batgram | Batgram  | 517426            | 80%                                | 100%              |                     | 3/31/2018                          | Nov-2017                  |
| 784 | SOP TO BATAMORI BATTAGRAM                  | Batgram | Batgram  | 684706            | 80%                                | 100%              |                     | 3/31/2018                          | Jan-2018                  |
| 785 | SOP TO MAIDAN SARWAR BATTAGRAM             | Batgram | Batgram  | 928956            | 80%                                | 100%              |                     | 1/31/2018                          | Oct-2017                  |
| 786 | SOP TO GHAMGRAI C/O MUFTI ZUBAIR BATTAGRAM | Batgram | Batgram  | 540794            | 80%                                | 100%              |                     | 3/31/2018                          | Jan-2018                  |
| 787 | SOP TO KHADLO PAYEEN BATTAGRAM             | Batgram | Batgram  | 552326            | 80%                                | 80%               | UP TO<br>31/12/2017 | 3/31/2018                          |                           |
| 788 | SOP TO DILSHORA BATTGRAM                   | Batgram | Batgram  | 783268            | 80%                                | 100%              |                     | 3/31/2018                          | Nov-2017                  |
| 789 | SOP TO BATKOOL C/O SAIF UL ISLAM BATTAGRAM | Batgram | Batgram  | 749419            | 80%                                | 100%              |                     | 3/31/2018                          | Dec-2017                  |
| 790 | SOP TO BATKOOL C/O GHULAM ULLAH BATTAGRAM  | Batgram | Batgram  | 906695            | 80%                                | 100%              |                     | 12/31/2017                         | Oct-2017                  |
| 791 | SOP TO SHESHAL BADRAI BATTAGRAM            | Batgram | Batgram  | 700844            | 80%                                | 100%              |                     | 2/28/2018                          | Nov-2017                  |
| 792 | SOP TO PAIZA TAJ UD DING BATTAGRAM         | Batgram | Batgram  | 500204            | 80%                                | 100%              |                     | 2/28/2018                          | Oct-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                             | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 793 | SOP TO ABASIN NO. I BATTAGRAM              | Batgram | Batgram  | 1039851           | 80%                                | 100%              |                    | 2/28/2018                          | Nov-2017                  |
| 794 | SOP TO VILL: KALRA BATTAGRAM               | Batgram | Batgram  | 1377985           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 795 | SOP TO SHALTI NO. I BATTAGRAM              | Batgram | Batgram  | 1073920           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 796 | SOP TO KASSAI QADOOS BATTAGRAM             | Batgram | Batgram  | 587007            | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 797 | SOP TO AYUBIA TALOUS BATTAGRAM             | Batgram | Batgram  | 662902            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 798 | SOP TO SADDAT COLONY BATTAGRAM             | Batgram | Batgram  | 686045            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 799 | SOP TO DHAIR PAYEEN BATTAGRAM              | Batgram | Batgram  | 942704            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 800 | SOP TO MOOREEN MOH: UMAR FAROOQ BATTAGRAM  | Batgram | Batgram  | 1540896           | 80%                                | 100%              |                    | 2/28/2018                          | Jan-2018                  |
| 801 | SOP TO BAR DHAIR BATTAGRAM                 | Batgram | Batgram  | 866368            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 802 | SOP TO BANA BAZAR BATTAGRAM                | Batgram | Batgram  | 523810            | 80%                                | 100%              |                    | 2/28/2018                          | Oct-2017                  |
| 803 | SOP TO BANDO BATTAGRAM                     | Batgram | Batgram  | 762324            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 804 | SOP TO JANDAR BATTAGRAM                    | Batgram | Batgram  | 521050            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 805 | SOP TO DHERI CHANJAI BATTAGRAM             | Batgram | Batgram  | 540641            | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 806 | SOP TO NASIM GUL THAKOT BATTAGRAM          | Batgram | Batgram  | 513986            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 807 | SOP TO ASHARAI MAIDAN BATTAGRAM            | Batgram | Batgram  | 1674161           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 808 | SOP TO LAPAI GANDOUR BATTAGRAM             | Batgram | Batgram  | 1286925           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 809 | SOP TO DABRAI C/O AZIZ UR REHMAN BATTAGRAM | Batgram | Batgram  | 513986            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 810 | SOP TO HILAL DABRAI BATTAGRAM              | Batgram | Batgram  | 513986            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                              | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available  | Planned Date of completion Schemes | Actual Date of Completion |
|-----|---------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|---------------------|------------------------------------|---------------------------|
| 811 | SOP TO SHAGAI PAMAL BATTAGRAM               | Batgram | Batgram  | 725927            | 80%                                | 100%              |                     | 3/31/2018                          | Jan-2018                  |
| 812 | SOP TO SHANGLI PAYEEN BATTAGRAM             | Batgram | Batgram  | 665705            | 80%                                | 100%              |                     | 2/28/2018                          | Nov-2017                  |
| 813 | SOP TO SERI MUSHARAF KHAN BATTAGRAM         | Batgram | Batgram  | 581862            | 80%                                | 100%              |                     | 3/31/2018                          | Nov-2017                  |
| 814 | SOP TO TASA JAMIL BATTAGRAM                 | Batgram | Batgram  | 582268            | 80%                                | 100%              |                     | 3/31/2018                          | Jan-2018                  |
| 815 | SOP TO OGHUZ BANDA BATTAGRAM                | Batgram | Batgram  | 1265074           | 80%                                | 100%              |                     | 3/31/2018                          | Dec-2017                  |
| 816 | SOP TO LANDAI BATTAGRAM                     | Batgram | Batgram  | 510547            | 80%                                | 100%              |                     | 3/31/2018                          | Jan-2018                  |
| 817 | SOP TO SHAGAO KOTGALA BATTAGRAM             | Batgram | Batgram  | 646704            | 80%                                | 100%              |                     | 3/31/2018                          | Jan-2018                  |
| 818 | SOP TO NAZIR ABAD KARWAL BATTAGRAM          | Batgram | Batgram  | 1399258           | 80%                                | 100%              |                     | 3/31/2018                          | Jan-2018                  |
| 819 | SOP TO MALKOT C/O MUHAMMAD TAHIR BATTAGRAM  | Batgram | Batgram  | 1133302           | 80%                                | 100%              |                     | 3/31/2018                          | Jan-2018                  |
| 820 | SOP TO SAR KHRLI BANDA BATTAGRAM            | Batgram | Batgram  | 847957            | 80%                                | 100%              |                     | 3/31/2018                          | Jan-2018                  |
| 821 | SOP TO SHATOOT BATTAGRAM                    | Batgram | Batgram  | 1048163           | 80%                                | 100%              |                     | 1/31/2018                          | Nov-2017                  |
| 822 | SOP TO MADRASSA GHAZI KOT BATTAGRAM         | Batgram | Batgram  | 601453            | 80%                                | 100%              |                     | 2/28/2018                          | Dec-2017                  |
| 823 | SOP TO MADRASSA MASHAKHEL DHERI BATTAGRAM   | Batgram | Batgram  | 581862            | 80%                                | 70%               | UP TO<br>31/12/2017 | 3/31/2018                          |                           |
| 824 | SOP TO SHANGLI BALA C/O SHER KHAN BATTAGRAM | Batgram | Batgram  | 859895            | 80%                                | 100%              |                     | 3/31/2018                          | Nov-2017                  |
| 825 | SOP TO SHAN PORO BATTAGRAM                  | Batgram | Batgram  | 525080            | 80%                                | 100%              |                     | 2/28/2018                          | Oct-2017                  |
| 826 | SOP TO SERI BEHRAM KHAIL BATTAGRAM          | Batgram | Batgram  | 665705            | 80%                                | 100%              |                     | 2/28/2018                          | Oct-2017                  |
| 827 | SOP TO DANDO AJMIRA BATTAGRAM               | Batgram | Batgram  | 510547            | 80%                                | 100%              |                     | 3/31/2018                          | Dec-2017                  |
| 828 | SOP TO KOUSAR MADRASSA BATTAGRAM            | Batgram | Batgram  | 517610            | 80%                                | 100%              |                     | 2/28/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                           | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|------------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 829 | SOP TO DAB AJMIRA BATTAGRAM              | Batgram | Batgram  | 559237            | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 830 | SOP TO SUFIAN FAQIR MUHAMMAD BATTAGRAM   | Batgram | Batgram  | 847367            | 80%                                | 80%               | UP TO 31/12/2017   | 2/28/2018                          |                           |
| 831 | SOP TO PARARI TARAND BATTAGRAM           | Batgram | Batgram  | 513986            | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 832 | SOP TO SIRAJUL HAQ GIDRI BATTAGRAM       | Batgram | Batgram  | 639640            | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 833 | SOP TO BADRI GULZARIN BATTAGRAM          | Batgram | Batgram  | 606974            | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 834 | SOP TO LAGRAM BATTAGRAM                  | Batgram | Batgram  | 510547            | 80%                                | 70%               | UP TO 31/12/2017   | 2/28/2018                          |                           |
| 835 | SOP TO PLAN DEDAL BATTAGRAM              | Batgram | Batgram  | 575858            | 80%                                | 100%              |                    | 1/31/2018                          | Dec-2017                  |
| 836 | SOP TO GESOOL BATTGARM                   | Batgram | Batgram  | 645929            | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 837 | SOP TO REHAR SOORGAI BATTAGRAM           | Batgram | Batgram  | 1933377           | 80%                                | 70%               | UP TO 31/12/2017   | 2/28/2018                          |                           |
| 838 | SOP TO PAIRE OBA ALLAI BATTAGRAM         | Batgram | Batgram  | 654612            | 80%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 839 | SOP TO OGHUZ JANCHAL BATAGRAM            | Batgram | Batgram  | 679851            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 840 | SOP TO VILL:LOHAR ABAD KOHISTAN          | Pattan  | Kohistan | 1583934           | 75%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 841 | SOP TO VILL:AURANGZEB BELA KOHISTAN      | Pattan  | Kohistan | 1602760           | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 842 | SOP TO VILL:DARO JABBA DUBAIR KOHISTAN   | Pattan  | Kohistan | 1184699           | 80%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 843 | SOP TO VILL:SULTAN ABAD KOHISTAN         | Pattan  | Kohistan | 1705446           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 844 | SOP TO VILL:SAID AKBAR ABAD KOHISTAN     | Pattan  | Kohistan | 1335747           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 845 | SOP TO VILL:SHEHDAD ABAD KOHISTAN        | Pattan  | Kohistan | 1428333           | 79%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 846 | SOP TO VILL:SIKANDAR ABAD DASSU KOHISTAN | Dassu   | Kohistan | 2673322           | 80%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                                | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|---------------------------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 847 | SOP TO VILL:PUMP ABADI DASSU KOHISTAN                         | Dassu  | Kohistan | 1374756           | 80%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 848 | SOP TO VILL: KOZ SERAI KHOLAI KOHISTAN                        | Palas  | Kohistan | 3696387           | 80%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 849 | SOP TO VILL: JUKAI KOHISTAN                                   | Palas  | Kohistan | 1594523           | 80%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 850 | SOP TO VILL: JULA SAR KOHISTAN                                | Palas  | Kohistan | 1889288           | 79%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 851 | SOP TO VILL: DALLO MUHAMMAD AYAZ JIJYAL KOHISTAN              | Pattan | Kohistan | 1314953           | 68%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 852 | SOP TO VILL: DOOP JAJYAL KOHISTAN                             | Pattan | Kohistan | 1462152           | 80%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 853 | SOP TO VILL: SAIR SAHIB ABAD CHAWA DARA HAIDER KHAIL KOHISTAN | Pattan | Kohistan | 1544555           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 854 | SOP TO VILL: DAR ABAD KOHISTAN                                | Pattan | Kohistan | 1339077           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 855 | SOP TO VILL: SEGO KHAIL KOHISTAN                              | Pattan | Kohistan | 1160031           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 856 | SOP TO VILL: GUL SHEHZAD ABAD KOHISTAN                        | Pattan | Kohistan | 1145384           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 857 | SOP TO VILL: GHAFOOR ABAD / DOG ABAD KOHISTAN                 | Pattan | Kohistan | 2142291           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 858 | SOP TO VILL: DAB SHAMA GUL NO. I KOHISTAN                     | Pattan | Kohistan | 1206701           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 859 | SOP TO VILL: DAB SHAMAL GUL NO. II KOHISTAN                   | Pattan | Kohistan | 1418481           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 860 | SOP TO VILL: ALI ABAD SANKAN KHAIL KOHISTAN                   | Palas  | Kohistan | 1418481           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 861 | SOP TO VILL: DAR KHAIL ABAD SARKAN ABAD KOHISTAN              | Palas  | Kohistan | 1570918           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 862 | SOP TO VILL: IBARHIM ABAD / BURAQ KOHISTAN                    | Pattan | Kohistan | 1851914           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 863 | SOP TO VILL: DAR ABAD / KARBECH KOHISTAN                      | Pattan | Kohistan | 1732809           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 864 | SOP TO VILL: JAIL ABADI JAJKOT KOHISTAN                       | Palas  | Kohistan | 2653928           | 80%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |



## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                                        | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-----------------------------------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 865 | SOP TO VILL: BAKRAI KOHISTAN                                          | Palas  | Kohistan | 2653928           | 80%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 866 | SOP TO VILL: SEGAL BANDA NO. I JALKOT KOHISTAN                        | Palas  | Kohistan | 1928606           | 74%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 867 | SOP TO VILL: SHATI ABAD PALAS SHERA KOT KOHISTAN                      | Palas  | Kohistan | 1515261           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 868 | SOP TO VILL: KAI SHERAKOT PALAS KOHISTAN                              | Palas  | Kohistan | 1870335           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 869 | SOP TO VILL: PALALO GHARI NO. 1 KOHISTAN                              | Pattan | Kohistan | 1414128           | 76%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 870 | SOP TO PALALO GHARI II KOHISTAN                                       | Pattan | Kohistan | 1414128           | 76%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 871 | SOP TO VILL: OGHUZ SAR PALALO SAR KOHISTAN                            | Pattan | Kohistan | 2299672           | 78%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 872 | SOP TO VILL: KANRO BANKAD KOHISTAN                                    | Pattan | Kohistan | 805268            | 75%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 873 | SOP TO VILL: SEGAL BANDA PALAS KOHISTAN                               | Palas  | Kohistan | 917495            | 74%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 874 | SOP TO VILL: DUBAIR BAZAR ABADI KOHISTAN                              | Pattan | Kohistan | 1502169           | 72%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 875 | SOP TO VILL: PIRANO CHAM JAN BELA KOHISTAN                            | Pattan | Kohistan | 2126170           | 78%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 876 | SOP TO VILL: TEHSIL BANDA KOHISTAN                                    | Pattan | Kohistan | 1504900           | 76%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 877 | SOP TO VILL: KAJU BELA KOHISTAN                                       | Pattan | Kohistan | 1699255           | 77%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 878 | SOP TO VILL: QADAR ABAD JIJYAL ABADI DUBAIR NEAR POWER HOUSE KOHISTAN | Pattan | Kohistan | 1181726           | 79%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 879 | SOP TO VILL: SEOGAI JIJYAL KOHISTAN                                   | Pattan | Kohistan | 1632627           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 880 | SOP TO VILL: KHWAR SEOGAI ABADI JIJYAL KOHISTAN                       | Pattan | Kohistan | 1473642           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 881 | SOP TO REMAINING ABADI DAR ABAD JIJYAL KOHISTAN                       | Pattan | Kohistan | 962983            | 70%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 882 | SOP TO VILL: GULSHER ABAD CHAWA DARA KOHISTAN                         | Pattan | Kohistan | 3436113           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                         | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|--------------------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 883 | SOP TO VILL: HAZRAT GHANI ABAD KOHISTAN                | Pattan | Kohistan | 1235179           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 884 | SOP TO VILL: HAYAT ABAD KOHISTAN                       | Pattan | Kohistan | 1302298           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 885 | SOP TO VILLAGE BASHIR ABAD / SAQOOL ABAD KOHISTAN      | Pattan | Kohistan | 1985365           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 886 | SOP TO VILLAGE ISLAMABAD / JAIDAD ABAD KOHISTAN        | Pattan | Kohistan | 1895642           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 887 | SOP TO VILL: DOST MUHAMMAD KOHISTAN                    | Pattan | Kohistan | 1188598           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 888 | SOP TO VILL: SIKANDER ABAD / BANAIL MEHARJAN KOHISTAN  | Pattan | Kohistan | 2684203           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 889 | SOP TO VILLAGE MASOOD ALI ABAD SANGAI KOHISTAN         | Pattan | Kohistan | 897012            | 75%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 890 | SOP TO VILLAGE HAKEEM ABAD KOHISTAN                    | Pattan | Kohistan | 1019557           | 77%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 891 | SOP TO VILL: KIYAL POLICE POST ABADI KOHISTAN          | Pattan | Kohistan | 978872            | 77%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 892 | SOP TO VILL: SHESHAL NO-I KOHISTAN                     | Pattan | Kohistan | 1349862           | 79%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 893 | SOP TO VILL: SHESHAL NO-II GULDAD KOHISTAN             | Pattan | Kohistan | 1349862           | 79%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 894 | SOP TO VILL: PECHGAI SHAH ALAM KOHISTAN                | Pattan | Kohistan | 818591            | 73%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 895 | SOP TO VILL: SUI BAIR GHAFUOR KOHISTAN                 | Pattan | Kohistan | 1424843           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 896 | SOP TO VILL: SEGAL ABAD NO. II JARKOT KOHISTAN         | Dassu  | Kohistan | 1902871           | 77%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 897 | SOP TO VLL: PEGAO BELA KHWAR KUMAILA KOHISTAN          | Dassu  | Kohistan | 1159146           | 68%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 898 | SOP TO VILL: KOZ KOMAILA PEGAO BELA KOHISTAN           | Dassu  | Kohistan | 1159146           | 67%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 899 | SOP TO VILL: MORA ABADI CHIRAGH ABAD KOHISTAN          | Dassu  | Kohistan | 1410455           | 74%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 900 | SOP TO VILL: PAKISTAN HOTAL ABADI IDRESS ABAD KOHISTAN | Dassu  | Kohistan | 1694581           | 77%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                     | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|----------------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 901 | SOP TO VILL: MOTO HOTAL ABADI KOHISTAN             | Dassu  | Kohistan | 2172643           | 75%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 902 | SOP TO BALDARA CHOWA DARA KOHISTAN                 | Pattan | Kohistan | 2483986           | 70%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 903 | SOP TO R.H.C ABADIES BUTH KHAIL ABAD DASU KOHISTAN | Dassu  | Kohistan | 1619745           | 75%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 904 | SOP TO DASSU TOWER ABADI KOHISATAN                 | Dassu  | Kohistan | 1368712           | 71%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 905 | SOP TO SHARTO -I SAID MIR KOHISTAN                 | Pattan | Kohistan | 1162027           | 76%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 906 | SOP TO SHARTO II KOHISTAN                          | Pattan | Kohistan | 1172027           | 76%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 907 | SOP TO BAT GUL KOHISTAN                            | Pattan | Kohistan | 1572157           | 76%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 908 | SOP TO SHAL NO-I KOHISTAN                          | Pattan | Kohistan | 2438775           | 80%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 909 | SOP TO SHAL NO-II KOHISTAN                         | Pattan | Kohistan | 1261447           | 72%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 910 | SOP TO KOMILLA TAXI ADDA KOHISTAN                  | Dassu  | Kohistan | 1808180           | 50%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 911 | SOP TO SEO KASS SHAMS-UL-HAQ KOHISTAN              | Dassu  | Kohistan | 2245424           | 80%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 912 | SOP TO SEO KASS NO-II KOHISTAN                     | Dassu  | Kohistan | 1576007           | 76%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 913 | SOP TO QADAM KHAN KOHISTAN                         | Dassu  | Kohistan | 1006636           | 64%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 914 | SOP TO QABRISTAN ABADI KOHISTAN                    | Dassu  | Kohistan | 1719504           | 73%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 915 | SOP TO BAO KOHISTAN                                | Dassu  | Kohistan | 1348977           | 69%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 916 | SOP TO HIGH SCHOOL ABADI KOHISTAN                  | Dassu  | Kohistan | 1535849           | 70%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 917 | SOP TO BADLO MOTABAR KYAL KOHISTAN                 | Pattan | Kohistan | 1724208           | 76%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 918 | SOP TO JILDAD ABAD KIYAL KOHISTAN                  | Pattan | Kohistan | 1491503           | 74%                                | 70%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                        | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|-------------------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 919 | SOP TO SADBAR KIYAL KOHISTAN                          | Pattan | Kohistan | 1491503           | 74%                                | 65%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 920 | SOP TO HARIGAH I KIYAL KOHISTAN                       | Pattan | Kohistan | 1826308           | 76%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 921 | SOP TO HARIGAH II KIYAL KOHISTAN                      | Pattan | Kohistan | 1826308           | 76%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 922 | SOP TO BROSA SHERA KOT KOHISTAN                       | Palas  | Kohistan | 3063257           | 77%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 923 | SOP TO DANYAL NO I SHERA KOT KOHISTAN                 | Palas  | Kohistan | 2585435           | 74%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 924 | SOP TO KPSAIN KOLAI KOHISTAN                          | Palas  | Kohistan | 1988287           | 78%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 925 | SOP TO BATANGAI KOLAI KOHISTAN                        | Palas  | Kohistan | 2320076           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 926 | SOP TO MOLVI QADEEM MUHAMMAD SHOLGARA DABEER KOHISTAN | Pattan | Kohistan | 884841            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 927 | SOP TO GIL RANOLYA DUBER KOHISTAN                     | Pattan | Kohistan | 2025561           | 80%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 928 | SOP TO KOZ KALY DUBER KOHISTAN                        | Pattan | Kohistan | 1660417           | 77%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 929 | SOP TO ZOR KALY RANOLYA DUBER KOHISTAN                | Pattan | Kohistan | 1660417           | 77%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 930 | SOP TO GALGAN PATTAN KOHISTAN                         | Pattan | Kohistan | 942379            | 71%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 931 | SOP TO DIFF:LOCATION OF U/C REGA BUNER                | Daggar | Buner    | 1614307           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 932 | SOP TO DIFF:LOCATION OF U/C DEWANA BABA BUNER         | Gagra  | Buner    | 1750812           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 933 | SOP TO DIFF:LOCATION OF U/C GAGRA BUNER               | Gagra  | Buner    | 1704844           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 934 | SOP TO DIFF:LOCATION OF U/C SHALI BANDAI BUNER        | Daggar | Buner    | 1589199           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 935 | SOP TO DIFF:LOCATION OF U/C NORAZAI BUNER             | Daggar | Buner    | 1743129           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 936 | SOP TO DIFF:LOCATION OF U/C BATARRA BUNER             | Gagra  | Buner    | 1777107           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                               | Tehsil     | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|----------------------------------------------|------------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 937 | SOP TO DIFF:LOCATION OF U/C GUL BANDA BUNER  | Gagra      | Buner    | 1610094           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 938 | SOP TO DIFF:LOCATION OF U/C PHANDHER BUNER   | Gagra      | Buner    | 1660596           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 939 | SOP TO DIFF:LOCATION OF U/C SORE BUNER       | Gagra      | Buner    | 1645503           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 940 | SOP TO DIFF:LOCATION OF U/C TOTALAI BUNER    | Khadu Khel | Buner    | 1623214           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 941 | SOP TO DIFF:LOCATION OF U/C SARWAI BUNER     | Khadu Khel | Buner    | 1873055           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 942 | SOP TO DIFF:LOCATION OF U/C CHINGLAI BUNER   | Khadu Khel | Buner    | 1848485           | 80%                                | 100%              |                    | 9/30/2017                          | Sep-2017                  |
| 943 | SOP TO DIFF:LOCATION OF U/C GHURGHUSTO BUNER | Khadu Khel | Buner    | 1628431           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 944 | SOP TO DIFF:LOCATIONS OF U/C KANGALAI BUNER  | Khadu Khel | Buner    | 1734562           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 945 | SOP TO DIFF:LOCATIONS OF U/C KUGA BUNER      | Khadu Khel | Buner    | 1790517           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 946 | SOP TO DIFF:LOCATIONS OF U/C NAWAGAI BUNER   | Khadu Khel | Buner    | 1603977           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 947 | SOP TO DIFF:LOCATIONS OF U/C MAKHRANI BUNER  | Khadu Khel | Buner    | 1743807           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 948 | SOP TO DIFF:LOCATIONS OF U/C AMAZAI BUNER    | Khadu Khel | Buner    | 1541403           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 949 | SOP TO DIFF:LOCATIONS OF U/C NAGRAI BUNER    | Khadu Khel | Buner    | 1688176           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 950 | SOP TO DIFF:LOCATIONS OF U/C KRAPA BUNER     | Daggar     | Buner    | 1882649           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 951 | SOP TO DIFF:LOCATIONS OF U/C DAGAR BUNER     | Daggar     | Buner    | 2157553           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 952 | SOP TO DIFF:LOCATIONS OF U/C GOKAND BUNER    | Daggar     | Buner    | 1626069           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 953 | SOP TO DIFF:LOCATIONS OF U/C PACHA BUNER     | Daggar     | Buner    | 1682839           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 954 | SOP TO DIFF:LOCATIONS OF U/C MALIK PUR BUNER | Daggar     | Buner    | 1628471           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                                 | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|------------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 955 | SOP TO DIFF:LOCATIONS OF U/C ELAI BUNER        | Daggar | Buner    | 1672965           | 80%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 956 | SOP TO DIFF:LOCATIONS OF U/C TOOR WARSIK BUNER | Daggar | Buner    | 1683708           | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 957 | SOP TO DIFF:LOCATIONS OF U/C ABA KHEL BUNER    | Daggar | Buner    | 1635215           | 80%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 958 | SOP TO DIFF:LOCATIONS OF U/C MALI KHEL BUNER   | Daggar | Buner    | 1624511           | 80%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 959 | SOP TO DIFF:LOCATIONS OF U/C GADIZI BUNER      | Daggar | Buner    | 1964802           | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 960 | SOP TO DANDA BAHLOL KHEL AREA SHANGLA          | Puran  | Shangla  | 1470561           | 80%                                | 100%              |                    | 11/30/2017                         | Oct-2017                  |
| 961 | SOP TO PALRAY BAHLOL KHEL SHANGLA              | Puran  | Shangla  | 1447381           | 80%                                | 100%              |                    | 11/30/2017                         | Oct-2017                  |
| 962 | SOP & CONV:AT FAIZA SHANGLA                    | Puran  | Shangla  | 1676034           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 963 | SOP TO SABONAI SHANGLA                         | Puran  | Shangla  | 1558895           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 964 | SOP CONV:AT SHALMANAY SHANGLA                  | Puran  | Shangla  | 1891525           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 965 | SOP & CONV:AT BAR SHALMANAY SHANGLA            | Puran  | Shangla  | 1345240           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 966 | SOP TO DEDAL SHANGLA                           | Puran  | Shangla  | 1598626           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 967 | SOP & CONV:AT BAR DEDAL SHANGLA                | Puran  | Shangla  | 1313072           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 968 | SOP & CONV:AT DEWAL SHANGLA                    | Puran  | Shangla  | 1698660           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 969 | SOP TO BAR DEWAL SHANGLA                       | Puran  | Shangla  | 1715279           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 970 | SOP & CONV:AT CHORANO SHANGLA                  | Puran  | Shangla  | 1912972           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 971 | SOP TO GHARAKA SHANGLA                         | Puran  | Shangla  | 1759283           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 972 | SOP & CONV:AT BANG SHANGLA                     | Puran  | Shangla  | 1887898           | 50%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n | Name of Scheme                         | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|-----|----------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 973 | SOP & CONV:AT BAR BANG SHANGLA         | Puran  | Shangla  | 1612181           | 49%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 974 | SOP & CONV:AT NASK SHANGLA             | Puran  | Shangla  | 1804927           | 49%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 975 | SOP TO MAINZ KALI NASK SHANGLA         | Puran  | Shangla  | 1447187           | 38%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 976 | SOP TO KUZ KALI NASK SHANGLA           | Puran  | Shangla  | 1502589           | 38%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 977 | SOP & CONV:AT KAMACH SHANGLA           | Puran  | Shangla  | 1409796           | 33%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 978 | SOP TO DEHARY SHANGLA                  | Puran  | Shangla  | 1450805           | 38%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 979 | SOP TO BEHAR DIDAL SHANGLA             | Puran  | Shangla  | 1494045           | 38%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 980 | SOP & CONV:AT BEHAR MAIRA SAR SHANGLA  | Puran  | Shangla  | 1887898           | 36%                                | 25%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 981 | SOP & CONV:AT SULAMANI BANDA SHANGLA   | Puran  | Shangla  | 1415909           | 32%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 982 | SOP & CONV:AT KABAL GRAM SHANGLA       | Puran  | Shangla  | 1516141           | 34%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 983 | SOP TO CHORANI SHANGLA                 | Puran  | Shangla  | 1405038           | 38%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 984 | SOP TO GHEER SHANGLA                   | Puran  | Shangla  | 1502331           | 30%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 985 | SOP & CONV:AT MAINZ KALI GHEER SHANGLA | Puran  | Shangla  | 1336524           | 31%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 986 | SOP TO KHWAR SHANGLA                   | Puran  | Shangla  | 1403947           | 38%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 987 | SOP & CONV:AT MACHKANDAY SHANGLA       | Puran  | Shangla  | 1491177           | 33%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 988 | SOP & CONV:AT KATAY SHANGLA            | Puran  | Shangla  | 1655420           | 33%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 989 | SOP & CONV:AT GHUMYAR SHANGLA          | Puran  | Shangla  | 1345240           | 32%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 990 | SOP TO SHEEN KOPRAY SHANGLA            | Puran  | Shangla  | 1425884           | 38%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                           | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 991  | SOP & CONV:AT KUZ GHURBAND SHANGLA       | Alpuri | Shangla  | 1616537           | 30%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 992  | SOP TO KUZ KANDAY SHANGLA                | Puran  | Shangla  | 1312757           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 993  | SOP & CONV:AT MAINZ KALI SARKOOL SHANGLA | Puran  | Shangla  | 1267476           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 994  | SOP & CONV:AT KARAO SARKOOL SHANGLA      | Puran  | Shangla  | 1379764           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 995  | SOP TO SUNDIA SHANGLA                    | Puran  | Shangla  | 1518199           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 996  | SOP TO KHAWAR GADAY SHANGLA              | Puran  | Shangla  | 1371490           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 997  | SOP & CONV:AT DARA SARKOOL SHANGLA       | Puran  | Shangla  | 1606238           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 998  | SOP TO GUNANGAR SHANGLA                  | Puran  | Shangla  | 1086141           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 999  | SOP TO JALKOOL SHANGLA                   | Puran  | Shangla  | 1424793           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1000 | SOP & CONV:AT CHALLAN ALPURI SHANGLA     | Alpuri | Shangla  | 1707082           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1001 | SOP TO CHALLAN SAR ALPURI SHANGLA        | Alpuri | Shangla  | 1548448           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1002 | SOP & CONV:AT ACHAR SHANGLA              | Alpuri | Shangla  | 1346098           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1003 | SOP & CONV:AT ACHAR AMANI SHANGLA        | Alpuri | Shangla  | 1337382           | 50%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1004 | SOP TO BASI CHALORAY SHANGLA             | Alpuri | Shangla  | 1428412           | 57%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1005 | SOP & CONV:AT MANAI SAR SHANGLA          | Alpuri | Shangla  | 1540311           | 52%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1006 | SOP & CONV:AT ALPURI SHANGLA             | Alpuri | Shangla  | 1302000           | 51%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1007 | SOP TO TAPLA SHANGLA                     | Alpuri | Shangla  | 1499081           | 40%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1008 | SOP & CONV:AT BAR ALPURI SHANGLA         | Alpuri | Shangla  | 1608766           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |



## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                           | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1009 | SOP TO GULI BAT SHANGLA                  | Alpuri | Shangla  | 1499081           | 46%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1010 | SOP TO BAR GULI BAT SHANGLA              | Alpuri | Shangla  | 1518946           | 41%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1011 | SOP TO KARSHIT SHANGLA                   | Alpuri | Shangla  | 1507190           | 38%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1012 | SOP & CONV:AT BURSHIT SHANGLA            | Alpuri | Shangla  | 1743460           | 35%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1013 | SOP TO LOOGAY SHANGLA                    | Alpuri | Shangla  | 1527601           | 38%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1014 | SOP & CONV:AT BILKANAY SHANGLA           | Alpuri | Shangla  | 1680354           | 34%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1015 | SOP TO OLANDAR SHANGLA                   | Alpuri | Shangla  | 1547467           | 38%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1016 | SOP & CONV:AT SHAHTOOT SHANGLA           | Alpuri | Shangla  | 1585220           | 34%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1017 | SOP & CONV:AT KUZ SANGRAI SHANGLA        | Alpuri | Shangla  | 1608672           | 33%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1018 | SOP TO BAR SANGRAI SHANGLA               | Alpuri | Shangla  | 1444769           | 38%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1019 | SOP TO SANGRAI SHANGLA                   | Alpuri | Shangla  | 1215861           | 37%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1020 | SOP & CONV:AT CHICHLO SHANGLA            | Alpuri | Shangla  | 1574148           | 34%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1021 | SOP TO BAR CHICHLO SHANGLA               | Alpuri | Shangla  | 1444769           | 38%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1022 | SOP & CONV:AT MAINZ KALI KORMANG SHANGLA | Alpuri | Shangla  | 1617324           | 37%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1023 | SOP TO KORMANG DARA SHANGLA              | Alpuri | Shangla  | 1522148           | 40%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1024 | SOP & CONV:AT KORMANG SAR SHANGLA        | Alpuri | Shangla  | 1233762           | 33%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1025 | SOP TO MIAN BISHAM AREA SHANGLA          | Alpuri | Shangla  | 1443788           | 38%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1026 | SOP TO KHOSHALI BANDA SHANGLA            | Puran  | Shangla  | 1129381           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                             | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|--------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1027 | SOP TO KAREEN SHANGLA                      | Puran  | Shangla  | 1444659           | 80%                                | 100%              |                    | 11/30/2017                         | Oct-2017                  |
| 1028 | SOP & CONV: AT FAIZA SHANGLA               | Alpuri | Shangla  | 1487559           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1029 | SOP & CONV: AT PURAN SHANGLA               | Puran  | Shangla  | 1197093           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1030 | SOP & CONV: AT BAR BAMBARA SHANGLA         | Puran  | Shangla  | 1302000           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1031 | SOP & CONV: AT MARTONG SHANGLA             | Puran  | Shangla  | 1259619           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1032 | SOP AT MARTONG KHAS SHANGLA                | Puran  | Shangla  | 999662            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1033 | SOP & CONV: AT CHAGUM SHANGLA              | Puran  | Shangla  | 1250045           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1034 | SOP AT SUNDIVI SHANGLA                     | Puran  | Shangla  | 1086141           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1035 | SOP & CONV: AT TOWA SHANGLA                | Puran  | Shangla  | 1551755           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1036 | SOP TO WALANAY SHANGLA                     | Puran  | Shangla  | 1471651           | 68%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1037 | SOP & CONV: AT WALANAY DARA SHANGLA        | Puran  | Shangla  | 1661486           | 80%                                | 100%              |                    | 11/30/2017                         | Oct-2017                  |
| 1038 | SOP TO KANDAY SHANGLA                      | Puran  | Shangla  | 1502589           | 78%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1039 | SOP & CONV: AT GUMRAISH SHANGLA            | Puran  | Shangla  | 1482461           | 61%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1040 | SOP TO BAR GUMRAISH SHANGLA                | Puran  | Shangla  | 1459349           | 64%                                | 25%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1041 | SOP & CONV: AT KUZ GUMRAISH SHANGLA        | Puran  | Shangla  | 1770481           | 52%                                | 25%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1042 | SOP T O MANGA SHANGLA                      | Puran  | Shangla  | 1545829           | 39%                                | 25%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1043 | SOP & CONV: AT BAR MANGA SHANGLA           | Puran  | Shangla  | 1679499           | 34%                                | 25%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1044 | SOP & CONV: AT MAINZ KALI GUMRAISH SHANGLA | Puran  | Shangla  | 1440435           | 34%                                | 25%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                           | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1045 | SOP & CONV: AT MAINZ KALI MANGA GUMRAISH | Puran  | Shangla  | 1258761           | 31%                                | 25%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1046 | SOP & CONV: AT MAIN KANDAY SHANGLA       | Puran  | Shangla  | 1180997           | 31%                                | 25%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1047 | SOP AT BAR MANGA SHANGLA                 | Puran  | Shangla  | 1086141           | 36%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1048 | SOP & CONV: AT SARKOOL SHANGLA           | Puran  | Shangla  | 1706224           | 34%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1049 | SOP TO BAR SARKOOL SHANGLA               | Puran  | Shangla  | 1479215           | 38%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1050 | SOP & CONV AT MIAN SARKOOL SHANGLA       | Puran  | Shangla  | 1618246           | 34%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1051 | SOP TO KARAO SARKOOL SHANGLA             | Puran  | Shangla  | 1479215           | 38%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1052 | SOP & CONV: AT KUZ BISHAM SHANGLA        | Puran  | Shangla  | 1597522           | 34%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1053 | SOP TO BOBAI AREA SHANGLA                | Puran  | Shangla  | 1468412           | 38%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1054 | SOP & CPNV: TO MAIN BISHAM ROAD SHANGLA  | Puran  | Shangla  | 1692853           | 34%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1055 | SOP & CONV: TO SHAH PUR AREA SHANGLA     | Puran  | Shangla  | 1691566           | 34%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1056 | SOP TO SHUNG AREA SHANGLA                | Puran  | Shangla  | 1428681           | 36%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1057 | SOP & CONV: AT BISHAM AREA SHANGLA       | Puran  | Shangla  | 1259619           | 31%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1058 | SOP & CONV: AT MAIRA AREA SHANGLA        | Puran  | Shangla  | 1423727           | 32%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1059 | SOP TO KARORA AREA SHANGLA               | Puran  | Shangla  | 1402980           | 38%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1060 | SOP & CONV: AT SHAH PUR ROAD SHANGLA     | Puran  | Shangla  | 1503145           | 24%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1061 | SOP TO DAMBARA SHANGLA                   | Puran  | Shangla  | 1448277           | 80%                                | 100%              |                    | 11/30/2017                         | Oct-2017                  |
| 1062 | SOP & CONV: AT MAKHOZAI SHANGAL          | Puran  | Shangla  | 1337382           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                      | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|-------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1063 | SOP TO BAR GHURBAND SHANGLA         | Puran  | Shangla  | 1373278           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1064 | SOP & CONV: AT KUZ ALPURI SHANGLA   | Alpuri | Shangla  | 1565494           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1065 | SOP TO ALOCH SHANGLA                | Puran  | Shangla  | 1396383           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1066 | SOP & CONV: AT MANAI ALPURI SHANGLA | Alpuri | Shangla  | 1603526           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1067 | SOP TO DEHRAI SHANGLA               | Alpuri | Shangla  | 1373009           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1068 | SOP TO MIAN KALI SHANGLA            | Alpuri | Shangla  | 1367871           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1069 | SOP & CONV: AT CHAKASAR SHANGLA     | Puran  | Shangla  | 1569002           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1070 | SOP TO KUZ CHAKSAR SHANGLA          | Puran  | Shangla  | 1367973           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1071 | SOP & CONV: AT BAR KHWAR SHANGLA    | Puran  | Shangla  | 1603526           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1072 | SOP AT DARA MACHKANDAY SHANGLA      | Puran  | Shangla  | 1401419           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1073 | SOP TO KHOSHALI KALI SHANGLA        | Puran  | Shangla  | 1396383           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1074 | SOP & CONV: AT KATAY DARA SHANGLA   | Puran  | Shangla  | 1598503           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1075 | SOP AT GHUMYAR KADONA SHANGLA       | Puran  | Shangla  | 1416249           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1076 | SOP & CONV: AT SHEEN KALI SHANGLA   | Puran  | Shangla  | 1655310           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1077 | SOP TO KAREEN DARA SHANGLA          | Puran  | Shangla  | 1410964           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1078 | SOP TO DARA FAIZA SHANGLA           | Puran  | Shangla  | 1454203           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1079 | SOP & CONV: AT BAR TOWA SHANGLA     | Puran  | Shangla  | 1597413           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1080 | SOP TO DARA WALANAY SHANGLA         | Puran  | Shangla  | 1451786           | 80%                                | 100%              |                    | 11/30/2017                         | Feb-2018                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                                 | Tehsil | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|------------------------------------------------|--------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1081 | SOP & CONV: AT CHAKAT SHANGLA                  | Alpuri | Shangla   | 1554442           | 78%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1082 | SOP TO KUZ CHAKAT SHANGLA                      | Alpuri | Shangla   | 1437205           | 75%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1083 | SOP & CONV: AT MACHAR SHANGLA                  | Alpuri | Shangla   | 1634070           | 79%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1084 | SOP AT NAWAY KALI SHANGLA                      | Alpuri | Shangla   | 1216248           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1085 | SOP & CONV: POKHTANO CHALAY SHANGLA            | Alpuri | Shangla   | 1553111           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1086 | SOP AT DANDAY SHANGLA                          | Alpuri | Shangla   | 1385450           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1087 | SOP & CONV: AT LOSAR SHANGLA                   | Alpuri | Shangla   | 1423391           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1088 | SOP AT AMAL SHANGLA                            | Alpuri | Shangla   | 1302459           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1089 | SOP & CONV: AT DARBARA SHANGLA                 | Alpuri | Shangla   | 1380690           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1090 | SOP & CONV: AT KANAPAR SHANGLA                 | Alpuri | Shangla   | 1523007           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1091 | SOP AT KHATAKO SAR SHANGLA                     | Puran  | Shangla   | 1134267           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1092 | SOP AT SHORWA SHANGLA                          | Alpuri | Shangla   | 1129769           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1093 | SOP & CONV: AT BAR SHUNG SHANGLA               | Alpuri | Shangla   | 1336912           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1094 | SOP AT KUZ BOBAI SHANGLA                       | Alpuri | Shangla   | 1127980           | 80%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1095 | SOP & CONV: AT KHOSTANO KALI SHANGLA           | Alpuri | Shangla   | 1472046           | 71%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1096 | SOP TO HAYAGAI GHARBAI U/C CHUKYATAN UPPER DIR | Dir    | Upper Dir | 2494497           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1097 | SOP TO SADIQ BANDA U/C KULANDAI UPPER DIR      | Dir    | Upper Dir | 1762398           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1098 | SOP TO BIKORAI SURIPAW REHAN KOT UPPER DIR     | Dir    | Upper Dir | 2813178           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                                          | Tehsil    | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|---------------------------------------------------------|-----------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1099 | SOP TO ACHAR BALA PAYEEN HAJI ABAD U/C SWANAI UPPER DIR | Dir       | Upper Dir | 2262540           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1100 | SOP TO SHAHI KOT NUSRAT DARA UPPER DIR                  | Barawal   | Upper Dir | 1933519           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1101 | SOP TO SHINGRAL BARAWAL UPPER DIR                       | Barawal   | Upper Dir | 2703329           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1102 | SOP TO BINDARA UPPER DIR                                | Barawal   | Upper Dir | 1449731           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1103 | SOP TO BARAWAL BANDA SUNDRAWAL UPPER DIR                | Barawal   | Upper Dir | 1850550           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1104 | SOP TO PATRAK BANAM KHAILA UPPER DIR                    | Shiringal | Upper Dir | 1026867           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1105 | SOP TO NARKUM UPPER DIR                                 | Shiringal | Upper Dir | 1434153           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1106 | SOP TO D.S.P MOHALLAH ONKAR BIBYAWAR UPPER DIR          | Dir       | Upper Dir | 762770            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1107 | SOP TO KHAN DABA BIBYAWAR SHAMOGAL UPPER DIR            | Dir       | Upper Dir | 1536525           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1108 | SOP TO GANDIGAR SAR AZGHO MANZAI DARORA UPPER DIR       | Dir       | Upper Dir | 1383275           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1109 | SOP TO CHUMRA BALA DAWANUR MOH: U/C DARORA UPPDER DIR   | Dir       | Upper Dir | 802535            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1110 | SOP TO PATWE U/C KOTKAI BARMANDAWA UPPER DIR            | Warai     | Upper Dir | 861021            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1111 | SOP TO GUMDAK U/C KOTKAI UPPER DIR                      | Warai     | Upper Dir | 1358251           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1112 | SOP TO KASS MOH: SHAMSUD DIN U/C KOTKAI UPPER DIR       | Warai     | Upper Dir | 650546            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1113 | SOP TO SHAH HASAN KOTOO U/C KOTKAI UPPER DIR            | Warai     | Upper Dir | 640963            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1114 | SOP TO SAHIB ABAD DISHLOWAR UPPER DIR                   | Warai     | Upper Dir | 519251            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1115 | SOP TO JOGA BANJ BALA DISHLOWAR UPPER DIR               | Warai     | Upper Dir | 522073            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1116 | SOP TO JOGA BANJ PAYEEN DISHLOWAR UPPER DIR             | Warai     | Upper Dir | 562829            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                                                | Tehsil | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|---------------------------------------------------------------|--------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1117 | SOP TO CHARKUM PAYEEN UPPER DIR                               | Warai  | Upper Dir | 519251            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1118 | SOP T O MUHA NALA UPPER DIR                                   | Warai  | Upper Dir | 522073            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1119 | SOP TO JIKAT C/O SAR BILAND U/C ISHLAWER UPPER DIR            | Warai  | Upper Dir | 562829            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1120 | SOP TO UMLAI PAYEEN CHAPAR UPPER DIR                          | Warai  | Upper Dir | 645696            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1121 | SOP TO TAKION BANDAI UPPER DIR                                | Warai  | Upper Dir | 634975            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1122 | SOP TO GHUZ BANDA BANDAI UPPER DIR                            | Warai  | Upper Dir | 648810            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1123 | SOP TO SERAI BANDAI UPPER DIR                                 | Warai  | Upper Dir | 519251            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1124 | SOP TO BAGAN BANDAI UPPER DIR                                 | Warai  | Upper Dir | 522073            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1125 | SOP TO SHALGAY KASS U/C NEHAQ UPPER DIR                       | Warai  | Upper Dir | 519251            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1126 | SOP TO KOHAN U/C NEHAQ UPPER DIR                              | Warai  | Upper Dir | 520190            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1127 | SOP TO KANDARO KARPAT UPPER DIR                               | Warai  | Upper Dir | 1259038           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1128 | SOP TO BEDAWNAI KANDARO KARPAT TALO KASHMIR ZAKRIYA UPPER DIR | Warai  | Upper Dir | 748251            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1129 | SOP TO HAJI MANZAI GOGYAL U/C SUNDEL UPPER DIR                | Warai  | Upper Dir | 545779            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1130 | SOP TO JATGRAM KASONOO UPPER DIR                              | Warai  | Upper Dir | 545779            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1131 | SOP TO MALU KHAN BANDA UPPER DIR                              | Warai  | Upper Dir | 545300            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1132 | SOP TO MASHWANO BANDA PAYEEN UPPER DIR                        | Warai  | Upper Dir | 546259            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1133 | SOP TO SUNDAL U/C SUNDAL UPPER DIR                            | Warai  | Upper Dir | 560793            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1134 | SOP TO TOORMANG - I UPPER DIR                                 | Warai  | Upper Dir | 1227698           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                                                 | Tehsil    | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|----------------------------------------------------------------|-----------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1135 | SOP TO U/C TOOR MANG-II GHZA PAI ASHIQ BANDA MANDAAL UPPER DIR | Warai     | Upper Dir | 1907176           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1136 | SOP TO LUQMAN BANDA SHALPANLAM SULTAN KHAIL UPPER DIR          | Warai     | Upper Dir | 1227849           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1137 | SOP TO ABID KHAN BANDAI UPPER DIR                              | Warai     | Upper Dir | 522073            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1138 | SOP TO SANKOT U/C PALAM UPPER DIR                              | Dir       | Upper Dir | 1349657           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1139 | SOP TO GANDIGAR KHAASS UPPER DIR                               | Dir       | Upper Dir | 506648            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1140 | SOP TO TARPATAR C/O NAZIM UPPER DIR                            | Dir       | Upper Dir | 1347214           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1141 | SOP TO COTTON BALA U/C JABBAR UPPER DIR                        | Dir       | Upper Dir | 604820            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1142 | SOP TO JUNE BANDA U/C GANORLAI UPPER DIR                       | Dir       | Upper Dir | 908954            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1143 | SOP TO U/C BANDAI UPPER DIR                                    | Warai     | Upper Dir | 701478            | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1144 | SOP TO GUL ABAD NR:MASJID NIMRA LOWER DIR                      | Timargara | Lower Dir | 950023            | 80%                                | 100%              |                    | 11/30/2017                         | Nov-2017                  |
| 1145 | SOP TO GHAZI ABAD OSAKAI KOTI GRAM LOWER DIR                   | Timargara | Lower Dir | 1340573           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1146 | SOP TO SURI GAT OSAKAI LOWER DIR                               | Talash    | Lower Dir | 952035            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1147 | SOP TO RAHIM ABAD NASAPA NORA KHAIL LOWER DIR                  | Talash    | Lower Dir | 1093737           | 80%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1148 | SOP TO DOD KHANA U/C MANJAI LOWER DIR                          | Timargara | Lower Dir | 892799            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1149 | SOP TO MORANAI LAJ BOOK LOWER DIR                              | Timargara | Lower Dir | 1138682           | 80%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 1150 | SOP TO DARMAL PAYEEN LAJ BOOK LOWER DIR                        | Timargara | Lower Dir | 919519            | 80%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 1151 | SOP TO MANO BANDA LAJ BOOK LOWER DIR                           | Timargara | Lower Dir | 906551            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1152 | SOP TO SAR LARA NEMAZ KOT U/C LAL QILA LOWER DIR               | Maidan    | Lower Dir | 1046609           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |



## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                               | Tehsil     | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|----------------------------------------------|------------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1153 | SOP TO MUNDA BAZAR KOROONA LOWER DIR         | Munda      | Lower Dir | 947023            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1154 | SOP TO PALOSO MAYAR LOWER DIR                | Samar Bagh | Lower Dir | 960775            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1155 | SOP TO MUNDA KHAS BADONAI LOWER DIR          | Munda      | Lower Dir | 919040            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1156 | SOP TO PASHTAI GOSUM LOWER DIR               | Munda      | Lower Dir | 812029            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1157 | SOP TO BARAM BABA KOTKAI MOHALLA LOWER DIR   | Munda      | Lower Dir | 634372            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1158 | SOP TO MAYAR GUL BAHAR LOWER DIR             | Timargara  | Lower Dir | 866301            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1159 | SOP TO TATAR COLONY LOWER DIR                | Timargara  | Lower Dir | 866781            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1160 | SOP TO MANYAL SAR LARA ROAD MAIDAN LOWER DIR | Maidan     | Lower Dir | 715141            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1161 | SOP TO KORGA PAYEEN LAJ BOOK LOWER DIR       | Timargara  | Lower Dir | 989957            | 80%                                | 100%              |                    | 11/30/2017                         | Dec-2017                  |
| 1162 | SOP TO QAZI ABAD LAJ BOOK LOWER DIR          | Maidan     | Lower Dir | 1329955           | 80%                                | 100%              |                    | 11/30/2017                         | Dec-2017                  |
| 1163 | SOP TO RANAI RABBAT LOWER DIR                | Timargara  | Lower Dir | 643648            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1164 | SOP TO KOTIGRAM WALO LOWER DIR               | Timargara  | Lower Dir | 1230999           | 80%                                | 100%              |                    | 10/31/2017                         | Dec-2017                  |
| 1165 | SOP TO MAYAR BADONAI ROAD LOWER DIR          | Mayar      | Lower Dir | 705558            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1166 | SOP TO MAYAR KOTKAI MARKHANO LOWER DIR       | Mayar      | Lower Dir | 1008230           | 74%                                | 60%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1167 | SOP TO HOSPITAL KOROONA TIMAR GARA LOWER DIR | Timargara  | Lower Dir | 922699            | 65%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1168 | SOP TO OSAKAI KHAN KOROONA LOWER DIR         | Timargara  | Lower Dir | 720843            | 28%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1169 | SOP TO HAJI ABAD KOTO LOWER DIR              | Timargara  | Lower Dir | 582852            | 17%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1170 | SOP TO TIKNAY KHAAS KHAN PUR LOWER DIR       | Chakdara   | Lower Dir | 740435            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                               | Tehsil    | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|----------------------------------------------|-----------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1171 | SOP TO BARI KOT UC BANDAGAI LOWER DIR        | Talash    | Lower Dir | 1585899           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1172 | SOP TO MIRGAM BALA ZINDARA LOWER DIR         | Maidan    | Lower Dir | 602833            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1173 | SOP TO BARA MOHALLAH KUMBAR MAIDAN LOWER DIR | Maidan    | Lower Dir | 602354            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1174 | SOP TO TARNAO KITYALY ASBAND LOWER DIR       | Chakdara  | Lower Dir | 1173653           | 41%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1175 | SOP TO DHERY ADENZAI LOWER DIR               | Chakdara  | Lower Dir | 602833            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1176 | SOP TO BALDARA BANDAGAI LOWER DIR            | Talash    | Lower Dir | 861943            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1177 | SOP TO BARKHANA KUMBAR LAL QILLA LOWER DIR   | Maidan    | Lower Dir | 1277499           | 39%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1178 | SOP TO DOBA SHAH KUMBAR LOWER DIR            | Maidan    | Lower Dir | 950375            | 27%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1179 | SOP TO NIMAZ KOT LOWER DIR                   | Timargara | Lower Dir | 866781            | 58%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1180 | SOP TO MAIN VILL:REHAN PUR LOWER DIR         | Maidan    | Lower Dir | 1160169           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1181 | SOP TO VILL:TIMAR GARA KHAASS LOWER DIR      | Timargara | Lower Dir | 1247316           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1182 | SOP TO GULO SHAH REHAN PUR LOWER DIR         | Maidan    | Lower Dir | 580028            | 70%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1183 | SOP TO REHAN PUR COLLEGE MOHALLAH LOWER DIR  | Maidan    | Lower Dir | 832696            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1184 | SOP TO KHAWA KHAASS LAJ BOOK LOWER DIR       | Maidan    | Lower Dir | 670358            | 19%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1185 | SOP TO DARMAL PAYEEN LAJ BOOK LOWER DIR      | Maidan    | Lower Dir | 811070            | 29%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1186 | SOP TO ZIA UL HAQ KOROONA BADWAN LOWER DIR   | Chakdara  | Lower Dir | 630588            | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1187 | SOP TO PANJO BANDAGAI LOWER DIR              | Talash    | Lower Dir | 990437            | 29%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1188 | SOP TO KOTO MANOGAI HAJI ABAD LOWER DIR      | Talash    | Lower Dir | 1182612           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                         | Tehsil     | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|----------------------------------------|------------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1189 | SOP TO VILL:TALASH LOWER DIR           | Talash     | Lower Dir | 1442571           | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1190 | SOP TO VILL:LAL QALLA KUMBAR LOWER DIR | Maidan     | Lower Dir | 1493003           | 77%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1191 | SOP TO MAIN VILL:CHAKDARA LOWER DIR    | Chakdara   | Lower Dir | 1160409           | 70%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1192 | SOP TO VILL:AKA KHAIL LOWER DIR        | Samar Bagh | Lower Dir | 1310367           | 37%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1193 | SOP TO KAMBAT MISKENY LOWER DIR        | Samar Bagh | Lower Dir | 1240891           | 63%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1194 | SOP TO DABIRAR ABAD LOWER DIR          | Samar Bagh | Lower Dir | 1053750           | 62%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1195 | SOP TO NAVY KALY TIMARGARA LOWER DIR   | Timargara  | Lower Dir | 832393            | 69%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1196 | SOP TO BRANWAY QALAGAI MADYAN SWAT     | Behrain    | Swat      | 1444009           | 80%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 1197 | SOP TO DHERAI MADYAN SWAT              | Behrain    | Swat      | 1634401           | 75%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 1198 | SOP TO NAJVI SWAT                      | Behrain    | Swat      | 1921581           | 75%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 1199 | SOP TO KHADAR KHWAR BISIGRAM SWAT      | Behrain    | Swat      | 1225838           | 80%                                | 100%              |                    | 10/31/2017                         | Nov-2017                  |
| 1200 | SOP TO R/ABADI BISHIGRAM SWAT          | Behrain    | Swat      | 1981710           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1201 | SOP TO BISHIGRAM SWAT                  | Behrain    | Swat      | 1770727           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1202 | SOP TO JANAY TIRAT SWAT                | Behrain    | Swat      | 1920054           | 72%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1203 | SOP TO BAMLAI DAMANA TIRAT SWAT        | Behrain    | Swat      | 1695904           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1204 | SOP TO SHAHI BAGH TIRAT SWAT           | Behrain    | Swat      | 1345301           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1205 | SOP TO JEEL BEHRAN SWAT                | Behrain    | Swat      | 1822185           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1206 | SOP TO TANGOON SHATKAL SWAT            | Behrain    | Swat      | 1425661           | 79%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                      | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|-------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1207 | SOP TO LAGAAN SWAT                  | Behrain | Swat     | 1714311           | 79%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1208 | SOP TO PIR KALAY SWAT               | Matta   | Swat     | 1292996           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1209 | SOP TO CHINARAN SHAKAR DARA SWAT    | Matta   | Swat     | 1707001           | 53%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1210 | SOP TO JANA PISHTO MOH:BARTANA SWAT | Matta   | Swat     | 1999989           | 51%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1211 | SOP TO R/ABADI BARTANA SWAT         | Matta   | Swat     | 1999965           | 38%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1212 | SOP TO KABAL KOO SWAT               | Matta   | Swat     | 1999849           | 38%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1213 | SOP TO R/ABADI BAHADAR BANDA SWAT   | Matta   | Swat     | 1999779           | 38%                                | 25%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1214 | SOP TO BALASOOR KHWAR SWAT          | Matta   | Swat     | 1999960           | 38%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1215 | SOP TO DERAN PATTAY CHUPRIAL SWAT   | Matta   | Swat     | 1999981           | 31%                                | 10%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1216 | SOP TO KHARERAI MATTA SWAT          | Matta   | Swat     | 1524815           | 36%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1217 | SOP TO R/ABADI MATTA SWAT           | Matta   | Swat     | 1475176           | 36%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1218 | SOP TO I/ABADI BAI DARA SWAT        | Matta   | Swat     | 1327277           | 33%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1219 | SOP TO BAI DARA SWAT                | Matta   | Swat     | 1730634           | 36%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1220 | SOP TO R/ABADI BAI DARA SWAT        | Matta   | Swat     | 1942052           | 29%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1221 | SOP TO BARA DURASHKHELA SWAT        | Matta   | Swat     | 1999970           | 38%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1222 | SOP TO R/ABADI ASHARAY SWAT         | Matta   | Swat     | 1350250           | 31%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1223 | SOP TO ASHARAY SWAT                 | Matta   | Swat     | 1649742           | 25%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1224 | SOP TO DARMAI SWAT                  | Matta   | Swat     | 1999882           | 12%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                    | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|-----------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1225 | SOP TO GHARAI SAKHRA SWAT         | Matta   | Swat     | 1932735           | 80%                                | 100%              |                    | 1/31/2018                          | Oct-2017                  |
| 1226 | SOP TO SAKHRA SWAT                | Matta   | Swat     | 1870614           | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 1227 | SOP TO R/ABADI SAKHRA SWAT        | Matta   | Swat     | 1688862           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1228 | SOP TO BEHA SWAT                  | Matta   | Swat     | 1736956           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1229 | SOP TO KUZ RODINGAR SWAT          | Matta   | Swat     | 1764293           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1230 | SOP TO R/ABADI BIHA SWAT          | Matta   | Swat     | 1998725           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1231 | SOP TO NELOLAI ARKOT SWAT         | Matta   | Swat     | 1939460           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1232 | SOP TO NAKHTAR KALLOOL SWAT       | Matta   | Swat     | 1991647           | 80%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1233 | SOP TO MALAK PATTAY SWAT          | Matta   | Swat     | 1968876           | 79%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1234 | SOP TO GWALERAI MATTA SWAT        | Matta   | Swat     | 1999583           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1235 | SOP TO KASHMIRI BANDA SWAT        | Matta   | Swat     | 1923187           | 80%                                | 15%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1236 | SOP TO R/ABADI GWALERAI SWAT      | Matta   | Swat     | 1577219           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1237 | SOP TO ASLAMI MOH:REMA SHWAR SWAT | Matta   | Swat     | 1999935           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1238 | SOP TO KANDHAR SHWAR SWAT         | Matta   | Swat     | 1903716           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1239 | SOP TO R/ABADI SHWAR SWAT         | Matta   | Swat     | 1996344           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1240 | SOP TO R/ABADI GOGDARA SWAT       | Barikot | Swat     | 1899981           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1241 | SOP TO R/ABADI DANGRAM SWAT       | Babozai | Swat     | 1472167           | 80%                                | 100%              |                    | 1/31/2018                          | Nov-2017                  |
| 1242 | SOP TO R/ABADI SANGOTA SWAT       | Babozai | Swat     | 1527817           | 80%                                | 100%              |                    | 1/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                       | Tehsil  | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|--------------------------------------|---------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1243 | SOP TO KHADRAY PATTAY MINGLAWAR SWAT | Babozai | Swat     | 1521681           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1244 | SOP TO CHAGAT MINGLAWAR SWAT         | Babozai | Swat     | 1478302           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1245 | SOP TO JALO JABBAR SARSARDARY SWAT   | Babozai | Swat     | 1947639           | 80%                                | 100%              |                    | 11/30/2017                         | Feb-2018                  |
| 1246 | SOP TO R/ABADI BANJOOT SWAT          | Babozai | Swat     | 1952328           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1247 | SOP TO JAMBIL SWAT                   | Babozai | Swat     | 1999965           | 74%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1248 | SOP TO R/ABADI KOKARAI SWAT          | Babozai | Swat     | 1999998           | 72%                                | 25%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1249 | SOP TO R/ABADI INGARO DHERAI SWAT    | Babozai | Swat     | 975687            | 62%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1250 | SOP TO R/ABADI TAKTHBAND SWAT        | Babozai | Swat     | 924282            | 57%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1251 | SOP TO SALAMPUR SWAT                 | Babozai | Swat     | 1999984           | 80%                                | 100%              |                    | 11/30/2017                         | Dec-2017                  |
| 1252 | SOP TO R/ABADI MARGHUZAR SWAT        | Babozai | Swat     | 1999972           | 80%                                | 100%              |                    | 11/30/2017                         | Dec-2017                  |
| 1253 | SOP TO R/ABADI LANDAKAY SWAT         | Barikot | Swat     | 1678469           | 80%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 1254 | SOP TO R/ABADI KOTA SWAT             | Barikot | Swat     | 1821518           | 80%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 1255 | SOP TO ABOHA JHANGIRAY B/KOT SWAT    | Barikot | Swat     | 1646205           | 80%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 1256 | SOP TO JOOL BANDA B/KOT SWAT         | Barikot | Swat     | 1853795           | 79%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1257 | SOP TO R/ABADI GHALEGAY SWAT         | Barikot | Swat     | 1750041           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1258 | SOP TO R/ABADI GORATAI SWAT          | Barikot | Swat     | 1749935           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1259 | SOP TO R/ABADI SHAHMOZAI SWAT        | Barikot | Swat     | 1801219           | 80%                                | 100%              |                    | 10/31/2017                         | Nov-2017                  |
| 1260 | SOP TO R/ABADI ZARAKHELA SWAT        | Barikot | Swat     | 1698763           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                           | Tehsil | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|------------------------------------------|--------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1261 | SOP TO R/ABADI KUZ ABA KHEL SWAT         | Kabal  | Swat     | 1393858           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1262 | SOP TO KOTLAY MELEGA KUZA ABA KHELA SWAT | Kabal  | Swat     | 1244716           | 80%                                | 100%              |                    | 11/30/2017                         | Nov-2017                  |
| 1263 | SOP TO MELAGHA KUZA ABA KHELA SWAT       | Kabal  | Swat     | 1006114           | 80%                                | 100%              |                    | 11/30/2017                         | Dec-2017                  |
| 1264 | SOP TO HASAY MELAGHA KUZA ABA KHELA SWAT | Kabal  | Swat     | 1144302           | 80%                                | 100%              |                    | 11/30/2017                         | Dec-2017                  |
| 1265 | SOP TO NADAI AWARAI SHAH DHERAI SWAT     | Kabal  | Swat     | 1671738           | 49%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1266 | SOP TO LWARA SHAH DHERAI SWAT            | Kabal  | Swat     | 728236            | 59%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1267 | SOP NUSRAT TANGAI DEVLAI SWAT            | Kabal  | Swat     | 1207847           | 50%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1268 | SOP TO DARBAR DEVLAI SWAT                | Kabal  | Swat     | 1192147           | 80%                                | 80%               | YES                | 11/30/2017                         |                           |
| 1269 | SOP TO KALA KALAY SWAT                   | Kabal  | Swat     | 1236010           | 51%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1270 | SOP TO MAHAQ SHANDAI KALA KALAY SWAT     | Kabal  | Swat     | 1163965           | 30%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1271 | SOP TO SIKAI DARDYAL SWAT                | Kabal  | Swat     | 1610863           | 46%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1272 | SOP TO MANZ JAI MASJID MOH:TALL SWAT     | Kabal  | Swat     | 789136            | 21%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1273 | SOP TO R/ABADI HAZARA SWAT               | Kabal  | Swat     | 1082321           | 80%                                | 80%               | YES                | 11/30/2017                         |                           |
| 1274 | SOP TO R/ABADI ALI GRAMA SWAT            | Kabal  | Swat     | 1317664           | 31%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1275 | SOP TO DHERAI KUZA BANDAI SWAT           | Kabal  | Swat     | 1476408           | 33%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1276 | SOP TO REMA KUZA BANDAI SWAT             | Kabal  | Swat     | 923590            | 24%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1277 | SOP TO GWAREJO MAMDHERAI SWAT            | Kabal  | Swat     | 1100124           | 28%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1278 | SOP TO JABBA JATKOT BARA BANDAI SWAT     | Matta  | Swat     | 1589837           | 33%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                               | Tehsil   | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|----------------------------------------------|----------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1279 | SOP TO MOH:NINGOLAI BARA BANDAI SWAT         | Matta    | Swat     | 1100156           | 22%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1280 | SOP TO NINGOLAI SWAT                         | Matta    | Swat     | 1589837           | 27%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1281 | SOP TO I/ABADI KANJU SWAT                    | Kabal    | Swat     | 1638915           | 26%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1282 | SOP TO PLANA BANDA KANJU SWAT                | Kabal    | Swat     | 1081062           | 21%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1283 | SOP TO R/ABADI KUZ QALAGAI SWAT              | Kabal    | Swat     | 1251854           | 80%                                | 80%               | YES                | 11/30/2017                         |                           |
| 1284 | SOP TO R/ABADI QALAGAI SWAT                  | Kabal    | Swat     | 1148136           | 80%                                | 80%               | YES                | 11/30/2017                         |                           |
| 1285 | SOP TO R/ABADI DADAHARA SWAT                 | Barikot  | Swat     | 1317437           | 22%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1286 | SOP TO R/ABADI SERSANAI SWAT                 | Kabal    | Swat     | 1082539           | 21%                                | 5%                | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1287 | SOP TO R/ABADI TAKOO SWAT                    | Charbagh | Swat     | 1746818           | 7%                                 | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1288 | SOP TO R/ABADI SALWAKHT PALOW CHAR BAGH SWAT | Charbagh | Swat     | 1740943           | 37%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1289 | SOP TO DHERAI SAR CHAR BAGH SWAT             | Charbagh | Swat     | 1753161           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1290 | SOP TO ASHARBANR DARA SWAT                   | Charbagh | Swat     | 1759033           | 80%                                | 100%              |                    | 3/31/2018                          | Oct-2017                  |
| 1291 | SOP TO R/ABADI MALAM SWAT                    | Charbagh | Swat     | 1999979           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1292 | SOP TO SHINKAD SHALTALO SWAT                 | Charbagh | Swat     | 1999897           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1293 | SOP TO R/ABADI SAIR SWAT                     | Charbagh | Swat     | 1999836           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1294 | SOP TO R/ABADI JHAN ABAD SWAT                | Charbagh | Swat     | 1999983           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1295 | SOP TO QAMARGAI GULI BAGH SWAT               | Charbagh | Swat     | 1594489           | 80%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1296 | SOP TO MAINAGANO AWARAI ALAM GANG SWAT       | Charbagh | Swat     | 1405480           | 72%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |



## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                    | Tehsil        | District | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|-----------------------------------|---------------|----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1297 | SOP TO BARA KHWAZA KHELA SWAT     | Khawaza khela | Swat     | 1772927           | 80%                                | 100%              |                    | 10/31/2017                         | Nov-2017                  |
| 1298 | SOP TO BANDAI K/KHELA SWAT        | Khawaza khela | Swat     | 1727023           | 80%                                | 100%              |                    | 10/31/2017                         | Dec-2017                  |
| 1299 | SOP TO R/ABADI SHOLGARA JANU SWAT | Khawaza khela | Swat     | 1524217           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1300 | SOP TO JANGAY MAIRA JANU SWAT     | Khawaza khela | Swat     | 1999463           | 38%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1301 | SOP TO SURKHAY DAAG SWAT          | Khawaza khela | Swat     | 1366179           | 55%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1302 | SOP TO R/ABADI SHALPEEN SWAT      | Khawaza khela | Swat     | 1767148           | 80%                                | 80%               | YES                | 10/31/2017                         |                           |
| 1303 | SOP TO R/ABADI CHINKOLAI SWAT     | Khawaza khela | Swat     | 1654794           | 80%                                | 80%               | YES                | 10/31/2017                         |                           |
| 1304 | SOP TO R/ABADI JISHAR SWAT        | Khawaza khela | Swat     | 1711867           | 80%                                | 80%               | YES                | 11/30/2017                         |                           |
| 1305 | SOP TO TOPSEEN SWAT               | Khawaza khela | Swat     | 1366155           | 31%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1306 | SOP TO MANPITTAI KOTANAI SWAT     | Khawaza khela | Swat     | 1999988           | 15%                                | 35%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1307 | SOP TO QALADAND KOTANAI SWAT      | Khawaza khela | Swat     | 1999968           | 80%                                | 80%               | YES                | 11/30/2017                         |                           |
| 1308 | SOP TO R/ABADI SHIN SWAT          | Khawaza khela | Swat     | 1999936           | 36%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1309 | SOP TO SHIN SWAT                  | Khawaza khela | Swat     | 1999861           | 36%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1310 | SOP TO KOO SANGRAI SHIN SWAT      | Khawaza khela | Swat     | 1998998           | 36%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1311 | SOP TO YAKA BAKRO BANDA SWAT      | Khawaza khela | Swat     | 1585018           | 37%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1312 | SOP TO SUKARKATA MALIK ABAD SWAT  | Khawaza khela | Swat     | 1697851           | 80%                                | 80%               | YES                | 11/30/2017                         |                           |
| 1313 | SOP TO TALSAR PIYA KHWAR SWAT     | Khawaza khela | Swat     | 1717132           | 80%                                | 80%               | YES                | 11/30/2017                         |                           |
| 1314 | SOP TO R/ABADI MAINDAM SWAT       | Khawaza khela | Swat     | 1661873           | 15%                                | 30%               | UP TO 31/12/2017   | 3/31/2018                          |                           |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                                                     | Tehsil        | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|--------------------------------------------------------------------|---------------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1315 | SOP TO DAND BANAY MAINDAM SWAT                                     | Khawaza khela | Swat      | 1391531           | 32%                                | 40%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1316 | SOP TO KAREN SHONGA MAINDAM SWAT                                   | Khawaza khela | Swat      | 1946326           | 20%                                | 20%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1317 | SOP TO ODIGRAM U/C MUNJAI LOWER DIR                                | Timargara     | Lower Dir | 1533284           | 80%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 1318 | SOP TO MADINA ABAD U/C MUNJAI                                      | Timargara     | Lower Dir | 1302674           | 70%                                | 100%              |                    | 3/31/2018                          | Nov-2017                  |
| 1319 | SOP TO MOH: REHMAN ULLAH U/C MUNJAI LOWER DIR                      | Timargara     | Lower Dir | 1055407           | 70%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1320 | SOP TO GUL DHERAI DOD KHANA U/C MUNJJIA LOWER DIR                  | Timargara     | Lower Dir | 1145775           | 70%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1321 | SOP TO GUL DHERAI U/C MUNJJIA                                      | Timargara     | Lower Dir | 973138            | 70%                                | 45%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1322 | SOP TO RANAI U/C MUNJAI LOWER DIR                                  | Timargara     | Lower Dir | 1927003           | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1323 | SOP TO SHAGAI INGIR DHERAI U/C GAL LOWER DIR                       | Timargara     | Lower Dir | 1023551           | 80%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 1324 | SOP TO SURI PAO GEBRAWAY U/C GAL LOWER DIR                         | Timargara     | Lower Dir | 1453639           | 70%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1325 | SOP TO LALO KALY U/C GAL LOWER DIR                                 | Timargara     | Lower Dir | 626723            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1326 | SOP TO KAS U/C GAL LOWER DIR                                       | Timargara     | Lower Dir | 502810            | 80%                                | 100%              |                    | 10/31/2017                         | Dec-2017                  |
| 1327 | SOP TO SURI PAO DHERAKI U/C GAL LOWER DIR                          | Timargara     | Lower Dir | 2118668           | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1328 | SOP TO BABA GAM U/C GAL LOWER DIR                                  | Timargara     | Lower Dir | 718029            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1329 | SOP TO KADH, SHER KHANA, TAMBOO, KILAL PATEY INDARY DARA LOWER DIR | Timargara     | Lower Dir | 976423            | 80%                                | 100%              |                    | 10/31/2017                         | Oct-2017                  |
| 1330 | SOP TO SHER KHANAI BAHRAN COLONY LOWER DIR                         | Timargara     | Lower Dir | 500473            | 70%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1331 | SOP TO KAMAR KOTKAY LOWER DIR                                      | Timargara     | Lower Dir | 1845963           | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1332 | SOP TO BALAMBAT KHWA LOWER DIR                                     | Timargara     | Lower Dir | 563454            | 80%                                | 100%              |                    | 10/31/2017                         | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                                                         | Tehsil    | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|------------------------------------------------------------------------|-----------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1333 | SOP TO BALAMBAT MALAKAND BALA LOWER DIR                                | Timargara | Lower Dir | 684300            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1334 | SOP TO MALKAND PAYEEN LOWER DIR                                        | Timargara | Lower Dir | 842894            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1335 | SOP TO KOHAIRY MALKAND LOWER DIR                                       | Timargara | Lower Dir | 563454            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1336 | SOP TO CHINAR TANGI BANDAGAI LOWER DIR                                 | Timargara | Lower Dir | 848254            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1337 | SOP TO BACHA QADIR MUHAMMAD BANDAGAI LOWER DIR                         | Timargara | Lower Dir | 630380            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1338 | SOP TO BANDAGAI KAMRAUY BANDAGAI LOWER DIR                             | Timargara | Lower Dir | 630986            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1339 | SOP TO DIGRAM, QWARO BAGH BISHGRAM LOWER DIR                           | Maidan    | Lower Dir | 565328            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1340 | SOP TO SHIR ABAD MIRGAM LOWER DIR                                      | Maidan    | Lower Dir | 1060786           | 70%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1341 | SOP TO COTTON PAYEEN DHUSHKHELA LOWER DIR                              | Chakdara  | Lower Dir | 1040115           | 70%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1342 | SOP TO COTTON BALA DUSHKHELA LOWER DIR                                 | Chakdara  | Lower Dir | 920094            | 70%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1343 | SOP TO UBAID ULLAH, SULTAN ZARIN ABDULLAH ECT U/C HAYA SERAY LOWER DIR | Chakdara  | Lower Dir | 802042            | 51%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1344 | SOP TO TODA CHINA DUSHKHELA LOWER DIR                                  | Chakdara  | Lower Dir | 605369            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1345 | SOP TO BAGH, INZIRO DUSHKHELA LOWER DIR                                | Chakdara  | Lower Dir | 1004643           | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1346 | SOP TO UTALA DUSHKHELA LOWER DIR                                       | Chakdara  | Lower Dir | 605369            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1347 | SOP TO MATTA DUSHKHELA LOWER DIR                                       | Chakdara  | Lower Dir | 802042            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1348 | SOP TO GETO GHUNDAI SHAHI KHEIL LOWER DIR                              | Talash    | Lower Dir | 1294602           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1349 | SOP TO MACHO SHAH SHAHI KHEIL LOWER DIR                                | Talash    | Lower Dir | 874257            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1350 | SOP TO AMLOK DARA PHASE I LOWER DIR                                    | Talash    | Lower Dir | 564413            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n  | Name of Scheme                                  | Tehsil    | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|------|-------------------------------------------------|-----------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1351 | SOP TO AMLOK DARA PHASE II LOWER DIR            | Talash    | Lower Dir | 608237            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1352 | SOP TO SHEHZADI KOTO LOWER DIR                  | Timargara | Lower Dir | 744955            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1353 | SOP TO MANOGAI KOTO LOWER DIR                   | Timargara | Lower Dir | 842894            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1354 | SOP TO HAJI ABAD KOTO LOWER DIR                 | Timargara | Lower Dir | 630986            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1355 | SOP TO CHAMAN ABAD KOTO LOWER DIR               | Timargara | Lower Dir | 849981            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1356 | SOP TO ASHARI GAT KHUNGAI LOWER DIR             | Maidan    | Lower Dir | 744955            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1357 | SOP TO DARA SIYAR QILLA LOWER DIR               | Maidan    | Lower Dir | 754766            | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1358 | SOP TO DHANWA LOWER DIR                         | Maidan    | Lower Dir | 872997            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1359 | SOP TO KAS GHORGATY LAJBOOK LOWER DIR           | Maidan    | Lower Dir | 1100133           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1360 | SOP TO MORANAI LAJBOOK LOWER DIR                | Timargara | Lower Dir | 744975            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1361 | SOP TO GHEDHANO BADNA RABBAT LOWER DIR          | Timargara | Lower Dir | 967733            | 80%                                | 100%              |                    | 3/31/2018                          | Jan-2018                  |
| 1362 | SOP TO DHENDA KILY RABBAT LOWER DIR             | Timargara | Lower Dir | 732505            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1363 | SOP TO DHENDA IRAB C/O IBRAR RABBAT LOWER DIR   | Timargara | Lower Dir | 645453            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1364 | SOP TO GHUMBATI NADIR KHAN NORAKHAIL LOWER DIR  | Talash    | Lower Dir | 517721            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1365 | SOP TO BANDAI NAIK ZADA NORAKHAIL LOWER DIR     | Talash    | Lower Dir | 549911            | 70%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1366 | SOP TO NAWAB KANO GHUMBATI NORA KHAIL LOWER DIR | Talash    | Lower Dir | 610312            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1367 | SOP TO CHARGORAI MALIK ABAD TEMARGARA LOWER DIR | Timargara | Lower Dir | 651312            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1368 | SOP TO TIMERGARA KHAS TMERGARA URBAN LOWER DIR  | Timargara | Lower Dir | 872997            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |

## DEVELOPMENT WORKS REGARDING PRIME MINISTER'S GLOBAL SDGs PROGRAMME IN RESPECT OF DISCOS.

Name of Company : PESCOPhase : IIDate : 12/03/2018

| s/n           | Name of Scheme                                                   | Tehsil     | District  | Approved Estimate | Financial Progress (Fund utilized) | Physical Progress | Material available | Planned Date of completion Schemes | Actual Date of Completion |
|---------------|------------------------------------------------------------------|------------|-----------|-------------------|------------------------------------|-------------------|--------------------|------------------------------------|---------------------------|
| 1369          | SOP TO TANGI DARA TEMARGARA URBAN LOWER DIR                      | Timargara  | Lower Dir | 1178059           | 80%                                | 100%              |                    | 3/31/2018                          | Feb-2018                  |
| 1370          | SOP TO KUMBAR BALA LAL QALLA LOWER DIR                           | Maidan     | Lower Dir | 830303            | 80%                                | 50%               | UP TO 31/12/2017   | 3/31/2018                          |                           |
| 1371          | SOP TO KHYBAN MOH: KOTKAI DHERAI, MANYAL TALL BANDAGAI LOWER DIR | Chakdara   | Lower Dir | 831675            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1372          | SOP TO DHEWALI LOWER DIR                                         | Samar Bagh | Lower Dir | 500473            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| 1373          | SOP TO SHAPAI ZIRAI LOWER DIR                                    | Samar Bagh | Lower Dir | 610312            | 80%                                | 100%              |                    | 3/31/2018                          | Dec-2017                  |
| <b>TOTAL:</b> |                                                                  |            |           | <b>1446.2087</b>  | <b>66%</b>                         | <b>67%</b>        |                    |                                    |                           |