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DEFINITION OF TERMS

Affected Persons (AP’S) People (households) affected by project-related (or household) changes 
in use of land, water or other natural resources Compensation Money or 
payment in kind to which the people affected are entitled in order to 
replace the lost asset, resource or income.

Displaced persons. In the context of involuntary resettlement, displaced persons are those 
who are physically displaced (relocation, loss of residential land, or loss 
of shelter) and/or economically displaced (loss of land, assets, access to 
assets, income sources, or means of livelihood) as a result of (i) 
involuntary acquisition of land, or (ii) involuntary restrictions on land 
use or on access to legally designated parks and protected areas.

Compensation Payment in cash or in kind for an asset or a resource that is acquired or 
affected by a project at the time the asset needs to be replaced.

Cut-off Date The completion date of the census of project-displaced persons is 
usually considered the cut-off date. A cut-off date is normally 
established by the borrower government procedure that establishes the 
eligibility for receiving compensation and resettlement assistance by the 
project displaced persons. In the absence of such procedures, the 
borrower/client will establish a cut-off date for eligibility.

Due diligence Report Projects which do not have any significant social impacts hence do not 
involve/ require any land acquisition therefore; a brief due diligence 
report (DDR) is prepared for the documentary requirements.

Encroachers Those people who move into project area after the cut-off date and are 
therefore not eligible for compensation or other rehabilitation measures 
provided by the project.

Entitlement Range of measures comprising compensation, income restoration, 
transfer assistance, income substitution, and relocation which are due to 
affected people, depending on the nature of their losses, to restore their 
economic and social base

Economic displacement. Loss of land, assets, access to assets, income sources, or means of 
livelihood as a result of (i) involuntary acquisition of land, or (ii) 
involuntary restrictions on land use or on access to legally designated 
parks and protected areas.

Resettlement effect Loss of physical and non-physical assets, including homes, 
communities, productive land, income-earning assets and sources, 
subsistence, resources, cultural sites, social structures, networks and 
ties, cultural identity, and mutual help mechanisms.



Resettlement Field Survey The detailed inventory of losses that is completed after detailed design 
and marking of project boundaries on the ground, socioeconomic data 
on the affected households/families, and stakeholder consultations.

Social Impact assessment Social Impact Assessment is analyzing, monitoring, and management of 
social consequence of development interventions project infrastructure. 

Vulnerable Group Distinct groups of people who might suffer disproportionately from 
resettlement effects

Resettlement Field Survey The detailed inventory of losses that is completed after detailed design 
and marking of project boundaries on the ground, socioeconomic data 
on the affected households /families, and stakeholder consultations.
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2.1 PESCO through GOP has under gone a loan, project and financing agreement with the 

Asian Development Bank under Power Distribution Enhancement Investment Project 

Tranche - III in order to strengthen its existing distribution, transmission infrastructure 

and institutional capacity. The detail regarding project is summarized below:

Loan Number ADB-2972 PAK

Project Title Power Distribution Enhancement Investment 
Program_Multi-tranche financing facility 
(PDEIP_MFF_Tranche_3 (STG)

Borrower Islamic Republic of Pakistan

Executing Agency Pakistan Electric Power Company (PEPCO)

Implementing Agency Peshawar Electric Supply Company (PESCO)

Loan Signing Date                            30/09/2013

Effectiveness Date 31/01/2014

Loan Closing Date 31/12/2016 (Original)

30/06/2017 (Revised)

                                                         31/01/2019 (Revised)

 

Last Date of ADB Review Mission February 2018

Amount of Loan 21.550 Million US$ 

3 Scope of Work

3.1 There are 17 Nos. of PESCO proposed projects under ADB Tranche-3. Its detail are as 

under:

 Construction of 02 Nos. New 132kV Grid Substations 

 Conversion of 02 No. Grid Substations from 66kV to 132kV along with  associated 
132kV Transmission Lines    

 13 No. Extensions/ Augmentations

Overall the proposed MFF has been designed to address both investment and institutional 

aspects in electric power sector. Development Objectives/ Project Purpose will be fully 

achieved after completion of the proposed Sub-projects.



4 Project Construction / Civil Works Activities 

4.1 Construction of New 132kV Grid Stations: - There are 02 Nos. of new 132 KV Grid 

Stations. The construction works of 02 No. of Grid Stations PESCO Colony Sakhi 

Chashma is completed and Taru Jabba are in progress.       

Progress of 132kV New Grid Stations Under ADB Funded Tranche # 3

Sr.
# Name of GS Contract 

No.

Name of 
Contractor/Sub

-Contractor

Civil & 
Electrical 

Work
Date of Completion

1
Construction of New 132 KV  
WAPDA Colony Sakhi 
Chashma G/S

ADB-2972 SIEMENS   100 % 400 Days

2 Construction of New 132 KV 
Taru Jabba G/S -do- -do-

Control 
House 

building 
front 

filling is 
remaining

do

            

New 132 KV Sakhi Chashma Grid Station is energized on 24 October 2018, and Taru 
jabba Grid station is yet be energized. In Taru Jabba Grid Station site, land scaping and 
site restoration is outstanding.

4.3 Conversion of Grid Stations from 66kV to 132kV:- The conversion of 02 No. Grid 

Stations (i) Kulachi M/s CCCE-ETERN (ii) Draban from 66kV to 132kV along with the 

associated 132kV Transmission Lines

5.3 Kulachi Transmission line(15.86 KM) comprising of 58 towers (ZM –I  49), ZM 30 (06 

Nos), ZM 60 (03 Nos) has been completed without right of way issues, Draban 

Transmission line (28.652 Kilo Meter comprising of 113 Towers(ZM-I # 90, ZM-30#14, 

ZM-60 #09) is also completed and there is no right of way issue as the land barren.

Progress of Conversions of Grid Stations Under ADB Funded Tranche # 3

Sr.
# Name of T/Line Contract No.

Name of 
Contractor/ Sub-

Contractor

Civil & 
Electrical 

Work
Date of Completion

1 Conversion of Kulachi GS 
from 66KV to 132 KV

ADB-2972 CCCE-ETERN 100 % 400 days



2 Conversion of Daraban G/S 
from 66KV to 132 KV -do- PEL-CNEEC 100 % do

4.4 Progress Status of Extensions/ Augmentation: - The works of 13 No. of Extensions/ 

Augmentations had been completed and energized. 

Sr. No. Name of Grid Station Scope of Work Date of Completion

1 132kv Jehangitra Aug. of 26 MVA P/TF(T-3)  100 % Completed

2 132kv Batal Aug. of 26 MVA P/TF(T-3)  do

3 132kv D I Khan Aug. of 40 MVA P/TF(T-3)  do

4 132kv Bannu Aug. of 40 MVA P/TF(T-3)  do

5 132kv jalala Aug. of 40 MVA P/TF(T-3)  do

6 132 KV Kotal town Kohat Aug. of 40 MVA P/TF(T-3)  do

7 132 KV Dalazak Extension of 26 MVA P/TF do

8 132 Karak Extension. of 26 MVA P/TF(T-3)  Do

9 132 KV Tank Extension. of 26 MVA P/TF(T-3)  Do

10 132 KV Timergara Extension 26 MVA P/TF(T-3 Do

11 132 KV HUSSAI Extension. of 26 MVA P/TF(T-3)  Do

12 132 KV Rehman Baba Aug. of 40 MVA P/TF(T-3)  Do

13 132 KV Swabi Aug. of 40 MVA P/TF(T-3)  Do

5. Social Management

5.1 Monitoring Visit paid (Environment and social safeguard team of PMU PESCO) to Kulachi 

and Draban Project site on 2nd to 4th May 2018 to check and review LARP implementation 

status and to take corrective measure to ensure level of compliance.

5.2 Kulachi Transmission line(15.86 KM) comprising of 58 towers (ZM –I  49), ZM 30 (06 

Nos), ZM 60 (03 Nos) has been completed without right of way issues, Draban 



Transmission line (28.652 Kilo Meter comprising of 113 Towers(ZM-I # 90, ZM-30#14, 

ZM-60 #09) is also completed and there is no right of way issue as the land barren.

5.3 Awareness sessions for compensation and grievance redressal is conducted at suitable 

location of transmission lines for the timely collection of required ownership documents 

and compensation of damages to minimize the right of way issues (which is not 

confronted).

5.4 The contractors made bound for proper land restoration/ back filling at project sites, 

temporarily used land/ access pathways/ roads, as observed at some tower locations back 

filling was not done as per laid down procedure. 

6 Social Monitoring

6.1 The land for all Grid Stations is in the possession of PESCO. No involuntary resettlement is 

involved as land for Kulachi and Draban (existing Grid Stations) is already PESCO’s 

property. 

6.2 Environmental & Social Complaint Registers are placed at Grid Stations and camp site in 

case of transmission lines to record/ log complaints of affected household/ persons at each 

project sites.

6.3 In case of transmission lines no land is purchased on permanent basis, while compensation 

will be provided on account of loss of crops/ trees on actual basis if any.

6.4 LARP implementation and civil work completed respectively.

6.5 Internal monitoring of the projects are routinely carried out by Environmental and Social Safeguard 

(E&SS) section PMU,PESCO on monthly basis during the execution phase for the smooth working 

and to resolve the ROW issues at project sites in transmission lines.

6.6 All the discrepancies are discussed and resolved at project site to avoid delay in implementation and 

compliance.

6.7 On job training for contractors and staff arranged by E&SS’s office (during site visit, to capacitate 

them).

6.8 Capacity Building activities are carried out on ADB Guideline and Protocols to ensure compliance 

in true letter and spirit. 

6.9 Local peoples of the project area are encouraged to share their views to improve project activities.

6.10 Augmentation works are carried out within existing Grid Stations and no land acquisition 

or involuntary resettlement is involved.



LARP(s) STATUS        TRANCHE-III       AS ON JULY , 2017

Sr.# Sub Project Name
Revised LARP 
approved by 

ABD

Compensation Status (Compensated 
DHHs/Total DHHs ) Compensa

ted 
Amount

RemarksFoundation 
Stage

Erection 
Stage

Stringing 
Stage

1 Conversion of Kulachi GS 
from 66KV to 132 KV N/A N/A N/A N/A  N/A

Project 
Commissioned 
on 02.07.2018.

2 Conversion of Draban GS 
from 66KV to 132 KV N/A N/A N/A N/A  N/A

Project 
Commissioned 
on 13.12.2018.

7 Mitigation Measure
7.1 Social Complaint Register (SCR) in English and Urdu version is prepared and placed at 

active site in order to register the grievances and complaints of the stakeholders if any, and 

PESCO ensuring compliance as per policy/laid down procedure.

7.2 Grievance Redressal Committee (GRC) are notified for Tranche III in order to comply with 

the Grievance Redressal Mechanism (GRM) described in LARPs. GSC Constituted vide 

office of the Chief Engineer (Dev) office order No. 5021-24 dated 25.10.2011. The 

Organogram of GRC is given below:

 P.D (GSC)                        Convener

 Dy: Manager (Civil) GSC             Member



 A.M (Social Safeguard / Environment) Member

 Contractor             Member


