

PENDING TUBE WELL CONNECTIONs IN R/O PESCO PESHAWAR CIRCLE as on 11/12/2017

S.#	Age	Name of Division	S/Divn	Name of work / Location	Nature of Connection	Application No. &Date	Demand Note No. & date	Load (KW)	Estimate Cost	Date of payment	Present Status
1	Upto 03-Months	City	Cyadgar	WSS at LRH Colony	WSS	73 dt: 27/07/17	69 dt: 13/07/17	23-KW	358414/-	22/8/17	Material released work in progress
2		Cantt	Town-2	WSS at Kandi Charanda Tehkal U/Town-II	WSS	75 dt: 12/08/17	79 dt: 17/08/17	31-KW	560549/-	29/8/17	Material released work in progress
3		Cantt	Kohat Road	WSS at Rahim Abad Garhi Qamar Din	WSS	125 dt: 24/09/17	129 dt: 27/09/17	31-KW	381452/-	12/10/17	Material released work in progress
4		Cantt	Kohat Road	WSS Afridi Abad Dora Road	WSS	3 dt: 24/10/17	46 31/10/17	35-KW	333789/-	15/11/17	material required
5		R/Cantt	Warsak-1	Irr; T/Well at Kafoor Dheri	Irr; T/Well	6 dt: 28/10/017		15-KW	512048/-	3/11/017	material required
6		R/Cantt	Daudzai	WSS At Bihari colony	WSS	3 dt 20/7/17		28-KW	382716/-	2/11/2017	material required
7	3-6 Months	Charsadda	Sardheri	GGCS Dargai Sardheri	WSS	10 dt:27/06/17	417 dt.29/06/17	12-KW	459692/-	5/7/17	material required
8		City	Gulbahar	WSS Bano Park Sheikh abad Gulbahar S/D	WSS	67 dt: 17/03/17	63 dt: 21/07/17	19-KW	206579/-	16/5/17	Material released work in progress
9	Above 01-year	R/Cantt	Gulbela	Irr: T/Well Ghari Chandan	Irrigation T/Well	16 dt: 24/12/13	846 dt: 16/01/14	23-KW	428030/-	23/6/14	Dispute, owner of the land not allowing PESCO Staff for installation
10		R/Cantt	Gulbela	Irr: T/Well Daman Afghani	Irrigation T/Well	9 dt: 15/02/15	167 dt: 20/02/15	15-KW	593592/-	23/2/15	Dispute, owner of the land not allowing PESCO Staff for installation
11		R/Cantt	Gulbela	WSS Gul Bela Kochyian	WSS	75 dt: 13/05/12	78 dt: 19/05/12	19-KW	387460	10/10/2012	Dispute due to right of way problem
12		R/Cantt	Daudzai	Irr: T/Well Chaghar Matti	Irrigation T/Well	22dt: 03/02/11	18dt: 06/02/11	24-KW	739548/-	8/2/11	Dispute, owner of the land not allowing PESCO Staff for installation
13		S/Qadar	Shabqadar	Irrg: Khobai	Irrigation T/Well	07 dt: 05/01/14	33 dt: 11/03/14	15-KW	382981/-	11/3/14	Dispute
14		S/Qadar	Doaba	Irrg: T/Well Kangra		123 dt: 19/06/15	579 dt: 26/06/15	16-KW	2289385/-	20/10/15	Send to P.D(C&O)
15		S/Qadar	Matta	WSSMatta Behari	T/Well	11 dt: 11/06/15	670 dt: 15/06/15	16-KW	474506/-	17/6/15	Dispute
16		S/Qadar	Doaba	WSS Nusratzai	T/Well	11 dt: 25/05/16	590 dt: 07/06/15	16-KW	575458/-	22/6/15	Dispute

17	Charsadda	Nisatta	D/Well Zahid Gul	Dug Well	9 dt: 01/08/95	271-72 dt: 29/10/95	09-KW	910835/	20/3/1996	Dispute, owner of the land not allowing PESCO Staff for installation
----	-----------	---------	------------------	----------	----------------	------------------------	-------	---------	-----------	--